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Abstract	  
Aalto	  University	   	   	   	   	   	   	   	   April	  14,	  2012	  School	  of	  Economics	  Master’s	  Thesis	  Anatoly	  Tolstukhin	  	  
	  The	  aim	  of	   this	   thesis	  was	   to	   identify	   and	  explore	   existing	   challenges	   in	   large-­‐scale	   agile	  projects	   and	   to	   provide	   recommendations	   on	   how	   to	   optimize	   release	   planning	   and	  tracking	   methods	   under	   Scrum	   in	   a	   complex	   multi-­‐team	   software	   development	  environment.	   Importance	   of	   velocity	   and	   effort	   estimations,	   as	   well	   as	   visibility	   and	  allocation	  of	  user	  stories	  in	  a	  multi-­‐team	  setting	  were	  particularly	  addressed	  in	  this	  study.	  	  The	   results	   of	   this	   study	   include	   empirical	   findings	   related	   to	   agile	   release	   planning	   and	  tracking	  methods	  in	  a	  complex	  agile	  development	  environment	  to	  support	  more	  accurate	  decision-­‐making.	  New	  management	  tools	  were	  developed	  for	  practical	  use,	  which	  support	  the	  main	  results	  of	  this	  thesis.	  The	  findings	  are	  based	  on	  an	  actual	  case	  study	  and	  full-­‐time	  thesis	  work	  at	  Nokia	  Siemens	  Networks.	   The	   results	   were	   presented	   to	   the	   leadership	   team	   and	   management	   of	   the	  organization	  where	   I	  worked,	   and	   demonstrated	   practical	   benefit	   for	   the	   case	   company.	  Additionally,	   this	   thesis	   includes	   a	   practical	   application	   of	   results	   to	   highlight	   how	  improved	  visibility	  could	  support	  better	  release	  planning	  and	  tracking	  in	  multi-­‐team	  agile	  software	  development	  projects.	  The	  tools	  proved	  to	  be	  useful	  and	  were	  put	  to	  deployment	  in	  the	  case	  company.	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  I	  have	  applied	  for	  a	  thesis	  worker	  position	  at	  Nokia	  Siemens	  Networks	  to	  write	  my	  Master’s	  thesis	   in	   the	   topic,	   which	   particularly	   interested	   me.	   From	   the	   beginning,	   I	   had	   high	  motivation	   to	   do	  my	   best	   and	   gain	   valuable	   practical	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   in	   project	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  and	  agile	  methods.	  Looking	  back	  at	  my	  accomplishments	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  last	  six	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  I	  am	  more	  than	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   to	   the	  company	   for	  giving	  me	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  my	  studies.	  It	  has	  been	  particularly	  interesting	  and	  motivating	  to	  work	  on	  a	  task,	  which	  was	  of	  high	  importance	  for	  the	  company	  and	  that	  results	  had	  practical	  benefits.	  	  I	  owe	  special	  gratitude	  to	  people	  who	  have	  helped	  me	  to	  succeed	  in	  this	  project,	  supported	  me	  along	  the	  way	  and	  shared	  their	  opinions	  and	  knowledge	  about	  current	  processes	  and	  management	   from	   the	   practical	   side,	   thus	   leading	   me	   to	   making	   right	   conclusions	   and	  practical	  recommendations.	  I	   would	   like	   to	   thank	   NSN	   program	   management,	   who	   have	   been	   very	   supportive	   and	  guided	   me	   throughout	   the	   thesis	   work.	   From	   the	   beginning	   I	   was	   provided	   with	   all	  necessary	   information	   and	   kick-­‐off	   sessions	   needed	   to	   start	   my	  work	   independently,	   as	  well	  as	  numerous	  meetings	  and	  discussions	  on	  the	  regular	  basis.	  Also,	  I	  would	  like	  to	  thank	  Professor	  Matti	  Rossi	  for	  supervising	  my	  thesis	  work	  progress	  and	  providing	  feedback	  at	  all	  stages,	  as	  well	  as	  finalizing	  the	  published	  version	  of	  the	  thesis.	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Introduction	  
1. Introduction	  In	  contemporary	  software	  development	  projects	  companies	  are	  facing	  challenges,	  such	  as	  constantly	  changing	  requirements,	  pressure	  to	  deliver	  faster,	  and	  the	  need	  to	  cut	  costs	  due	   to	   competition	   (Alleman,	   2002;	   Huss,	   2007).	   In	   an	   attempt	   to	   deal	   with	   these	  challenges	  new	  methods	  evolved,	  which	  became	  known	  as	  agile	  project	  management	  and	  
agile	  software	  development	  (Cohn,	  2006).	  The	  agile	  approach	  aims	  to	  produce	  high-­‐quality	  software	  products	  faster,	  to	  create	  more	  value	  and	  to	  satisfy	  customers’	  needs	  better	  (Beck,	  2001).	   Studies	   have	   been	   done,	   showing	   that	   agile	   methods	   improve	   productivity	   and	  project	  success	  in	  software	  development.	  The	  popularity	  of	  agile	  methods	  has	  grown	  since	  then	   and	   having	   initially	   proved	   to	   fit	   software	   development	   in	   smaller	   companies,	  currently	   many	   large	   organizations	   also	   started	   moving	   to	   agile	   approach.	  While	   in	   the	  early	  2000s	  most	  literature	  has	  related	  to	  small-­‐scale	  agile	  software	  development	  projects	  (Tolstukhin,	   2009),	   only	   recently	   literature	   started	   shifting	   towards	   research	   of	   agile	  methods	   in	   complex	   projects	   and	   large	   organizations.	   (Stober	   and	   Hansman,	   2009;	  Vähäniitty	  et	  al.,	  2010).	  Planning	   and	   tracking	   development	   processes	   in	   agile	   software	   development	   are	  fundamental	  for	  successful	  projects	  (Chow	  and	  Cao,	  2008),	  including	  efficient	  management	  of	  resources	  and	  continuous	  monitoring	  of	  development	  progress	  using	  the	  agile	  metrics.	  Multi-­‐team	  context	  and	   large	  product	   size	  complicate	  planning	  and	   tracking	  processes	   in	  the	   agile	   environment.	   Failing	   to	   identify	   and	   address	   additional	   factors	  makes	   planning	  unreliable	  and	  visibility	  of	  progress	  ineffective,	  thus	  posing	  further	  risks	  on	  project	  success.	  	  Therefore,	  applying	  agile	  methods	  in	  a	  complex	  environment	  requires	  a	  more	  organized	  approach	   than	   in	   simple	   agile	   software	   development	   projects.	   Apart	   from	   assessing	  uncertainty	   and	   risks,	  multiple	   additional	   factors	   need	   to	   be	   considered	   in	   agile	   release	  planning.	  These	  factors	  include	  prioritizing	  and	  estimating	  size	  of	  requirements,	  planning	  resource	   availability,	   as	   well	   as	   calculating	   velocities	   and	   tracking	   progress	   of	   different	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teams.	  Combining	  and	  managing	  these	  factors	  in	  release	  planning	  is	  called	  release	  planning	  
optimization	  (Heikkilä	  et	  al.,	  2010).	  Since	   generally	   agile	   methods	   are	   still	   quite	   new,	   there	   is	   a	   growing	   demand	   to	  understand	  the	  challenges	  in	  complex	  and	  large-­‐scale	  development	  environment.	  Heikkilä	  et	   al.	   (2010)	  mentioned	   that	   the	  existing	   studies	  on	  agile	   software	  development	  projects	  focus	  on	  discussions	  about	  the	  positive	  aspects	  of	  agile	  methods	  in	  an	  ideal	  agile	  world	  and	  highlighted	   the	   importance	   of	   additional	   studies	   related	   to	   challenges.	   Further,	   whereas	  earlier	   in	   the	   studies	   planning	   has	   not	   been	   considered	   important	   or	   useful	   in	   agile	  software	   development	   context,	   Mike	   Cohn	   (2006)	   wrote	   a	   famous	   book	   called	   “Agile	  
estimating	  and	  planning”	  covering	   extensively	   agile	   planning	  methods	   on	   the	   theoretical	  level	  in	  a	  single-­‐team	  context.	  Among	  other	  authors,	  Chow	  and	  Cao	  (2008)	  have	  carried	  out	  a	   literature	   review	   and	   a	   survey	   study	   to	   identify	   the	   success	   factors	   of	   agile	   software	  projects.	   Dybå	   and	  Dingsoyr	   (2008)	   have	   carried	   out	   a	   practical	   research	   on	   identifying	  agile	   methods’	   dynamics	   in	   a	   real	   business	   context.	   Recently,	   a	   simulation	   of	   software	  development	  under	  Scrum	  was	  carried	  out	   in	  an	  academic	  environment,	  highlighting	   the	  main	   aspects	   and	   success	   factors	   in	   implementing	   agile	   methods	   (Mahnic,	   2011).	   Even	  though	  the	  results	  have	  been	  interesting,	  there	  are	  many	  limitations	  to	  apply	  these	  results	  in	  a	  real	  world	  situation.	  Heikkilä	  et	  al.	  (2010)	  carried	  out	  a	  case	  study	  on	  the	  adoption	  of	  agile	  methods	   in	  a	  multi-­‐team	  development	  environment	  of	  complex	  systems.	  Vähäniitty,	  Rautiainen,	  Heikkilä	   and	  Vlaanderen	   (2010)	  have	  done	   an	   extensive	   research	  on	   current	  situation	   in	   the	   software	   development	   industry.	   The	   authors	   emphasize	   growing	  complexity	  of	  agile	  development	  projects	  and	  provide	  guidelines	  how	  the	  planning	  should	  be	   carried	   out	   in	   multi-­‐team	   environment.	   One	   research	   was	   also	   found	   on	   how	   to	  approach	  release	  planning	  through	  statistical	  methods	  and	  simulations.	  Momoh	  and	  Ruhe	  (2006)	  provide	  an	  industrial	  case	  study	  analysis	  on	  strategic	  release	  planning	  through	  the	  use	  of	  the	  intelligent	  planning	  tool	  called	  ReleasePlanner.	  Overall,	  one	  can	  observe	  that	  the	  importance	  of	  planning	  in	  agile	  software	  development	  has	  been	  lately	  recognized.	  It	  was	  identified	  that	  little	  practical	  research	  exists	  on	  agile	  release	  planning	  processes	  and	  challenges	   in	  the	   large-­‐scale	  development	  setting.	  This	  thesis	   focuses	  on	  the	  study	  of	  Scrum	  release	  planning	  methods	  and	  metrics	  in	  large	  and	  complex	  software	  development	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projects.	  Further,	  I	  will	  discuss	  my	  motivation	  for	  the	  study	  and	  the	  research	  objectives,	  as	  well	  as	  state	  the	  research	  problem,	  research	  questions,	  methods	  and	  the	  thesis	  structure.	  	  
1.1. Motivation	  for	  research	  Having	   done	   my	   Bachelor’s	   thesis	   on	   the	   values	   and	   success	   factors	   of	   agile	   project	  management	   (Tolstukhin,	   2009),	   I	   got	   a	   good	   understanding	   of	   the	   agile	   processes	   and	  became	  interested	  to	  extend	  knowledge	  in	  this	  area	  also	  in	  my	  Master’s	  thesis.	  Nowadays,	  agile	  methodologies	   are	   of	   high	   interest,	   as	   they	   offer	  more	   lean	   and	   rapid	  development	  methods	   in	   growing	   and	   highly	   competitive	   software	  markets.	   As	   discussed,	  while	   large	  organizations	  have	  adopted	  agile	  methodologies,	  few	  studies	  have	  yet	  been	  done	  about	  the	  applicability	   and	   specificities	   of	   these	   methods	   in	   large	   software	   development	   projects.	  Facing	   several	   difficulties	   in	   scaling	   agile	  methods	   to	   a	  more	   complex	   environment,	   this	  research	  on	  agile	  project	  management	  methods	   in	   a	   large-­‐scale	   software	  projects	   should	  currently	   be	   of	   high	   value	   to	   many	   companies.	   Effective	   management	   in	   a	   complex	  environment	   requires	   better	   understanding	   about	   agile	   teams’	   dynamics,	   as	   well	   as	  knowledge	   how	   to	   adapt	   and	   keep	   agile	   methods	   and	   metrics	   under	   control	   when	   the	  characteristics	  of	  the	  development	  environment	  change.	  Understanding	  the	  importance	  of	  release	  planning	  processes	  and	  the	  need	  for	  a	  tool	  to	  assist	  release	  planning	  and	  tracking,	  Nokia	  Siemens	  Networks	  showed	  interest	  in	  the	  case	  study	   of	   Flexi	   software	   product	   on	   the	   topic	   of	   agile	   release	   planning	   optimization.	   The	  company	  has	   initially	  expressed	  a	  view	  that	  more	  precise	  velocity	  calculations	  and	  effort	  estimations	   for	  planning	  purposes	  would	  be	  extremely	  useful.	  Through	   in-­‐depth	  study	  of	  these	  parameters,	   together	  with	   the	  analysis	  of	   the	  case	  company’s	  existing	  development	  structure	  under	  Scrum	  provided	  empirical	  findings	  about	  the	  specificities	  and	  challenges	  of	  agile	  practices,	  as	  well	  as	  practical	  recommendations	  to	  optimize	  release	  planning	  in	  such	  projects.	  	  
1.2. Research	  objectives	  and	  questions	  	   While	  some	  studies	  have	  been	  done	  related	  to	  challenges	  in	  agile	  release	  planning,	  the	  existing	   models	   are	   designed	   based	   on	   theoretical	   assumptions	   and	   have	   not	   been	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validated	  in	  real	  business	  case	  situations	  (Heikkilä	  et	  al.,	  2010).	  This	  thesis	  will	  deal	  with	  the	  actual	  problem	  faced	  by	  a	  global	  company	  in	  agile	  project	  management,	  where	  the	  main	  challenge	   is	   optimization	   of	   methods	   given	   complex	   and	   large	   development	   structure.	  Analyzing	   the	   case	   and	   identifying	   the	   parameters	   that	   effect	   the	   velocity	   and	   effort	  estimations	   in	   multi-­‐team	   agile	   projects,	   a	   model	   will	   be	   created	   to	   perform	   release	  planning	  and	  tracking	  more	  accurately.	  This	   thesis	   provides	   an	   empirical	   evidence-­‐driven	   study	   about	   challenges	   of	   Scrum	  processes	   in	   a	   complex	   development	   environment.	   None	   of	   the	   existing	   research	   papers	  were	  found	  to	  address	  problems	  of	  agile	  release	  planning	  in	  a	  large	  organization’s	  scenario	  through	   the	   study	   of	   velocity	   and	   effort	   estimations	   as	   the	   key	  measures.	   Also,	   resulting	  from	  the	  findings	  and	  extensive	  studies	  of	  the	  case	  company’s	  agile	  development	  methods,	  this	   thesis	   sets	   the	   requirements	   needed	   in	   agile	  management	   tools	   to	   support	   planning	  and	  tracking	  of	  development	  in	  similar	  software	  development	  environments.	  The	  objectives	  of	  this	  research	  are	  to	  improve	  the	  reliability	  of	  agile	  release	  planning	  at	  Nokia	  Siemens	  Networks	  by:	  -­‐ Determining	   what	   information	   is	   necessary	   in	   the	   product	   backlog	   to	   enable	  
reliable	  forecasting	  and	  monitoring	  -­‐ Investigating	   the	   velocity	   and	   effort	   estimations	   parameters	   across	   the	   teams	   in	  
the	  company	  -­‐ Performing	   analytical	   study	   of	   historical	   data	   to	   identify	   problems	   in	   earlier	  
development	  under	  Scrum	  -­‐ Proposing	  improvement	  actions	  and	  recommendations	  -­‐ Creating	  management	   tool	   in	  Excel	   to	   improve	  accuracy	  of	   release	  planning	  and	  
visibility	  of	  development	  progress	  As	  a	   result,	   the	  aim	  of	   this	   thesis	   is	   to	  provide	  empirical	   results	  on	  how	  release	  planning	  and	  tracking	  should	  be	  conducted	  when	  there	  are	  multiple	  development	  teams	  working	  on	  one	  complex	  software	  product.	  In	  particular,	  the	  main	  research	  questions	  are	  related	  to	  the	  velocity	  and	  effort	  estimations	  in	  a	  multi-­‐team	  development	  environment,	  including	  -­‐ How	  to	  calculate	  velocity	  in	  order	  to	  make	  release	  planning	  more	  reliable?	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-­‐ How	  can	  effort	   estimations	  be	   improved	  and	   standardized	  across	   the	  distributed	  
teams?	  -­‐ What	   are	   other	   methods	   to	   make	   planning	   and	   development	   of	   the	   Flexi	   more	  
accurate	  and	  efficient?	  Since	  this	  study	  was	  facilitated	  and	  verified	  in	  a	  real	  business	  environment,	  it	  can	  also	  serve	  as	   a	   guide	   for	   companies	   on	   how	   to	   implement	   changes	   and	   to	   optimize	   Scrum	  methods	   to	  larger	  and	  more	  complex	  software	  development	  projects.	  
1.3. Methodology	  and	  structure	  of	  the	  thesis	  The	   research	  methodology	   is	   the	  documentation	  of	   full-­‐time	  work	   for	  Nokia	   Siemens	  Networks	  on	  agile	  release	  planning	  optimization	  in	  Flexi	  software	  development	  as	  the	  case	  study.	  This	  thesis	  is	  organized	  in	  three	  distinctive	  parts:	  Theoretical	  background,	  Analytical	  Part	  and	  Practical	  part.	  	  The	   Theoretical	   Background	   is	   based	   on	   a	   literature	   review	   related	   to	   agile	   release	  planning	  and	  other	  parameters	  used	  to	  estimate	  velocity	  and	  plan	  project	  resources.	  This	  section	  is	  important	  to	  familiarize	  the	  reader	  with	  agile	  practices	  and	  to	  set	  the	  baseline	  for	  the	  analysis.	  	  The	   Analytical	   Part	   includes	   practical	   work	   and	   familiarizes	   the	   reader	   with	   Scrum	  methods	  applied	  at	  NSN.	  Considering	  the	  complexities	  of	  the	  development	  environment	  in	  the	  case	  company,	  the	  following	  analysis	  methods	  were	  carried	  out:	  -­‐ Regular	  discussions	  with	  the	  Flexi	  management	  at	  NSN	  -­‐ Data	  analysis	  of	  product	  backlog	  	  -­‐ Questionnaire	  across	  all	  development	  teams	  Reflecting	   on	   the	   theoretical	   studies	   and	   the	   analysis	   results,	   this	   section	   aims	   to	  discuss	  the	  identified	  main	  problems	  and	  root	  causes	  in	  the	  case	  organization,	  as	  well	  as	  to	  provide	  practical	  recommendations	  and	  improvement	  actions.	  The	  last	  section	  of	  the	  thesis,	  i.e.	  the	  Practical	  Part	  includes	  applying	  the	  results	  to	  build	  new	  agile	  management	  tools	  in	  Excel,	  which	  would	  provide	  higher	  accuracy	  and	  visibility	  in	  planning	   and	   tracking	   release	  development	  within	   the	   case	   organization.	   The	   tools	  were	  designed	  based	  on	  the	  analysis	  results	  from	  the	  study	  and	  thus	  should	  reflect	  on	  the	  main	  parameters	  which	  companies	  need	  to	  address	  in	  a	  similar	  agile	  development	  environment.	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Theoretical	  Background	  
2. Agile	  Methods	  The	   aim	   of	   this	   section	   is	   describe	   the	   principles	   of	   agile	   development	   and	   Scrum	  methodology	   in	   particular	   based	   on	   the	   review	   of	   the	   existing	   literature.	   Firstly,	   the	  common	  practices	  behind	  the	  agile	  development	  will	  be	  explained	  including	  the	  values	  and	  principles.	  Further,	  within	  the	  scope	  of	  this	  thesis	  I	  will	  discuss	  agile	  planning	  methods	  in	  software	  projects	   and	   the	   challenges	   that	   exist	  when	  applying	   these	   concepts	   in	   a	  multi-­‐team	   environment.	   This	   section	   aims	   to	   familiarize	   a	   reader	  with	   agile	   release	   planning	  processes	   through	   the	   literature	   review	  and	   serves	   as	   a	  basis	   for	   the	   case	   study	  and	   the	  empirical	  research.	  	  	  
2.1. Agile	  principles	  	  For	  the	  past	  decade	  agile	  methods	  have	  gained	  a	  lot	  of	  attention	  and	  popularity	  in	  the	  areas	   of	   project	   management	   and	   software	   development	   over	   the	   traditional	   methods,	  which	  have	  had	  poor	  results.	  Agile	  methods	  were	  developed	  in	  attempt	  to	  perform	  better	  in	   the	   new	   market	   environment,	   where	   businesses	   are	   becoming	   more	   complex,	  requirements	  are	  changing	  quickly,	  and	  the	  pressure	  to	  cut	  costs	  and	  deliver	  results	  fast	  is	  growing	  (Augustine,	  2005).	  The	   values	   and	   principles	   of	   the	   agile	   methodologies	   have	   been	   documented	   in	   the	  “Agile	   Manifesto”	   in	   2001.	   Figure	   1	   illustrates	   the	   main	   values	   behind	   agile	   methods	   as	  explained	  in	  the	  purpose	  of	  Agile	  Manifesto.	  
“We	  are	  uncovering	  better	  ways	  of	  developing	  software	  by	  doing	  it	  and	  helping	  others	  do	  it.	  
Through	  this	  work	  we	  have	  come	  to	  value:	  
1. Individuals	  and	  interactions	  over	  processes	  and	  tools	  
2. Working	  software	  over	  comprehensive	  documentation	  
3. Customer	  collaboration	  over	  contract	  negotiation	  
4. Responding	  to	  change	  over	  following	  a	  plan	  
That	  is,	  while	  there	  is	  value	  in	  the	  items	  on	  the	  right,	  we	  value	  the	  items	  on	  the	  left	  more”	  
Figure	  1.	  Values	  of	  Agile	  Methods	  (Agile	  Manifesto,	  2001)	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Agile	   software	   development	   clearly	   differs	   from	   the	   traditional	   methods.	   Under	  traditional	  methods,	  the	  whole	  project	  goes	  through	  the	  development	  process	  in	  one	  cycle	  known	   as	   the	   waterfall	   model,	   which	   includes	   extensive	   planning	   of	   the	   entire	   project,	  followed	   by	   design,	   development,	   testing,	   delivery	   and	  maintenance.	   The	   planning	   stage	  carries	   high	   investment,	   and	   the	   main	   assumptions	   under	   the	   traditional	   method	   are	   a	  stable	  environment	  and	  fixed	  requirements.	  Therefore,	  any	  changes	  will	  require	  returning	  to	   the	  planning	  stage	  and	  abandoning	   the	  completed	  work.	  Furthermore,	   if	   the	  project	   is	  abandoned	  before	  completion,	  there	  is	  no	  return	  on	  investment.	  The	  main	  idea	  behind	  the	  agile	  method	  is	  that	  the	  whole	  project	  is	  split	  into	  parts	  called	  iterations	   or	   sprints,	   each	   lasting	   from	   two	   to	   four	   weeks.	   Every	   sprint	   involves	   work	  through	  all	  stages	  of	  the	  project	  including	  requirements	  analysis,	  planning,	  design	  etc.	  and	  delivers	  to	  the	  customer	  a	  set	  of	  working	  features.	  The	  features	  are	  prioritized	  in	  such	  way	  that	  the	  most	  valuable	  and	  profitable	  components	  of	  the	  product	  are	  delivered	  first	  while	  less	   important	   components	   are	   postponed	   until	   later.	   Importantly,	   the	   evolving	   project	  requirements	  are	  continuously	  re-­‐assessed	  based	  on	  the	  feedback	  from	  the	  product	  owner	  (Alleman,	   2002).	   Iterative	   development	  mode	   allows	   a	   team	   to	   continuously	   re-­‐evaluate	  and	   improve	   the	  methods	   used.	   In	   such	   way,	   maximum	   value	   is	   delivered	   continuously	  throughout	  development,	  even	  when	  requirements	  change.	  Due	  to	  the	  adaptive	  nature	  of	  agile	  projects,	  the	  overall	  risk	  is	  minimized	  and	  the	  total	  value	  is	  much	  higher.	  Under	  agile	  method	  the	  value	  is	  created	  continuously	  as	  the	  project	  evolves,	   whereas	   with	   traditional	   model	   the	   value	   is	   generated	   only	   upon	   completion.	  Higher	   value	   is	   also	   generated	   because	   the	   requirements	   are	   understood	   better	   and	   the	  parts	   of	   functionality	   are	   delivered	   faster	   to	   the	   end	   user.	   Since	   agile	   method	   allows	  flexibility	   and	   adaptability	   to	   changing	   requirements,	   the	   risk	   of	   project	   failure	   due	   to	  changing	   customer	   needs	   is	   lower	   (Augustine,	   2005).	   Since	   this	   method	   provides	   first	  functional	   results	   early	   in	   the	   project,	   even	   if	   the	   project	   was	   cancelled	   there	  would	   be	  some	  salvage	  of	  value.	  Agile	   principles	   are	   a	   set	   of	   methodologies,	   which	   address	   different	   areas	   in	   the	  software	  development.	  While	   the	  methods	  of	  how	   the	  development	   is	   approached	  differ,	  principles	   are	   fairly	   similar	   (Hass,	   2007).	   The	   most	   common	   agile	   methodologies	   are	  Scrum,	  Extreme	  Programming	  (XP)	  and	  Feature-­‐driven	  development.	  Due	  to	   the	  scope	  of	  
	  	   8	  
this	  thesis,	  I	  will	  focus	  on	  and	  discuss	  the	  Scrum	  methodology	  in	  the	  software	  development	  projects	  context.	  	  
2.2. SCRUM	  methodology	  Scrum	  methodology	   is	   the	  most	  common	  practice	  used	  in	  agile	  software	  development	  nowadays	  (Vähäniitty,	  2010).	  Scrum	  focuses	  on	  situations	  where	  it	  is	  difficult	  to	  plan	  ahead	  and	  the	  process	  can	  only	  be	  roughly	  described	  as	  an	  overall	  process.	  Since	  the	  activities	  in	  such	  settings	  are	  loose,	  rigid	  rules	  are	  used	  to	  keep	  the	  development	  process	  under	  control	  and	   to	   tackle	  possible	   risks.	   Scrum	   is	   a	   very	   flexible	   approach,	  where	   the	  overall	   project	  deliverables	  are	  partitioned	  into	  prioritized	  fractions.	  	  Fractions	  have	  a	  clean	  interface	  and	  are	  developed	  by	  self-­‐organizing	   teams	   iteratively	   in	  sprints.	  Among	  others,	  according	   to	  Cohn	   (2006)	   and	   Larman	   (2006),	   using	   this	   approach	   one	   can	   test	   the	   feasibility	   and	  technology	   of	   the	   software	   requirements	   already	   after	   initial	   cycles	   and	   continuously	  through	  sprints.	  In	  Scrum,	  the	  duration	  of	  a	  sprint	  is	  from	  two	  to	  four	  weeks	  long.	  Each	  sprint	  includes	  planning,	  design,	  development	  and	  review.	  The	  work	  is	  coordinated	  by	  the	  team	  members	  and	   the	   team	   manager,	   also	   known	   as	   Scrum	   Master,	   who	   is	   in	   charge	   of	   maintaining	  processes,	   assisting	   in	   solving	  problems	  and	  assuring	   that	  all	   tasks	   flow	  smoothly	   (Cohn,	  2006).	  	  Figure	  2	  below	  illustrates	  the	  cyclical	  process	  of	  software	  development	  propagated	  by	  the	  Scrum	  methodology	  and	  each	  step	  is	  discussed	  further.	  
	  
Figure	  2.	  Scrum	  cyclical	  process	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The	  Scrum	  development	  process	  begins	  with	  collecting	  all	  potentially	  relevant	  features	  into	   a	   common	   list	   called	   the	   Product	   Backlog.	   Product	   backlog	   is	   updated	   when	   the	  requirements	   change	   or	   need	   to	   be	   updated.	   Once	   the	   list	   is	   created,	   the	   team	   needs	   to	  identify	  which	  of	  the	  features	  should	  be	  included	  in	  the	  next	  release	  from	  their	  importance	  and	   value	   to	   the	   customer.	   	   Some	  unnecessary	   features	  may	  be	   excluded	   from	   the	   list	   if	  they	   are	   not	   feasible.	   It	   is	   vital	   to	   identify	   the	   core	   features	   (also	   called	   unbreakable	  features),	  which	  must	  be	  included	  in	  the	  release.	  Core	  features	  are	  the	  absolute	  minimum	  that	  has	  to	  be	  completed	  before	  the	  given	  release	  can	  be	  delivered	  to	  the	  customer.	  These	  requirements	  are	  listed	  in	  the	  release	  backlog	  together	  with	  other	  high	  priority	  supporting	  features.	  Release	  backlog	  is	  a	  subset	  of	  a	  product	  backlog,	  which	  includes	  the	  requirements	  only	   for	   one	   specific	   release.	   The	   product	   backlog	   and	   the	   release	   backlog	   are	   the	  most	  important	  elements	  used	  in	  planning	  and	  tracking	  the	  progress	  on	  each	  level.	  When	  the	  release	  backlog	  is	  created,	  the	  highest	  priority	  items	  are	  assigned	  to	  earliest	  sprints.	  Each	  sprint	  should	  have	  a	  Sprint	  Backlog	  containing	  a	  set	  of	  requirements	  assigned.	  During	  each	  sprint	   teams	  break	  down	  the	  requirements	   into	  smaller	   tasks	  and	  use	  cards	  and	  task	  board	  to	  identify	  the	  type	  of	  task	  (e.g.	  coding,	  integrating	  etc.).	  Stick-­‐on	  notes	  on	  a	  board	  are	  a	  common	  way	  to	  coordinate	  the	  sprint	  tasks.	  As	  work	  progresses	  the	  cards	  are	  moved	  based	  on	  the	  status,	  i.e.	  from	  pending	  to	  being	  completed.	  Task	  board	  assists	  team	  members	   to	   monitor	   tasks	   within	   the	   sprint.	   Daily	   Scrum	  meetings	   are	   brief	   stand-­‐up	  meetings	   meant	   for	   checking	   up	   on	   project	   status	   and	   keeping	   it	   on	   track.	   In	   these	  meetings,	  the	  team	  members	  report	  their	  work	  progress	  during	  the	  last	  24	  hours,	  what	  is	  going	  to	  be	  done	  next	  and	  possible	  obstacles	  to	  reaching	  the	  goal.	  	  On	   the	   sprint	   review	  meeting,	   sprint	   achievements	   and	   obstacles	   are	   discussed	   and	  shared	   among	   the	   teams	   and	   managers.	   In	   the	   end	   of	   each	   sprint	   a	   set	   of	   tested	   and	  working	   items	  need	  be	  completed,	  which	  could	  be	  potentially	  shippable	   to	   the	  customer.	  Also,	  uncompleted	  features	  are	  moved	  to	  later	  sprints	  and	  the	  release	  backlog	  is	  updated.	  Each	   sprint	   is	   summarized	   on	   a	   Retrospective	  meeting,	   where	   participants	   may	   suggest	  improvements	   based	   on	   lessons	   learnt	   during	   the	   previous	   sprint.	   As	   customer	   needs	  change	  the	  requirements	  may	  be	  re-­‐prioritized	  and	  next	  top	  priority	  requirements	  will	  go	  through	  the	  development	  cycles	  in	  the	  following	  sprints.	  After	  all	  sprints	  are	  completed,	  the	  working	  product	  can	  be	  delivered	  to	  the	  customer.	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2.2.1. Characteristics	  of	  SCRUM	  Under	   the	  Scrum	  methodology,	   the	  processes	  are	  defined	  during	   the	  release	  planning	  and	  closure	  phases	  (Larman,	  2006).	  On	  the	  other	  hand,	  during	  the	  development	  phase	  the	  project	   is	   highly	   responsive	   to	   changing	   requirements	   and	   the	   final	   deliverable	   can	   be	  modified	  throughout	  the	  development.	  Scrum	  has	  a	  high	  level	  of	  engagement	  with	  the	  user	  or	   product	   owner	   throughout	   all	   stages	   including	   design,	   development,	   test	   and	  maintenance	  until	   the	  product	   is	   stable	   and	  useful	   (Gill,	   2011).	   Continuous	   collaboration	  with	   the	  customer	  and	  adaptive	  nature	  of	  development	  assure	   that	   the	   final	  product	  will	  have	  the	  highest	  value.	  	  In	  Scrum,	  the	  actual	  development	  takes	  place	  during	  the	  sprints.	  The	  team	  is	  given	  full	  responsibility	   to	   perform	   tasks	   and	   follows	   certain	   rules,	   such	   as	   daily	   meetings,	   sprint	  duration.	  Thus,	  the	  development	  process	  under	  Scrum	  takes	  place	  in	  a	  controlled	  black	  box.	  (Cohn,	  2006).	  In	  order	  for	  a	  project	  to	  be	  successful,	  team	  flexibility	  and	  creativity	  must	  be	  unlimited.	   Also,	   team	   members	   should	   be	   skillful	   and	   cross-­‐functional,	   i.e.	   be	   able	   to	  perform	   various	   tasks	   across	   the	   project.	   Due	   to	   the	   low	   level	   of	   documentation,	   close	  collaboration	  and	  communication	  among	  team	  members	  is	  essential	  for	  the	  success	  of	  the	  project.	  Team	  size	  also	  plays	  an	  important	  role	  and	  should	  be	  kept	  small	  to	  around	  6	  members,	  but	  there	  may	  be	  multiple	  teams	  for	  bigger	  projects	  (Cohn,	  2006).	  Small	  and	  collaborative	  teams	  are	  better	  able	  to	  share	  tacit	  knowledge	  about	  the	  development	  process	  across	  team	  members.	  Larger	  team	  size,	  on	  the	  other	  hand,	  will	  decrease	  the	  productivity	  because	  team	  collaboration	  becomes	  too	  unproductive	  (Stober	  et	  al.,	  2006).	  Since	   a	   project	   evolves	   throughout	   the	   sprints,	   the	   final	   product	   scope,	   cost	   and	  completion	   date	   become	  more	   clear	   during	   development.	   Therefore,	   while	   one	   of	   these	  parameters	  is	  fixed	  in	  the	  planning	  stage	  and	  other	  are	  flexible.	  	  
2.2.2. Management	  under	  SCRUM	  On	   the	   product	   level,	   the	   management	   defines	   the	   initial	   content	   and	   timing	   of	   the	  release	  based	  on	   the	  metrics,	  which	  will	  be	  explained	   in	  more	  detail	   later	   in	  Section	  2.4.	  Since	  the	  requirements	  are	  changing,	  unpredictability	  and	  complexity	  need	  to	  be	  controlled	  by	   tracking	   accurately	   project	   progress	   and	   changes	   of	   variables.	   Spreadsheets	   or	   agile	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project	   management	   software	   are	   commonly	   used	   instruments	   for	   managing	   the	  requirements	  and	  monitoring	  project	  progress	  with	  charts.	  Due	  to	  minimal	  documentation,	  also	  face-­‐to-­‐face	  meetings	  are	  essential	  throughout	  the	  project	  to	  plan	  and	  track	  activities,	  and	  ultimately	  to	  control	  the	  project.	  On	   the	   sprint	   level,	   the	   team	   is	   given	   the	   responsibility	   to	   manage	   the	   activities	  assigned	  for	  the	  respective	  sprints.	  	  Scrum	  master	  is	  assigned	  to	  the	  team	  to	  assure	  that	  the	  team	   members	   don’t	   face	   obstacles	   and	   the	   project	   runs	   smoothly.	   During	   the	   sprint,	  lightweight	  management	  methods	  are	  common,	  such	  as	  using	  post-­‐it	  notes	  and	  whiteboard	  for	  listing	  features	  and	  their	  status.	  In	  larger	  projects,	  agile	  project	  management	  software	  is	  highly	   recommended	   because	   it	   makes	   communication	   easier	   and	   enhances	   project	  progress	  visibility.	  Due	  to	  the	  nature	  of	  agile	  practices,	  tracking	  the	  progress	  is	  extremely	  important	  for	  the	  management.	   Since	  work	  progress	   can	   be	   tracked	  upon	   completion	   of	   the	   requirements,	  rigid	   rules	   exist	   regarding	   the	   status	   of	   different	   activities.	   Thus,	   a	   user	   story	  will	   get	   a	  status	  of	  being	  completed	  only	  if	  it	  meets	  all	  criteria	  pre-­‐set	  in	  the	  Definition	  of	  Done	  (DOD),	  which	  includes	  both	  development	  and	  testing	  activities.	  The	  duration	  of	  sprints	   is	  strictly	  set	  and	  uncompleted	  items	  will	  be	  moved	  to	  a	  later	  sprint	  or	  possibly	  canceled.	  Therefore,	  even	   if	   an	   item	  has	  been	  partly	  done	  during	  a	   sprint,	   it	  will	  not	  be	   counted	   in	   the	  actual	  work	  done	  for	  that	  sprint.	  	  After	   every	   sprint,	   the	   teams	   reflect	   on	   the	   processes	   and	   suggest	   possible	  improvements,	   which	   are	   then	   included	   in	   retrospectives.	   Retrospectives	   serve	   as	   a	  feedback	  tool	  for	  managers	  to	  improve	  the	  processes	  and	  team	  spirit.	  	  Therefore,	  communication	  and	  visibility	  of	  work	  performed	  by	  self-­‐managing	  teams	  are	  the	  key	  aspects	  of	  management	  under	  Scrum	  development.	  	  
2.3. SWOT	  Analysis	  	   Agile	  methods	  are	  a	  set	  of	  techniques	  used	  in	  current	  software	  development	  practices	  that	   apply	   a	   human-­‐centered	   approach	   (Ceschi,	   2005).	   These	   methods	   have	   proved	   to	  deliver	  products	   faster	  and	  with	  better	  quality.	  However,	  no	  method	   is	  perfect	  and	  apart	  from	  strengths,	  these	  methods	  also	  have	  threats	  and	  weaknesses.	  Shahir	  et	  al.	  (2008)	  have	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discussed	  and	  suggested	  some	  improvement	  strategies	  for	  agile	  processes.	  In	  the	  following	  section	   I	   will	   cover	   the	   strengths,	   weaknesses,	   opportunities	   and	   threats	   based	   on	   the	  literature	   review.	   The	   aim	   of	   this	   section	   is	   to	   highlight	   problematic	   issues	   in	   agile	  processes,	   as	   well	   as	   the	   opportunities	   for	   managers	   and	   team	  members	   how	   to	   tackle	  those	  problems.	  	  The	  summary	  table	  of	  the	  SWOT	  analysis	  can	  be	  found	  in	  Appendix	  2.	  
Strengths	  The	  main	  strengths	  of	  the	  agile	  methods	  have	  been	  already	  addressed	  to	  some	  extent	  earlier	   in	  this	  thesis.	  Most	   importantly,	  agile	  methods	  allow	  the	  project	   to	  be	  flexible	  and	  adapt	  to	  changing	  requirements	  even	  in	  the	  later	  stages	  of	  the	  development	  process.	  This	  allows	   the	   results	   of	   the	   project	   to	   be	   relevant	   even	   if	   the	   development	   takes	   several	  months.	   Stakeholders	   and	   users	   are	   more	   satisfied	   with	   the	   results	   of	   agile	   projects	  compared	  to	  the	  traditional	  methods	  because	  under	  agile	  development	  the	  products	  match	  customer	   needs	   better.	   Additionally	   agile	   methods	   deliver	   higher	   value	   and	   more	  frequently,	   as	  well	   as	   the	   quality	   is	   higher	   since	   the	   increments	   of	   the	   final	   product	   are	  continuously	   tested	   after	   every	   sprint.	   Due	   to	   improved	   quality,	   flexibility,	   high	   level	   of	  communication	  and	  requirements	  prioritization,	  the	  overall	  delivered	  value	  is	  higher.	  Shahir	  et	  al.	  (2008)	  also	  discussed	  other	  strengths	  of	  agile	  methods,	  including	  regular	  effective	  planning	  and	  visibility	  of	  the	  progression	  of	  the	  project.	  Everybody	  involved	  can	  see	  precisely	  the	  project	  status.	  Further,	  simplicity	  of	  the	  processes	  and	  design,	  as	  well	  as	  elimination	  of	  waste	  by	  doing	  only	  the	  required	  tasks	  -­‐	  are	  collectively	  considered	  to	  be	  the	  strengths	  of	  the	  agile	  methods.	  
Weaknesses	  Surprisingly	  only	   few	  sources	  discuss	  the	  weaknesses	  of	   the	  agile	  methods.	  No	  doubt,	  agile	  development	  is	  a	  major	  improvement	  over	  the	  traditional	  methods.	  However,	  like	  any	  other	  process	  it	  has	  drawbacks.	  	  Since	  agile	  development	  is	  a	  human	  centered	  approach,	  the	  lack	  of	  documentation	  and	  inefficient	  communication	  may	  cause	  problems,	  including	  communication	  issues	  in	  globally	  distributed	   development	   teams	   due	   to	   limited	   communication	   possibilities,	   as	   well	   as	  cultural	   and	   organizational	   differences	   (Shahir	   et	   al,	   2008).	   It	   is	   not	   as	   easy	   to	   delegate	  progress	  across	  multiple	  teams	  in	  different	  locations.	  While	  changes	  in	  the	  product	  backlog	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have	  to	  be	  delegated	  to	  all	  teams,	  there	  is	  a	  risk	  that	  especially	  the	  time	  spent	  on	  meetings	  can	  grow	  out	  of	  proportion.	  Secondly,	   the	   people-­‐oriented	   approach	   causes	   heavy	   reliance	   on	   the	   development	  team.	   While	   it	   is	   assumed	   that	   all	   members	   in	   agile	   development	   teams	   are	   cross-­‐functional,	  in	  larger	  projects	  it	  is	  not	  always	  the	  case.	  A	  crucial	  team	  member	  leaving	  in	  the	  middle	  of	  the	  project	  may	  pose	  a	  serious	  risk	  on	  deadlines	  and	  the	  project	  in	  general.	  Also,	  as	   the	   team	   size	   increases,	   agile	   mechanisms	   fail	   to	   act	   effectively.	  Thus,	   with	   multiple	  teams	   managing	   teamwork	   issues	   and	   keeping	   track	   of	   the	   individual	   teams’	   progress	  becomes	  more	  complex.	  This	  makes	  many	  agile	  projects	  difficult	  to	  control	  effectively.	  	  Allowing	   frequent	   changes	   to	   the	   requirements	   is	   an	   agile	   principle.	   However,	   it	  complicates	   the	   estimation	   of	   time	   and	   cost,	   making	   it	   difficult	   to	   forecast	   and	   plan	  resource	  allocation.	  Lack	  of	  overall	  planning	  poses	  risk	  and	  bottlenecks,	  which	  may	  not	  be	  noticed	   initially,	   but	   the	   project	   may	   fail	   to	   fulfill	   the	   requirements.	   Even	   though	   agile	  development	   is	   a	   very	   useful	   technique,	   in	   developing	   large	   and	   complex	   software	   agile	  methods	  have	  limitations.	  Some	  large	  and	  complex	  systems	  require	  a	  central	  architecture	  and	   detailed	   initial	   planning.	   These	   estimations	   are	   usually	   very	   imprecise,	   especially	   as	  the	   requirements	   change.	   	   Additionally,	   as	   requirements	   become	   more	   complex	   and	  increase	  the	  workload,	  tracing	  dependencies	  between	  different	  items	  becomes	  difficult.	  Lack	   of	   documentation	   and	   poor	   estimates	   cause	   limitations	   with	   contracts,	   where	  precise	   requirement	   specifications	   are	   needed.	   Problems	   also	   arise	  where	   guidelines	   for	  testing	   and	   “the	   definition	   of	   done”	   are	   insufficient	   or	   the	   guidelines	   are	   not	   strictly	  followed.	  
Opportunities	  Having	  addressed	  the	  weaknesses	  of	  the	  agile	  processes,	  I	  will	  now	  aim	  to	  identify	  the	  possible	   opportunities	   how	   teams	   and	   managers	   can	   strategically	   improve	   their	   agile	  processes.	  Both,	   inter-­‐team	  and	   intra-­‐team	   communication	   should	  be	   valued	  by	   all	  members.	   In	  distributed	   software	   development	   teams,	   teleconferencing	   and	   web-­‐based	   development	  environments	   should	   be	   utilized	   to	   the	  maximum.	   Planning	   and	   forecasting	   are	   the	   core	  activities	   in	   controlling	   the	   development	   of	   the	   project.	   Thus,	   adding	   more	   functional	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metrics	  and	  measures	  may	  improve	  planning	  and	  forecasting	  reliability,	  even	  with	  constant	  change	  of	  requirements.	  	  Improved	   agile	   management	   tools	   can	   create	   an	   opportunity	   to	   better	   manage	  information	   and	   to	   apply	   agile	   methods	   especially	   in	   more	   complex	   and	   large	   projects	  (Tolstukhin,	   2009).	   In	   this	   way	   organizational,	   people,	   process	   and	   technical	   aspects	   in	  agile	  projects	   can	  be	   further	   improved.	  Thus	   the	  use	  of	   tools	   should	  be	  considered	  as	  an	  opportunity	  for	  future	  growth	  in	  large	  companies	  who	  already	  use	  agile	  methods.	  	  Finally,	   expert	   advice	   and	   knowledge	   should	   be	   utilized	   fully	   to	   adjust	   the	   agile	  methodology	  to	  fit	  the	  product	  development	  at	  hand.	  	  	  
Threats	  The	  major	  threat	  of	  agile	  methods	  is	  lack	  of	  interest	  in	  utilization	  of	  agile	  methodologies	  in	   traditional	   organizations	   and	   failure	   to	   incorporate	   real	   changes	   to	   the	   processes.	  Companies	  may	  be	   reluctant	   to	  dramatically	   changes	   in	   their	  processes,	  underestimating	  the	  benefits	  of	  correctly	  implemented	  agile	  methods.	  	  Companies	   that	   already	   utilize	   agile	   practices	   should	   continuously	   seek	   for	   possible	  improvements	  in	  the	  operational	  processes.	  Since	  the	  processes	  in	  agile	  methods	  are	  more	  or	  less	  based	  on	  trial	  and	  error,	  companies	  need	  to	  be	  innovative	  and	  try	  out	  new	  methods	  that	  might	  better	  suit	  their	  product	  and	  culture.	  	  In	   large	  organizations	   the	   failure	   to	   adjust	   to	   changes,	   and	   to	  utilize	  new	   techniques	  and	   tools	  may	   become	   an	   obstacle	   to	   success.	   Large	   companies	  may	   start	   implementing	  agile	  methods	  in	  a	  small	  team,	  and	  after	  the	  initial	  success	  expand	  it	  quickly	  to	  the	  company	  level.	  There	  is	  a	  threat	  that	  when	  scaling	  up	  agile	  development,	  there	  is	  a	  need	  to	  change	  the	  techniques	  and	  adjust	  methods.	  Large	  companies	  may	  either	  not	  have	  the	  experience	  or	  time	  to	  switch	  to	  new	  tools.	  Utilizing	  less	  productive	  and	  potentially	   impractical	  methods	  poses	  a	  threat	  to	  the	  company.	  	  
2.4. Agile	  Planning	  	   While	  agile	  methods	  are	  promoted	  by	  a	  lack	  of	  long-­‐term	  planning,	  the	  truth	  is	  that	  the	  process	   of	   planning	   is	   extremely	   important	   in	   all	   kinds	   of	   projects.	   The	   process	   of	   agile	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planning	  is	  carried	  out	  in	  a	  different	  manner	  as	  compared	  to	  the	  traditional	  methods,	  and	  thus	  is	  often	  misunderstood.	  Estimating	  and	  planning	  are	  crucial	  to	  the	  success	  of	  any	  software	  development	  project.	  These	  activities	  affect	  the	  investment	  decisions	  and	  give	  information,	  which	  helps	  tracking	  project	   progress	   (Cohn,	   2006).	   Planning	   is	   difficult	   and	   many	   projects	   fail	   to	   meet	   the	  planned	  deadlines.	  It	  should	  be	  carried	  out	  in	  right	  amounts	  because	  too	  little	  planning	  will	  not	   give	   the	   needed	   information,	  while	   too	  much	   planning	  will	   cause	   plan	   updates	   after	  every	   change	   in	   requirements.	   Progress	   tracking	   is	   strongly	   interrelated	   to	   planning	  because	   the	   actual	   progress	   is	   evaluated	   based	   on	   the	   plans	   providing	   hints	   to	   the	  corrective	  actions	  and	  decreasing	  uncertainty.	  The	   following	   section	  will	   cover	   planning	   and	   tracking	   processes	   in	   single	   team	   and	  multi-­‐team	  agile	   software	  development	  environments.	  Due	   to	   the	  scope	  of	  my	   thesis,	   the	  main	  focus	  will	  be	  on	  the	  release	  level.	  	  
2.4.1. Agile	  release	  planning	  	  Agile	   software	  development	   consists	  of	  planning	  at	  multiple	   levels	   including	  strategy,	  portfolio,	  product,	  release,	  iteration	  and	  daily	  levels	  (Cohn,	  2006).	  Different	  levels	  of	  agile	  planning	  are	  illustrated	  in	  Figure	  3.	  
	  
Figure	  3.	  Agile	  planning	  levels	  (Cohn,	  2006)	  Strategy,	   portfolio	   and	  product	   levels	   are	  part	   of	   a	   company’s	   long-­‐term	  goals,	  which	  should	   provide	   a	   roadmap	   for	   product	   management	   i.e.	   an	   overview	   of	   product	  development	   in	   future	   planned	   and	   upcoming	   releases	   (Vähäniitty,	   2010).	   According	   to	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Cohn,	  long-­‐term	  plans	  are	  very	  abstract,	  and	  agile	  teams	  plan	  in	  the	  short-­‐term	  on	  release,	  iteration	  and	  daily	  levels.	  	  
Figure	   4	   below	   shows	   the	   Agile	   project	   hierarchy	   where	   the	   software	   project	   is	   the	  highest	  level.	  The	  software	  project	  consists	  of	  a	  number	  of	  releases,	  from	  which	  some	  are	  minor	   updates	   and	   others	   are	   major	   softare	   improvements.	   Further,	   each	   release	   is	  dividied	   into	   sprints.	   Each	   level	   has	   a	   respective	   specified	   definition	   of	   requirements	  definition	   (Vähäniitty,	   2010).	   On	   the	   program	   level,	   the	   requirements	   belong	   to	   epics,	  which	  are	  used	  to	  define	  different	  categories	  within	  the	  product.	  On	  the	  release	  level,	  the	  requirements	   are	   called	   features,	   which	   are	   part	   of	   epics.	   Further,	   features	   are	   broken	  down	  into	  user	  stories	  and	  added	  to	  the	  list	  of	  requirements	  on	  development	  level.	  In	  sprint	  planning,	  user	  stories	  are	  broken	  down	   into	   tasks.	  As	  we	  go	  down	  the	  hiearachy	   the	  size	  and	   complexity	   of	   the	   requirements	   is	   decreased.	   However,	   attention	   should	   be	   paid	   to	  tracking	  back	  the	  requirments	  up	  the	  hierarchy	  tree	  as	  well.	  
	  
Figure	  4.	  Agile	  project	  hierarchy	  (Vähäniitty,	  2010)	  Release	   planning	   deals	   with	   gathering	   and	   assigning	   the	   features	   to	   a	   deliverable	  package	  so	  that	  the	  business,	  technical	  and	  resource	  constraints	  are	  met	  (Vähäniitty,	  2010).	  Planning	   the	   next	   product	   release	   is	   one	   of	   the	   most	   crucial	   success	   factors	   in	   agile	  software	  development	  projects	  (Rautiainen,	  2010).	  The	  aim	  of	  the	  release	  planning	  process	  is	   to	   identify	  when	  a	   releasable	  version	  of	   a	   software	  product	  would	  be	  made	  ready	  and	  what	   functionality	   it	   should	   include	   (Logue	   &	   McDaid,	   2008).	   The	   subject	   of	   release	  planning	  has	  been	  addressed	  in	  the	  literature	  as	  a	  challenging	  process.	  Failing	  to	  optimize	  the	  required	  features	  with	  the	  available	  resources	  commonly	  results	  in	  problems	  to	  meet	  deadlines	   (Kittlaus	   &	   Clough,	   2009).	   In	   agile	   release	   planning,	   developers	   need	   to	   have	  deep	   understanding	   of	   the	   technical	   features	   required	   in	   a	   release	   to	   be	   able	   to	   make	  accurate	   estimations	   and	   balance	   the	   resources	   with	   the	   desired	   requirements.	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Additionally,	   there	   is	   certain	   level	   of	   uncertainty	   in	   time	   and	   cost	   to	   develop	   the	   chosen	  functionalities,	   as	   well	   as	   in	   the	   value	   of	   features.	   Especially	   those	   releases,	   which	   are	  under	  contractual	  obligations,	  require	  accurate	  planning	  because	  failure	  to	  supply	  agreed	  functionality	  or	  to	  meet	  deadlines	  can	  be	  very	  costly.	  
2.4.1.1. Release	  planning	  process	  Release	  planning	  process	  begins	  with	   identifying	   the	  most	   relevant	   features	   from	   the	  product	  backlog.	  Product	  backlog	  lists	  all	  potentially	  useful	  features	  for	  the	  future	  releases	  to	  succeed	  and	  contains	  up-­‐to-­‐date	  information	  on	  stories	  status,	  sprint	  commitments,	  size,	  value,	  etc.	  When	  all	  features	  for	  the	  next	  release	  are	  identified,	  they	  are	  broken	  down	  into	  user	  stories.	  A	  user	  story	  is	  a	  definition	  of	  the	  required	  functionality	  and	  is	  expressed	  in	  a	  simple	  sentence	  such	  as	  “As	  a	  <User	  Type>,	  I	  want	  <capability>	  so	  that	  <business	  value>”.	  The	   user	   stories	   are	   included	   in	   the	   release	   backlog,	   which	   is	   a	   list	   containing	   all	   the	  needed	  functionality	  for	  the	  given	  release	  (Larman,	  2006).	  When	  all	  candidate	  user	  stories	  have	   been	   identified,	   the	   development	   team	   estimates	   size	   of	   each	   use	   story.	   Size	  estimation	   is	   normally	   expressed	   in	   story	   points,	   which	   is	   an	   estimate	   of	   the	   amount	   of	  work	  needed	  to	  complete	  each	  user	  story	  relative	  to	  one	  another	  (Logue	  &	  McDaid,	  2008).	  In	   other	   words,	   a	   story	   point	   is	   a	   measure	   for	   expressing	   sizes	   of	   different	   tasks	  proportionately	  compared	   to	  one	  another	  e.g.	  a	   task	  with	  size	  of	  2	  user	  points	  should	  be	  twice	  bigger	  compared	  to	  a	  task	  of	  1	  user	  point.	  	  When	  user	  stories	  for	  the	  coming	  release	  were	  identified	  and	  their	  sizes	  estimated,	  the	  product	  owner	  prioritizes	  the	  user	  stories	  according	  to	  their	  value	  and	  size,	  and	  identifies	  the	  minimum	  marketable	  features	  which	  must	  be	  fulfilled	  before	  the	  release	  is	  ready	  to	  be	  delivered	  to	  the	  customer	  (Vähäniitty,	  2010).	  Resource	  and	  time	  constraints	  are	  taken	  into	  consideration	   to	   decide	   upon	   the	   viability	   of	   features.	   Determining	   the	   business	   value	   is	  important	  because	  80%	  of	  the	  project	  value	  may	  be	  derived	  from	  20%	  of	  features.	  Thus,	  in	  larger	   projects,	   multiple	   releases	   are	   often	   planned	   simultaneously	   through	   the	   process	  called	   joint	  release	  planning.	  However,	  usually	  only	  the	  topmost	   items	  are	  prioritized	  and	  developed	   within	   current	   release	   because	   the	   requirements	   tend	   to	   change	   (Vähäniitty	  2010).	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Based	  on	  the	  information	  gathered	  about	  the	  requirements,	  the	  product	  manager	  either	  forecasts	  how	  long	  it	  will	  take	  to	  complete	  the	  required	  features	  or	  estimates	  the	  amount	  of	  user	   stories	   that	   can	   be	   completed	   by	   a	   specified	   date.	   Scheduling	   a	   release	   requires	  estimating	  the	  size	  and	  duration	  of	  the	  desired	  features,	  as	  shown	  in	  the	  Figure	  5	  below.	  
	  
Figure	  5.	  Release	  scheduling.	  (Cohn,	  2006)	  	  To	  estimate	  the	  duration,	  the	  product	  manager	  needs	  to	  know	  the	  velocity	  of	  the	  team	  or	  teams	  carrying	  out	  the	  development	  task.	  Velocity	  is	  the	  speed	  or	  the	  amount	  of	  work	  a	  team	  completes	  in	  one	  sprint.	  Velocity	  is	  the	  main	  parameter	  used	  in	  the	  planning	  process	  and	  will	  be	  discussed	  in	  more	  detail	  separately	  in	  the	  next	  section	  (2.4.2.).	  	  The	  development	  process	  of	  the	  release	  can	  be	  started	  after	  the	  release	  parameters	  or	  deadlines	   are	   agreed	   among	   the	   product	   owner,	   the	   line	   manager	   as	   well	   as	   the	  development	  teams	  assigned	  for	   the	  release.	  The	  plan	  should	   include	  the	  scope,	  schedule	  and	  resources	  for	  the	  given	  release	  (Cohn,	  2006).	  Given	   the	   scope	   and	   velocity,	   the	   release	   is	   broken	   down	   into	   sprint	   cycles	   of	   a	   pre-­‐specified	  duration.	  The	  features	  are	  denoted	  to	  iterations	  based	  on	  their	  priority	  and	  each	  feature	   should	   fit	   into	   one	   iteration.	   If	   a	   feature	   is	   too	   large	   for	   one	   sprint,	   it	   should	   be	  broken	  down	  into	  smaller	  tasks	  (Cohn,	  2006).	  As	  stated	  earlier,	  a	  release	  consists	  of	  a	  set	  of	  requirements	  that	  must	  be	  completed	  before	  the	  release	  can	  be	  delivered	  to	  the	  customer.	  Release	  planning	  includes	  the	  following	  activities:	  1. Determining	  the	  Scope	  (user	  stories	  that	  must	  be	  developed)	  2. Estimating	  size	  of	  user	  stories	  3. Composing	  the	  release	  features	  given	  the	  available	  resources	  4. Estimating	  the	  release	  date	  Since	   the	   release	   consists	   of	   a	   number	   of	   sprints,	   sprint	   planning	   and	   monitoring	  deliverables	  is	  part	  of	  the	  release	  planning	  process.	  Sprint	  planning	  usually	  takes	  place	  on	  the	  development	  team	  level	  where	  the	  team	  members	  commit	  to	  the	  tasks	  and	  confirm	  the	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size	   and	   scope	   of	   the	   requirements.	   During	   the	   daily	   stand-­‐up	  meetings	   team	  members	  plan	   activities	   for	   the	  day	   and	  present	   the	   results	   from	   the	  previous	  day.	  The	   goal	   is	   for	  everybody	  to	  know	  the	  current	  state	  of	  the	  project	  and	  what	  should	  be	  done	  next.	  In	  agile	  planning,	  certain	  level	  of	  uncertainty	  is	  accepted.	  The	  uncertainty	  decreases	  as	  the	  project	  progresses	  and	  the	  original	  estimates	  are	  improved.	  Boehm	  (2002)	  developed	  a	  concept	  to	  explain	  that	  estimations	  are	  very	  vague	  in	  the	  beginning	  of	  the	  project	  and	  that	  estimations	  need	  to	  be	  redone	  on	  the	  regular	  basis.	  As	  the	  project	  proceeds	  the	  estimations	  become	  more	  certain.	  This	  concept	  was	  discussed	  by	  Cohn	  (2006)	  and	  Larman	  (2006)	  and	  named	  as	  the	  cone	  of	  uncertainty.	  Also,	  Cohn	  argued	  that	  the	  accuracy	  of	  estimates	  can	  only	  be	  done	  for	  a	  couple	  months	  ahead,	  long-­‐term	  estimations	  are	  rough	  and	  the	  plan	  needs	  to	  be	   refined	   after	   every	   sprint	   (Cohn,	   2006).	   While	   it	   is	   impossible	   to	   get	   accurate	  estimations,	   a	   good	   planning	   process	   reduces	   risk	   and	   uncertainty,	   supports	   better	  decision	  making,	  and	  conveys	  information.	  
2.4.2. Velocity	  Velocity	   is	   a	  measure	   of	   a	   team’s	   rate	   of	   progress	   in	   a	   given	   sprint	   and	   is	   the	  main	  parameter	  used	  in	  release	  planning.	  This	  measure	  shows	  the	  amount	  of	  story	  points	  a	  team	  can	  complete	  on	  average	  in	  one	  sprint.	  Velocity	  is	  calculated	  based	  on	  the	  team’s	  historical	  performance.	   For	   example,	   if	   during	   one	   sprint	   a	   team	   completes	   10	   story	   points,	   its	  velocity	  for	  that	  sprint	  is	  10.	  Based	  on	  this	  information	  and	  all	  other	  factors	  constant,	  one	  can	  estimate,	  for	  example,	  that	  during	  the	  next	  sprint	  the	  team	  will	  have	  the	  same	  velocity	  and	  will	  also	  complete	  10	  user	  stories.	  Given	  the	  overall	   list	  of	  user	  stories	  with	  the	  relative	  story	  point	  estimations,	  one	  can	  calculate	   the	   expected	   total	   size	   of	   the	   release	   summing	   all	   user	   points.	   Further,	   the	  duration	   of	   a	   release,	   i.e.	   number	   of	   sprints	   needed,	   can	   be	   calculated	   dividing	   the	  estimated	  total	  size	  by	  expected	  team	  velocity.	  For	  example,	  if	  release	  size	  is	  60	  and	  team	  velocity	  is	  10,	  it	  should	  take	  6	  iterations	  to	  complete	  the	  release.	  One	  should	  keep	  in	  mind	  that	  the	  estimations	  are	  not	  accurate	  and	  need	  to	  be	  re-­‐assessed	  after	  every	  sprint.	  However,	  expected	  velocity	  may	  vary	  and	  thus	  should	  rather	  be	  considered	  as	  a	  range.	  There	   are	   different	   options	   concerning	   how	   a	   velocity	   can	   be	   estimated.	   Cohn	   suggests	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three	  approaches	  to	  estimating	  velocity:	  using	  historical	  data,	  running	  a	  sprint	  and	  making	  a	  forecast	  (Cohn,	  2006).	  
2.4.2.1. Using	  Historical	  data	  Historical	   data	   of	   velocity	   may	   be	   extremely	   valuable	   in	   situations	   where	   little	   has	  changed	   between	   the	   old	   and	   the	   new	   team	   and	   project.	   Cohn	   suggests	   considering	  whether	  technology,	  tools,	  teams,	  product	  owner,	  working	  environment	  or	  people	  making	  estimates	  have	  changed	  before	  making	  velocity	  estimates	  based	  on	  the	  historical	  data.	  Even	  if	   these	   factors	   don’t	   change	  much	   between	   releases,	   it	   is	   good	   to	   express	   velocity	   as	   a	  range.	   Further,	   if	   some	   factors	   have	   changed,	   the	   range	   of	   uncertainty	   can	   be	   bigger	   or	  alternatively	  other	  approaches	  for	  estimating	  velocity	  can	  be	  used.	  
2.4.2.2. Running	  a	  sprint	  Cohn	  suggests	  that	  the	  best	  approach	  to	  estimate	  the	  velocity	  is	  to	  run	  1-­‐3	  sprints	  and	  use	  the	  observed	  data	  to	  estimate	  the	  velocity	  for	  the	  release.	  Since	  it	  takes	  certain	  time	  to	  plan	  the	  release	  and	  finalize	  the	  requirements,	  it	  may	  be	  practical	  to	  make	  a	  team	  complete	  a	  few	  sprints	  right	  away	  and	  based	  on	  the	  observed	  velocity	  plan	  the	  release	  date.	  Running	  only	  one	  sprint	  is	  usually	  not	  reliable	  (especially	  for	  new	  projects)	  because	  the	  teams	  may	  concurrently	  do	  preparations	  or	  learn	  to	  work	  together.	  Thus,	  if	  it	  is	  possible	  to	  hold	  off	  giving	  the	  estimated	  release	  date	   for	  at	   least	   two	  sprints,	   the	  observed	  velocities	  together	  with	  the	  range	  of	  uncertainty	  can	  provide	  a	  good	  estimate.	  Additionally,	  if	  a	  team	  can	   run	   three	   or	   more	   sprints,	   the	   velocity	   can	   be	   forecasted,	   for	   example,	   using	   the	  average	  or	  median	  of	  the	  observed	  values.	  Running	   initial	   sprints	  makes	  more	  adequate	   forecasts	   regarding	  how	  quickly	  a	   team	  can	  progress	  and	  allows	  addressing	  the	  potential	  risks.	  
2.4.2.3. Making	  a	  forecast	  In	  some	  occasions	  there	  is	  no	  appropriate	  historical	  data	  available	  or	  it	  is	  impossible	  to	  run	  the	   initial	   sprints	   to	  observe	   the	  velocity,	   for	  example	  because	   the	  project	   is	  not	   starting	  soon,	  or	  the	  contract	  has	  to	  be	  signed	  prior	  to	  the	  beginning	  of	  work.	  	  Thus,	  forecasting	  the	  velocity	  may	  be	  the	  most	  feasible	  solution.	  Forecasting	  the	  velocity	  involves:	  -­‐ Estimating	  the	  number	  of	  hours	  that	  each	  person	  will	  be	  available	  on	  each	  day,	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-­‐ Determining	   the	   total	   number	   of	   hours	   that	   will	   be	   spent	   on	   the	   project	   during	  sprint,	  	  -­‐ Selecting	  user	  stories	  and	  expanding	  them	  into	  tasks	  to	  determine	  how	  many	  tasks	  can	  fit	  into	  one	  sprint	  -­‐ Converting	  the	  velocity	  into	  the	  range	  Cohn	   suggests	   that	   the	  observed	  velocity	   is	   the	  best	  method	  and	   regardless	  of	  which	  method	  was	  initially	  used	  and	  recommends	  switching	  to	  using	  actual	  values	  and	  its	  likely	  range	  of	  completion	  dates.	  
2.4.3. Effort	  estimation	  Effort	  estimation	  is	  a	  measure	  of	  the	  amount	  of	  work	  needed	  to	  complete	  a	  user	  story.	  Effort	  estimations	  show	  the	  relative	  size	  of	  different	  user	  stories	  and	  are	  measured	  in	  story	  points	  (Cohn,	  2006).	  A	  story	  point	  is	  defined	  by	  a	  team	  and	  is	  translated	  into	  the	  amount	  of	  effort	  needed	   to	   complete	  a	   story,	   for	  example,	  1	   story	  point	  equals	  1	   ideal	  day	  of	  work.	  Story	  points	  can	  be	  estimated	  with	  any	  unit	  of	  measure,	  but	  have	  to	  be	  clear	  and	  consistent	  across	   different	   user	   stories	   so	   that	   the	   estimated	   amount	   of	   effort	   needed	   for	   different	  user	  stories	  is	  proportionate.	  For	  example,	  a	  task	  that	  is	  twice	  as	  big	  as	  another	  task	  should	  have	  twice	  more	  story	  points.	  	  	  In	  agile	  methodologies	  the	  experience	  of	  the	  team	  represents	  the	  basis	  for	  estimating	  the	   effort	   needed	   from	   the	   high-­‐level	   requirements	   (Buglione,	   2007).	   Since	   a	   user	   story	  comprises	  multiple	  technical	  tasks	  carried	  out	  by	  different	  team	  members,	  the	  experience	  of	  all	  members	  should	  be	  considered	  and	  required	  effort	  estimates	  should	  be	  done	  by	  the	  whole	  team	  (Cohn,	  2007).	  Accuracy	   of	   estimation	   directly	   depends	   on	   team	   members’	   knowledge	   of	   the	  technology	   and	   past	   experience	   with	   similar	   tasks	   (Larman,	   2006).	   Also,	   the	   amount	   of	  time	  spent	  on	  effort	  estimation	  affects	  how	  accurate	  the	  estimate	  would	  be.	  According	  to	  Cohn,	  accuracy	  and	  time	  spent	  on	  estimating	  effort	  act	  according	  to	  the	  law	  of	  diminishing	  returns,	  meaning	  that	  at	  a	  certain	  point	  estimation	  will	  not	  become	  more	  accurate.	  Instead,	  Cohn	  suggests	  spending	  just	  enough	  time	  for	  estimating	  effort	  and	  use	  corrective	  actions	  to	  re-­‐estimate	  in	  the	  process.	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Literature	  suggests	  that	  higher	  priority	  items	  may	  need	  more	  accurate	  effort	  estimation	  than	   lower	   priority	   items	   because	   lower	   priority	   items	   might	   change	   before	   being	  developed.	  Importantly,	  expected	  effort	  of	  a	  user	  story	  done	  by	  the	  team	  carrying	  out	  the	  actual	  development	  is	  the	  most	  relevant	  (Cohn,	  2006).	  Generally,	  effort	  estimation	  is	  an	  important	  parameter	  in	  planning	  because	  it	  measures	  the	  total	  size	  of	  a	  release.	  Inaccuracies	  in	  size	  estimations	  of	  user	  stories	  lead	  to	  time	  and	  cost	  overruns.	  	  
2.4.3.1. Deriving	  an	  Estimate	  Estimation	  can	  be	  done	  using	  a	  certain	  set	  of	  techniques	  such	  as	  expert	  opinion,	  analogy	  and	   disaggregation	   (Cohn,	   2006).	   Expert	   opinion	   is	   based	   on	   the	   experience	   and	   is	   an	  opinion-­‐based	  approach.	  Asking	  an	  expert	  may	  be	  helpful,	  but	  in	  agile	  projects	  developing	  functionality	  happens	  in	  a	  team.	  Thus,	  teams	  who	  have	  the	  most	  experience	  in	  similar	  tasks	  would	  make	  the	  most	  accurate	  intuitive	  estimates.	  The	  analogy	  technique	  is	  an	  alternative	  to	  expert	  opinion	  and	  assumes	  comparing	  the	  story	  size	  being	  estimated	  with	  relative	  size	  of	   other	   stories,	   for	   example	   this	   story	   is	   approximately	   twice	   bigger	   than	   the	   previous	  story.	   This	   method	   is	   useful	   because	   estimating	   relative	   size	   is	   easier	   than	   estimating	  absolute	   size	   (Cohn,	   2006).	   It	  may	   be	   helpful,	   to	   estimate	   the	   smallest	   and	   biggest	   user	  stories	  first	  in	  order	  to	  select	  the	  range.	  Disaggregation	  refers	  to	  simplifying	  estimation	  by	  splitting	   a	   story	   into	   smaller	   tasks.	   It	   is	   difficult	   to	   make	   accurate	   estimates	   for	   large	  figures,	   thus	   big	   user	   stories	   could	   be	   broken	   down	   into	   smaller	   tasks	  make	   estimation	  easier.	  	  The	   methods	   suggested	   can	   be	   used	   separately	   or	   be	   combined	   to	   maximize	   the	  accuracy	  of	  effort	  estimated.	  	  
2.4.3.2. Planning	  poker	  Planning	  poker	  is	  a	  technique	  of	  combining	  effort	  estimates	  introduced	  by	  Grenning	  in	  2002.	  All	  team	  members	  participate	  in	  planning	  poker.	  In	  case	  of	  multiple	  teams,	  each	  team	  will	  estimate	  independently	  user	  stories	  assigned	  to	  them.	  The	  product	  owner	  participates	  in	  the	  game	  but	  does	  not	  estimate.	  This	  is	  a	  relatively	  new	  lightweight	  technique	  with	  face-­‐to-­‐face	  interaction	  and	  discussions.	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In	   the	   beginning	   a	   deck	   of	   cards	   is	   given	   to	   each	   team	  member.	   The	   product	   owner	  reads	   a	  user	   story	   and	   then	   there	   is	   a	   discussion	  between	   the	  participants	   clarifying	   the	  requirements.	   After	   that	   the	   developers	   write	   their	   own	   estimate	   on	   the	   paper,	   but	   not	  discussing	  it	  with	  other	  participants.	  If	  there	  is	  an	  agreement,	  the	  estimate	  is	  recorded	  and	  the	  discussion	  moves	  to	  the	  next	  story.	  However,	  if	  there	  is	  a	  disagreement,	  the	  discussion	  goes	  on	  in	  an	  attempt	  to	  clarify	  the	  differences	  and	  come	  to	  a	  consensus	  (Buglione,	  2007).	  This	   technique	   has	   been	   compared	   to	   the	   unstructured	   group	   estimation,	   when	   group	  members	   have	   a	   discussion	   about	   user	   stores	   where	   decision	   is	   made	   at	   the	   end.	   The	  results	   showed	   that	   planning	   poker	   provided	  more	   accurate	   estimates	   for	   familiar	   tasks	  while	   the	   opposite	   was	   found	   for	   unfamiliar	   tasks.	   Further,	   results	   from	   unstructured	  group	  estimates	  were	  more	  realistic	  than	  individual	  estimates	  mainly	  because	  of	  increased	  task	   awareness	   after	   discussion	   and	   identification	   of	   additional	   activities	   (Moløkken-­‐Østvold	  and	  Jørgensen,	  2004).	  Planning	  poker	   is	   a	  powerful	   estimation	   technique	  because	   it	  brings	  multiple	  experts	  together	  to	  share	  their	  opinions	  and	  who	  will	  eventually	  contribute	  to	  those	  user	  stories.	  Justifying	   the	   estimates	   decreases	   uncertainty	   and	   combining	   the	   individual	   estimations	  forms	  a	  good	  average	  realistic	   figure.	  However,	   it	  should	  be	  kept	   in	  mind	  that	  more	  time	  and	  effort	  in	  estimation	  may	  not	  necessarily	  increase	  the	  accuracy	  of	  the	  estimations.	  Thus,	  the	  actual	  benefit	  of	  planning	  poker	  is	  difficult	  to	  measure.	  Additionally,	  in	  some	  occasions	  it	   may	   not	   be	   known	   who	   will	   eventually	   carry	   out	   the	   task	   (Moløkken-­‐Østvold	   and	  Jørgensen,	  2004).	  
2.4.3.3. Re-­‐estimating	  Re-­‐estimation	   is	   a	   common	   issue,	   which	   arises	   after	   the	   initial	   effort	   estimation.	   Re-­‐estimation	  is	  needed	  when	  the	  initial	  effort	  was	  poorly	  estimated.	  However,	  since	  the	  effort	  measures	   the	   relative	   size	   of	   a	   user	   story,	   longer	   implementation	   does	   not	   necessarily	  mean	  that	  the	  size	  has	  changed.	  Thus,	  re-­‐estimation	  is	  only	  needed	  when	  the	  size	  estimate	  of	   a	   user	   story	   appeared	   to	   be	   relatively	   bigger	   than	   other	   user	   stories’	   sizes.	   In	   other	  words,	  re-­‐estimation	  of	  an	  effort	  for	  one	  user	  story	  should	  not	  cause	  other	  stories	  to	  be	  re-­‐estimated	  as	  well..	  Also,	  re-­‐estimation	  may	  be	  carried	  out	  for	  partially	  completed	  stories	  in	  cases	  when	  the	  story	  cannot	  be	  completed	  in	  the	  next	  sprint.	  However,	  partial	  credit	  is	  not	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generally	   recommended	   and	  most	   development	   teams	   count	   only	   if	   a	   user	   story	   is	   fully	  done	  (Cohn,	  2006).	  Re-­‐estimating	   is	   important	   only	   for	   obvious	   cases	   to	   correct	   the	   consistency	   of	   the	  estimates.	  One	  should	  rather	  observe	  and	  learn	  from	  mistakes	  to	  improve	  estimates	  in	  the	  future.	  
2.4.3.4. Areas	  for	  improvements	  in	  effort	  estimation	  Effort	  estimation	  may	  prove	  to	  be	  difficult	  and	  the	  benefits	  can	  be	  minor	  compared	  to	  the	  invested	  resources.	  The	  following	  suggestions	  offered	  by	  Cohn	  (2006)	  are	  useful	  to	  deal	  in	  situations	  where	  estimating	  the	  effort	  was	  difficult.	  Time	  spent	  on	  initial	  estimation	  can	  be	  decreased.	  Instead,	  more	  time	  can	  be	  allocated	  to	   the	   feedback	  about	   the	  accuracy	  of	   the	  estimate	  and	  based	  on	   the	   feedback	   increasing	  the	   frequency	   of	   estimating	   (Cohn,	   2006).	   For	   example,	   unfamiliar	   and	   low	   priority	  features’	   efforts	   can	  be	   estimated	   later	   as	   the	   team	  goes	  on	  with	   the	  project.	   In	   case	   the	  requirements	  are	  unclear,	  teams	  might	  also	  consider	  carrying	  out	  multiple	  estimates.	  	  The	  developers	   need	   to	   clarify	   all	   details	   about	   unfamiliar	   features	   before	   doing	   the	   detailed	  estimations.	  	  Estimates	  can	  be	  validated	  and	  standardized	  by	  comparing	  them	  with	  the	  estimates	  of	  similar	   tasks	   and	   past	   experience,	   using	   simple	   rules	   and	   intuitive	   decision-­‐making	  (Larman,	   2006).	   The	   agile	   principles	   reply	   on	   self-­‐organizing	   teams	   as	   well	   as	   learning	  from	  feedback	  and	  review	  sessions.	  
2.4.4. Release	  tracking	  Scrum	  methodology	  emphasizes	  the	  importance	  to	  monitor	  the	  progress	  of	  the	  project.	  Tracking	   is	  needed	  to	  see	  whether	  the	  project	   is	  proceeding	  according	  to	  the	  plan	  (Cohn,	  2006).	  The	  progress	  is	  tracked	  and	  reported	  through	  gathering	  suitable	  data	  and	  visualized	  by	   graphs	   such	   as	   release	  burn	  down	   charts,	   effort	   development	   charts,	   cumulative	   flow	  diagram	  etc.	  	  Collecting	  the	   important	  data	  and	  information	  on	  the	  release	  status	  takes	  place	   in	  the	  end	  of	  each	  sprint.	  There	  are	  many	  existing	  metrics,	  but	  with	  agile	  practices	  “just	  enough”	  approach	   is	   recommended.	  Cohn	  (2006)	  recommends	   to	  use	  only	  a	   limited	  number	  used	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for	  planning	  and	  tracking.	  This	  section	  will	  cover	  the	  current	  methods	  used	  in	  tracking	  and	  visualization	  of	  the	  data.	  
2.4.4.1. Metrics	  As	   discussed	   earlier,	   velocity	   is	   the	   most	   important	   metric	   used	   in	   agile	   release	  planning.	   Planned	   velocity	   is	   tracked	   against	   actual	   velocity	   to	   see	   whether	   a	   release	   is	  progressing	   according	   to	   the	   forecast.	   Other	   useful	  measures	   and	   data	   include	   (Larman,	  2006).	  
• The	  number	  of	  story	  points	  completed	  
• Total	  story	  points	  in	  release	  
• Story	  point	  start	  and	  end	  sprints	  
• Size	  of	  each	  user	  story	  
• Value	  of	  each	  user	  story	  The	  number	  of	  story	  points	  completed	  shows	  the	  updated	  amount	  of	  work	  done	  for	  a	  given	  release.	  At	   the	  end	  of	  each	  sprint	   the	  number	  of	   story	  points	  completed	  shows	   the	  actual	   team	   velocity	   for	   the	   given	   sprint	   and	   thus	   allows	   to	   track	   planned	   versus	   actual	  velocity.	  Further,	  changes	  to	  velocity	  estimates	  should	  be	  tracked	  and	  updated.	  For	  either	  release	   or	   iteration	   plan,	   there	   must	   be	   a	   specified	   milestone	   criteria	   which	   tells	   the	  conditions	  of	   satisfaction	  of	   the	   task,	   i.e.	  defining	   the	  status	   “done”	   (Larman,	  2006).	   	  The	  criteria	   should	   be	   tolerated	   because	   a	   completed	   story	   should	   potentially	   be	   ready	   for	  delivery	  and	  should	  not	  require	  any	  additional	  work	  effort.	  The	  total	  number	  of	  story	  points	  in	  the	  release	  is	  needed	  because	  it	  allows	  tracking	  the	  actual	   size	   of	   the	   release.	   As	   the	   requirements	   change	   constantly	   the	   total	   size	   of	   the	  release	  needs	  to	  be	  tracked	  against	  the	  deadline.	  With	  fixed	  velocity,	  an	  increase	  in	  the	  total	  number	  of	  story	  points	  will	  postpone	  the	  release	  date.	  	  The	  size	  of	  each	  user	  story	  can	  be	  verified	  by	   the	  duration.	  For	  example,	  a	  user	  story	  lasting	   2	   sprints	   should	   be	   twice	   the	   size	   of	   a	   user	   story,	   which	   took	   one	   sprint	   to	   be	  completed.	   Because	   in	   the	   product	   backlog	   the	   user	   stories	   are	   prioritized,	   the	   value	   of	  each	   user	   story	   needs	   to	   be	   tracked	   to	   adapt	   and	   to	   deliver	   the	   highest	   value	   to	   the	  customer.	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2.4.4.2. Visuals	  Visualizing	  data	  and	  project	  status	  is	  helpful	  because	  it	  is	  more	  effective	  in	  interpreting	  data	   than	  numbers.	  One	  of	   the	  most	   important	  graphs	   in	  agile	  projects	   is	   the	  burn	  down	  chart.	  The	  burn	  down	  chart	  reports	  how	  much	  work	  is	  left	  and	  identifies	  at	  what	  stage	  the	  project	  currently	  is	  and	  whether	  it	  has	  progressed	  at	  a	  constant	  rate,	  i.e.	  it	  represents	  the	  planned	  and	  actual	  velocity.	  The	  burn-­‐down	  charts	  are	  illustrated	  in	  the	  Figure	  6	  below.	  
	  
Figure	  6.	  Release	  Burn	  Down	  Chart	  (a)	  and	  Iteration	  Burn	  Down	  Chart	  (b)	  (Miranda	  &	  Bourque,	  2009)	  
The	  release	  burn	  down	  chart	  is	  used	  to	  monitor	  and	  report	  the	  progress	  of	  the	  project.	  It	  has	  two	  indicators:	  the	  overall	  rate	  of	  progress	  and	  the	  amount	  of	  work	  remaining.	  The	  rate	  of	   progress	   allows	   forecasting	   the	   time	   of	   completion.	   The	   sprint	   (iteration)	   burn	   down	  
chart	   is	  derived	   from	   the	   task	  board	   information	  and	  shows	   the	  amount	  of	  hours	  versus	  days	   remaining	   for	   the	   sprint,	   showing	  whether	   all	   of	   the	  work	  of	   the	   iteration	   could	  be	  completed	   on	   time	   with	   the	   current	   pace	   (Miranda	   &	   Bourque,	   2009).	   Both	   charts	   are	  updated	  as	  soon	  as	  new	  data	  is	  available,	  usually	  in	  the	  end	  of	  each	  sprint.	  	  Another	  useful	  visual	  is	  effort	  development.	  It	  is	  a	  histogram	  illustrating	  the	  project	  or	  the	  release	  development	  status	  illustrated	  in	  Figure	  7	  below.	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Figure	  7.	  Effort	  development	  graph	  showing	  (Miranda	  &	  Bourque,	  2009)	  The	  purpose	  is	  this	  graph	  is	  to	  ensure	  that	  the	  planned	  amount	  of	  user	  stories	  matches	  the	  actual	  amount	  completed	  to	  ensure	  that	  features	  are	  developed	  at	  a	  pace	  that	  allows	  an	  even	  flow	  and	  right	  speed	  to	  meet	  the	  goals	  set	  in	  the	  plan	  (Miranda	  &	  Bourque,	  2009).	  On	  the	  sprint	   level,	  visibility	  of	  planned	  versus	  actual	  story	  point	  completion	  over	  sprints	  on	  different	  levels	  allows	  to	  identify	  feature	  development	  progress	  on	  different	  levels	  and	  to	  identify	  current	  results.	  Such	  graphs	  may	  also	  be	  combined	  with	  the	  burn-­‐down	  charts	  to	  support	  factual	  decision-­‐making.	  This	  is	  a	  good	  way	  to	  see	  whether	  in	  a	  certain	  sprint	  plans	  were	  met	  on	  different	  stages	  of	  development.	  Cumulative	   flow	  diagram	   illustrates	   the	   status	  of	  all	  user	   stories	   for	   the	   release	  over	  the	  time	  of	  development,	  as	  illustrated	  in	  Figure	  8	  below	  (Andreson,	  2004).	  
	  
Figure	  8.	  Cumulative	  flow	  diagram	  (Anderson,	  2004)	  The	   following	   graph	   is	   very	   useful	   to	   see	   how	   many	   user	   stories	   are	   “Done”,	   “In	  Progress”	  or	   “Not	  Started”	  and	   thus	   is	  a	  strong	  management	   tool	   for	   tracking	   the	  release	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development.	  Unlike	  the	  burn	  down	  chart,	  the	  cumulative	  flow	  chart	  also	  graphically	  shows	  how	   much	   work	   is	   in	   progress.	   This	   tool	   is	   especially	   powerful	   to	   track	   and	   correct	  situations	  when	   too	  many	   user	   stories	   are	   “in	   progress”.	   In	   some	   projects	   this	   can	   be	   a	  significant	  share,	  which	  would	  not	  have	  been	  presented	  otherwise.	  The	  release	  tracking	  tools,	  which	  were	  presented	  in	  this	  section,	  support	  managers	  to	  monitor	   that	   the	   development	   proceeds	   according	   to	   the	   plan	   and	   when	   needed	   take	  corrective	  actions.	  
2.4.5. Multi-­‐team	  agile	  environment	  Agile	   methodology	   was	   initially	   designed	   for	   small	   teams	   with	   strict	   constraints	  regarding	  team	  size,	  location,	  presence	  of	  customer,	  informal	  communication	  etc.	  (Larman,	  2006).	  However,	  some	  projects	  are	  too	  big	  for	  a	  one	  small	  team.	  Therefore,	  while	  following	  the	  agile	  principles	  and	  keeping	  team	  size	  small,	  multiple	  teams	  can	  be	  formed	  to	  work	  on	  the	   same	   product	   backlog	   instead.	   Depending	   on	   the	   company	   and	   the	   type	   of	   software	  there	  can	  be	  additional	  roles	  such	  as	  a	  software	  architect	  or	  a	  usability	  expert.	  They	  don’t	  belong	  to	  any	  one	  specific	  team	  but	  have	  highly	  specialized	  skills	  and	  may	  act	  on	  various	  tasks,	  e.g.	  architects	  may	  act	  as	  high-­‐level	  technical	  experts	  and	  estimate	  the	  total	  effort	  of	  the	  project	  to	  assist	  management	  in	  investment	  decisions	  (Heikkilä	  et	  al.,	  2010).	  Multi-­‐team	  agile	  release	  planning	  and	  tracking	  have	  certain	  extraordinary	  challenges	  and	  methods.	  In	  this	   section,	   I	   intend	   to	   cover	   these	  differences	   and	  provide	   advices	  how	   to	   improve	   the	  reliability	  of	  planning	  and	  tracking	  processes	  under	  multi-­‐team	  environment.	  
2.4.5.1. Multi-­‐team	  agile	  planning	  In	   a	   multi-­‐team	   agile	   environment	   planning	   becomes	   more	   challenging	   and	   needs	  certain	   techniques	   to	   be	   incorporated.	   These	   techniques	   establish	   a	   common	   basis	   for	  estimates,	  adding	  detail	   to	  their	  user	  stories	  sooner,	  performing	  look-­‐ahead	  planning	  and	  incorporating	  feeding	  buffers	  (Cohn,	  2006).	  I	  will	  cover	  each	  of	  these	  techniques	  below.	  
Establishing	  a	  common	  basis	  for	  estimates	  Even	   though	   each	   user	   story	   needs	   to	   be	   estimated	   by	   only	   one	   team,	   the	   estimates	  need	  to	  be	  equivalent	  and	  comparable	  across	  different	  teams.	  Cohn	  suggests	  two	  ways	  how	  a	   common	   basis	   can	   be	   established	   for	   different	   teams.	   In	   case	   the	   teams	   have	   worked	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together	  before,	  they	  can	  meet	  and	  discuss	  the	  estimates	  of	  some	  user	  stories	  from	  the	  past	  and	  agree	  upon	  the	  estimates	   for	   them	  (Cohn,	  2006).	   	  The	   teams	  need	   to	   identify	  stories	  with	   size	  of	  one	   story	  point	   and	   two	   story	  points.	  Once	   these	  baseline	   stories	  have	  been	  identified,	  the	  teams	  would	  be	  able	  to	  estimate	  new	  stories	  based	  on	  the	  analogy	  technique	  discussed	   earlier.	   Also,	   the	   teams	   should	   periodically	   verify	   the	   common	   baseline	   by	  randomly	  checking	  upon	  some	  user	  story	  estimates.	  
Adding	  detail	  to	  user	  stories	  sooner	  Under	  multi-­‐team	  agile	  development,	  the	  user	  story	  requirements	  need	  more	  definition	  before	   the	   start	   of	   the	   sprint	   as	   compared	   to	   a	   single	   team	  project.	   This	   includes	   clearly	  defining	   the	   conditions	   of	   satisfaction	   for	   the	   user	   stories,	   i.e.	   “definition	   of	   done”.	   The	  developers	  are	  responsible	   for	  communicating	  user	  story	  requirements	  with	  members	  of	  the	   other	   development	   teams	   instead	   of	   asking	   about	   them	   indirectly	   from	   the	   team's	  product	  owner	  (Heikkilä	  et	  al.,	  2010).	  	  Additional	  details	  about	  requirements	  are	  needed	  in	  order	   to	   coordinate	   work	   across	   teams	   better	   and	   to	   see	   interdependences	   between	  different	  requirements.	  
Visual	  traceability	  matrix	  	  The	   overall	   progress	   should	   be	   tracked	   and	   communicated	   in	   such	   way	   that	   all	  participants	  could	  see	  the	  dependencies	  of	  tasks.	  Heikkilä	  et	  al.	  (2010)	  suggests	  to	  use	  the	  traceability	  matrix	  which	   is	   a	  visual	  planning	  board	   showing	   interdependencies	  between	  user	  stories.	  	  
	  
Figure	  10.	  Visual	  traceability	  matrix	  (Heikkilä	  et	  al.,	  2010)	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   The	  board	  shows	  estimated	  start	  and	  end	  points	  of	  user	  stories.	  When	  multiple	  teams	  work	   on	   a	   release,	   they	   might	   face	   interdependencies	   (Heikkilä,	   2010).	   These	  interdependencies	  between	  user	  stories	  need	  to	  be	  taken	  into	  account.	  Further,	  this	  visual	  can	  be	  very	  helpful	  in	  identifying	  the	  critical	  path	  and	  later	  tracking	  the	  project	  according	  to	   it.	   The	   critical	   path	   shows	   the	   earliest	   possible	   completion	   route	   illustrated	   as	   a	   line	  going	  through	  the	  features	  1,	  5,	  6	  and	  3	  in	  Figure	  9.	  
Look-­‐ahead	  planning	  	  With	  look-­‐ahead	  planning	  teams	  coordinate	  work	  in	  a	  span	  of	  a	  few	  sprints,	  where	  the	  release	  plan	  serves	  as	  the	  basis	  for	  that	  span.	  In	  the	  beginning	  of	  every	  sprint,	  teams	  meet	  to	   share	   information	   and	   commit	   to	   tasks	   they	   can	   complete.	   The	   development	   teams	  should	   also	  make	   sure	   that	   any	  progress	   information	   is	   up	   to	  date	   and	   that	   their	   team's	  velocity	  for	  the	  coming	  sprints	  have	  been	  calculated,	  taking	  into	  account	  any	  irregularities	  such	  as	  vacations	  or	  other	  planned	  absences	  of	  team	  members	  (Heikkilä,	  2010).	  
Incorporating	  feeding	  buffers	  into	  the	  plan	  Feeding	  buffers	  are	  also	  used	  not	  only	  in	  situations	  with	  interdependencies,	  but	  which	  are	  too	  complex	  to	  use	  look-­‐ahead	  planning.	  If	  reducing	  interdependencies	  is	  not	  possible,	  a	   feeding	   buffer	   needs	   to	   be	   inserted	   into	   the	   sprint	   to	   protect	   on-­‐time	   delivery	   (Cohn,	  2006).	  This	  can	  be	  done	  by	  deliberately	  underestimating	  velocity	  for	  the	  developing	  team	  in	   the	   given	   sprint.	   However,	   one	   should	   keep	   in	   mind	   that	   adding	   feeding	   buffers	   will	  naturally	  extend	  the	  expected	  duration	  of	  the	  project	  in	  a	  reasonable	  manner.	  	  Feeding	   buffers	   should	   be	   allocated	   only	   between	   the	   critical	   dependencies,	   so	  allocation	   of	   user	   stories	   among	   teams	   and	   sprint	   is	   a	   necessary	   pre-­‐condition.	   Buffer	  feeding	  is	  not	  needed	  if	  the	  other	  team	  is	  able	  to	  work	  on	  another	  valuable	  feature	  or	  with	  partial	  deliverable.	  In	  sizing	  the	  buffer	  feeding,	  it	  is	  essential	  to	  follow	  incremental	  delivery,	  so	  it	  should	  not	  exceed	  from	  50%	  to	  100%	  of	  sprint	  length	  per	  one	  feed	  (Cohn,	  2006).	  Teams	  can	  also	  deal	  with	  interdependences	  by	  prioritizing	  the	  user	  story	  development	  order.	  	  For	  example,	  a	  less	  important	  story	  can	  be	  scheduled	  earlier	  than	  a	  more	  important	  story	  if	  another	  team's	  very	  important	  feature	  has	  a	  dependency	  to	  the	  less	  important	  story	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(Heikkilä,	  2010).	  Dependencies	  can	  be	  traced	  using	  the	  unique	  user	  story	  identifiers	  which	  need	  to	  be	  included	  in	  the	  product	  backlog.	  
2.4.5.2. Multi-­‐team	  agile	  release	  tracking	  Release	  tracking	  in	  a	  multi-­‐team	  environment	  follows	  the	  same	  principles	  as	  explained	  previously	  for	  the	  single-­‐team	  release	  tracking.	  As	  discussed	  earlier,	  after	  the	  development	  process	  is	  initiated,	  the	  progress	  will	  at	  some	  point	  deviate	  from	  the	  initial	  plan.	  Monitoring	  the	  progress	  of	  the	  release	  in	  a	  multi-­‐team	  project	  requires	  more	  factors	  to	  be	  considered	  and	   the	   status	   information	  must	  be	  kept	  updated	  after	  every	   sprint	  and	   the	   scope	  of	   the	  release	   updated	   accordingly.	   The	   metrics,	   such	   as	   size	   and	   availability	   need	   to	   be	  aggregated	  from	  across	  the	  teams	  (Cohn,	  2006).	  Different	  teams	  have	  their	  own	  velocities,	  thus	   when	   tracking	   the	   overall	   progress	   of	   the	   release,	   each	   team’s	   speed	   needs	   to	   be	  considered	  separately.	  Additionally,	  since	  there	  are	  a	  lot	  more	  requirements	  per	  release,	  it	  is	  harder	  to	  track	  the	  development	  progress	  accurately	  causing	  uncertainty	  of	  estimations	  in	  planning.	  More	  resources	  need	  to	  be	  spent	  on	  communicating	  the	  release	  status	  and	  the	  organization	  of	  sprint	  meetings	  between	  the	  teams	  and	  the	  management,	  especially	  if	  the	  teams	  are	   in	  different	   locations.	  According	   to	  Cohn	   (2006),	   in	   a	  multi-­‐team	  development	  environment	   effort	   estimations	   need	   to	   have	   a	   common	   baseline	   and	  metrics	   across	   all	  teams.	  Inter-­‐dependencies	   between	   teams	  may	   cause	   bottlenecks	   and	   affect	   the	   schedule	   of	  the	  whole	  release,	  so	   it	   is	   important	  to	  monitor	  activities	  of	  different	  teams	  and	  decrease	  the	   risk	   with	   inserting	   the	   feeding	   buffers.	   Cohn	   suggests	   to	   use	   traceability	   matrix	  discussed	  earlier	  to	  track	  and	  eliminate	  potential	  bottlenecks.	  In	  more	  complicated	  projects	  with	  many	  interdependencies	  planning	  activities	  may	  become	  extremely	  complicated	  and	  thus	  agile	  management	  tools	  are	  deployed	  to	  support	  planning	  and	  tracking	  activities.	  
2.4.5.3. Challenges	  	  Similar	   to	   a	   single	   team	   release	   planning,	   in	   a	  multi-­‐team	  environment	   the	   idea	   is	   to	  gather	   all	   development	   teams	   to	  perform	   the	   release	  planning	   together.	  However,	  multi-­‐team	  release	  planning	  becomes	  more	  challenging	  due	  to	  increased	  number	  of	  people,	  more	  complex	  user	  stories	  and	  a	  network	  of	  dependencies	  between	  the	  requirements	  (Heikkilä	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et	  al.,	  2010).	  This	  also	  affects	  the	  implementation	  order	  of	  the	  requirements.	  As	  discussed	  in	   the	   SWOT	   analysis,	   globally	   distributed	   development	   teams	   is	   a	  weakness	   in	   a	  multi-­‐team	   agile	   environment	   because	   communication	   between	   the	   management	   and	  development	   becomes	   more	   challenging.	   Release	   planning	   and	   tracking	   require	   more	  complicated	   and	   rigid	   methods	   to	   be	   used.	   Since	   in	   large	   development	   projects	   the	  complexity	  of	  the	  tasks	  grows	  with	  the	  increase	  in	  project	  size,	  teams	  stop	  to	  be	  completely	  multifunctional	   and	   different	   teams	   and	   team	   members	   specialize	   in	   certain	   tasks.	  Additionally,	  with	  human-­‐centric	  agile	  methods	   it	  may	  become	  a	  challenging	   task	   to	  plan	  activities	  for	  teams	  who	  have,	  among	  other	  factors,	  different	  working	  culture,	  experience	  in	  agile	  processes	  and	   technical	   expertise.	  This	   again	   complicates	   the	  planning	  of	   iterations	  and	   scheduling.	  Team	  effort	   estimates	  need	   to	  have	   common	  basis	   across	   teams	  and	   the	  planned	  activities	  are	  followed.	  In	  addition	  to	  multiple	  teams,	  most	  often	  multitasking	   is	  almost	  unavoidable	   in	   larger	  companies.	  In	  situations	  where	  teams	  develop	  multiple	  releases	  simultaneously,	  additional	  metrics	  are	  needed	  in	  order	  to	  plan	  and	  monitor	  each	  release	  separately.	  It	  must	  be	  kept	  in	  mind	   that	   the	   velocity	   for	   each	   release	  will	   be	   slower	   because	   the	   total	   velocity	   of	   each	  team	  will	  be	  split.	  Also,	  when	  teams	  develop	  multiple	  releases	  it	  can	  be	  challenging	  to	  plan	  the	  distribution	  of	  resources	  and	  task	  selection.	  Compared	  to	  a	  basic	  Scrum	  model,	  picking	  tasks	  from	  multiple	  releases	  is	  more	  difficult.	  Thus,	  teams’	  actual	  proportion	  of	  effort	  spent	  on	   each	   separate	   release	  may	   differ	   from	   the	   estimations	   significantly,	  making	   planning	  and	  tracking	  even	  more	  challenging	  than	  it	  already	  is	  (Vähäniitty	  et	  al.,	  2010).	  	  Common	   basis	   for	   effort	   estimation,	   correct	   forecasts	   of	   teams’	   velocities	   tagged	   to	  actual	   proportion	   of	   effort	   spent	   on	   each	   release	   within	   the	   sprint	   -­‐	   become	   the	   center	  tasks	   in	   multi-­‐team	   multiple-­‐release	   planning	   and	   tracking.	   Also,	   prioritization	   and	  distribution	   of	   effort	   should	   be	   balanced	   correctly	   for	   successful	   development	   of	   all	  releases.	  Based	   on	   the	   literature	   review,	   planning	   and	   tracking	   in	   multi-­‐team	   agile	   release	  development	   environment	   is	   more	   challenging	   compared	   to	   a	   single-­‐team	   agile	   release	  development	   scenario,	   and	   requires	   taking	   additional	   factors	   into	   account.	   An	   in-­‐depth	  literature	  review	  sets	  a	  solid	  base	  for	  further	  analysis	  of	  parameters	  needed	  in	  building	  a	  tool	  to	  optimally	  plan	  releases.	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Analytical	  Study	  
3. Case	  Study:	  Nokia	  Siemens	  Networks	  Nokia	   Siemens	   Networks	   (NSN)	   is	   a	   global	   company	   in	   the	   telecommunications	  industry	   with	   a	   total	   revenue	   exceeding	   12,7	   billion	   Euros	   in	   2010.	   It	   was	   formed	   as	   a	  result	   of	   a	   joint	   venture	   between	  Nokia	   and	   Siemens,	  which	   began	   its	   full	   operations	   in	  April	  2007.	  	  My	   thesis	   work	   at	   Nokia	   Siemens	   Networks	   was	   based	   on	   the	   case	   study	   of	   Flexi	  software	  product	  development.	  Flexi	  is	  an	  LTE	  (Long	  Term	  Evolution)	  gateway	  product	  in	  mobile	  broadband	  technology,	  offering	  efficient	  management	  of	  mobile	  network	  traffic	   to	  customers,	  which	   includes	  over	  50	   large	  mobile	  operators	  around	   the	  world.	   Software	   is	  developed	   in	   continuous	   releases	   to	   match	   customer	   needs	   with	   improved	   or	   new	  functionality.	  Flexi	   software	  development	   takes	  place	  under	   the	   Scrum	  methodology.	  The	   company	  has	  adopted	  agile	  methods	  in	  2008	  to	  mitigate	  high	  risks	  and	  business	  pressure,	  as	  well	  as	  to	   make	   development	   more	   efficient.	   However,	   technical	   complexity	   of	   product	  characteristics	  together	  with	  a	  globally	  distributed	  multi-­‐team	  development	  structure	  has	  caused	   difficulties	   in	   planning	   and	   delivering	   agreed	   functionalities	   within	   the	   expected	  time	  frame.	  	  This	  thesis	  work	  was	  facilitated	  by	  the	  need	  for	  more	  structured	  agile	  release	  planning	  and	  development	  methods	  in	  the	  case	  company.	  My	  main	  task	  was	  to	  analyze	  existing	  agile	  methods	  applied	  in	  Flexi,	   to	   identify	  problematic	   issues	  and	  to	  provide	  recommendations	  on	  how	   to	   optimize	   release	  planning	  with	   agile	  methodologies.	   Based	  on	   the	   results,	  my	  responsibility	  was	  also	   to	   create	  new	  product	  backlog	  and	  management	   tools	   in	  Excel	   to	  support	  more	  structured	  planning,	  tracking	  and	  development	  methods.	  Through	  Flexi	  case	  study,	  this	  thesis	  attempts	  to	  identify	  existing	  issues	  and	  to	  provide	  practical	  recommendations	  on	  optimizing	  agile	  project	  management	  in	  large	  and	  complex	  software	   development	   projects.	   The	   study	   provides	   empirical	   findings	   about	   challenges	  and	  methods	  of	  scaling	  agile	  methods	  in	  large	  multi-­‐team	  agile	  projects.	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In	   this	   section,	   Scrum	  methods	   applied	   in	   the	   case	   company	  will	  we	  discussed	   to	   the	  extent	  required	  for	  understanding	  of	  existing	  problems	  and	  setting	  the	  grounds	  for	  further	  analysis.	  This	  section	  will	  be	  concluded	  with	   improvement	  propositions	   to	  optimize	  agile	  project	  management	  methods	  and	  will	  be	  further	  extended	  with	  practical	  part,	  where	  the	  results	  will	  be	  applied	  to	  create	  the	  required	  management	  tools	  for	  the	  organization.	  	  
3.1. Agile	  Software	  Development	  in	  Flexi	  This	  section	  will	  cover	  Scrum	  methods	  applied	  in	  Flexi	  software	  development	  and	  will	  identify	  the	  main	  challenges	  that	  the	  company	  faced	  as	  a	  result	  of	  quickly	  growing	  size	  and	  complexity	  of	  software	  development.	  
3.1.1. Release	  development	  under	  Scrum	  Like	  most	   companies	   developing	   software	   under	   agile	  methods,	   NSN	   adopted	   Scrum	  methodologies	  for	  the	  following	  common	  reasons.	  
 High	  risks	  from	  the	  technology	  and	  requirement	  complexity	  point	  of	  views	  
 High	  business	  pressure	  to	  get	  early	  results	  out	  of	  the	  development	  process.	  
 Combining	  knowledge	  of	  engineers	  with	  different	  backgrounds	  In	   Flexi,	   Scrum	   follows	   general	   principles	   and	   values	   of	   agile	   development	   processes	  with	   the	   emphasis	   on	   the	   importance	  of	   common	  practices.	   Software	  development	   takes	  place	  in	  continuous	  release	  cycles	   in	  respond	  to	  changes	  in	  the	  customer	  market	  through	  delivery	   of	   the	   new	   functionality.	   The	   content	   on	   each	   subsequent	   release	   includes	  components	   from	   the	  previous	   release,	   together	  with	  new	  and	  updated	   features.	  Feature	  development	   further	   takes	   place	   in	   an	   iterative	   mode	   over	   continuous	   sprint	   cycles,	   as	  illustrated	  in	  Figure	  11	  below.	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Figure	  11.	  Continuous	  release	  and	  sprint	  cycles	  Release	  planning	  and	  an	  overview	  of	  release	  features	  is	  done	  several	  months	  prior	  to	  the	  main	  development	  period	  of	  a	  release.	  Since	  the	  content	  of	  each	  release	  is	  limited,	  only	  the	   most	   important	   features	   are	   developed	   in	   the	   upcoming	   release.	   New	   profitable	  features	   are	   identified	   through	   preliminary	   evaluation	   of	   effort,	  market	   value	   and	   price,	  and	   may	   replace	   old	   functionality	   or	   form	   new	   areas.	   Requirements	   are	   managed	   in	   a	  common	   list	   called	   a	   product	   backlog.	   When	   new	   requirements	   are	   identified	   and	  approved,	   release	   content	   and	   delivery	   date	   are	   fixed	   prior	   to	   the	   main	   development	  period.	  	  The	  development	  follows	  agile	  methods	  and	  takes	  place	  in	  cycles,	  known	  as	  sprints.	  In	  Flexi	   development,	   sprint	   dates	   are	   synchronized	   across	   all	   development	   and	   the	   sprint	  duration	   equals	   to	   two	   weeks	   (14	   calendar	   days).	   During	   every	   sprint,	   daily	   Scrum	  meetings	   take	   place	  within	   each	   team,	  where	  members	   briefly	   share	   their	   achievements	  and	  plans.	  In	  the	  end	  of	  every	  sprint,	  there	  are	  regular	  sprint	  review,	  sprint	  planning	  and	  retrospective	   meetings	   to	   exchange	   information	   on	   the	   things	   that	   went	   well	   or	   need	  improvements	  based	  on	  the	  previous	  sprints.	  Meetings	  last	  approximately	  2	  hours,	  where	  each	  team	  delegates	  their	  achievements	  and	  goals	  to	  the	  management.	  	  In	   sprint	   planning,	   teams	   meet	   in	   workshops	   and	   break	   user	   stories	   into	   smaller	  fragments	  called	  tasks.	  Fragmentation	  into	  tasks	  takes	  place	  on	  the	  technical	  level	  and	  the	  development	   takes	   place	   with	   a	   black	   box	   approach.	   Team	  members	   manage	   tasks	   and	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upon	   completion	   tasks	  are	   combined	  back	   into	   the	  user	   story.	  A	  user	   story	   is	   completed	  when	   it	   meets	   all	   requirements	   of	   the	   “Definition	   of	   Done”,	   including	   implementation,	  customer	  documentation,	  testing	  and	  review.	  A	  release	  is	  completed	  when	  all	  required	  user	  stories	  are	  developed	  and	  approved	  with	  successful	  testing	  and	  documentation.	  All	  deliverables	  are	   stored	   in	  one	  place	  and	   several	  practices	  are	  deployed	   to	  enable	  frequent	   and	   systematic	   communication.	   Technology	   is	   successfully	   utilized	   to	  communicate	   and	   share	   data	   across	   different	   sites,	   basically	   eliminating	   the	   need	   for	  physical	  presence.	  
3.1.2. Scrum	  teams	  While	   teams	   are	   located	   in	  multiple	   sites,	  most	   experienced	   development	   teams	   and	  management	   are	   located	   in	   the	   same	   site.	   This	   form	  of	   distribution	  makes	   the	  main	   site	  responsible	   for	  most	   complex	   and	   interdependent	   activities,	  whereas	   other	   sites	   carry	   a	  supportive	   role	   in	   development.	   Therefore,	   while	   distributed	   development	   structure	  naturally	   poses	   challenges	   in	   knowledge	   sharing,	   as	   well	   as	   cultural	   and	   organizational	  differences,	  it	  does	  not	  affect	  development	  significantly.	  	  	  Further,	   due	   to	   the	   nature	   of	   the	   product,	   in	   addition	   to	   traditional	   agile	   Feature	  Development	   teams,	   also	   other	   team	   categories	   exist	   performing	   distinct	   activities,	  including	   feature	   testing,	   verification,	   architectural	   and	   release	   activities.	   Each	   team	  category	  performs	  unique	  activities	  in	  a	  specific	  order.	  Feature	  Development	  teams	  take	  a	  major	   part	   in	   developing	   new	   features	   in	   the	   form	   of	   user	   stories.	   When	   features	   are	  completed,	  they	  are	  passed	  to	  Performance	  Testing	  (PET)	  and	  Network	  Verification	  (NEVE)	  teams,	   who	   consequently	   test	   performance	   and	   compatibility	   of	   the	   completed	   features.	  Architecture	  teams	  are	  responsible	  for	  integrating	  features	  into	  the	  program	  and	  finalizing	  the	   release	   package.	   Different	   team	   categories	   exist	   due	   to	   the	   complex	   nature	   of	   the	  product,	   and	   while	   activities	   of	   feature	   development	   teams	   follow	   routine	   Scrum	  development	   methods,	   activities	   of	   the	   other	   teams	   are	   quite	   unique	   and	   result	   from	  feature	   teams’	  work.	  While	   interdependencies	   across	   teams	   are	  not	   significant,	   the	  main	  challenges	  result	  in	  planning	  activities	  of	  feature	  development.	  	  Since	  the	  development	  progress	  mainly	  depends	  on	  the	  work	  of	  the	  feature	  teams,	  the	  focus	   of	   this	   thesis	   in	   on	   improving	   the	   release-­‐planning	   activities	   in	   the	   following	   team	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category.	  The	  results,	  however,	  should	  also	  be	  beneficial	  in	  improving	  the	  performance	  of	  other	  team	  categories	  given	  their	  development	  practices	  also	  follow	  Scrum	  methodologies.	  	  Rapid	  growth	   in	  the	  Flexi	  development	  environment	  between	  2008	  and	  2010	  caused	  significant	  changes	  in	  the	  team	  structure.	  Apart	  from	  distributed	  multi-­‐team	  development	  environment,	   various	   software	   components	   belong	   to	   technically	   different	   and	   complex	  functional	   areas.	   Initially,	   the	   product	   has	   been	   smaller	   and	   few	   cross-­‐functional	   teams	  developed	   requirements	   across	   different	   functional	   areas.	   However,	   as	   the	   size	   and	  complexity	   of	   the	   software	   increased,	   input	   of	   each	   team	   became	   more	   limited.	   Also,	  development	   in	  each	  area	  currently	  requires	  distinct	  set	  of	  skills	  and	  expertise.	  Thus,	   the	  overall	   development	   currently	   results	   from	   the	   collective	   contribution	  of	   different	   teams	  working	  on	  small	  limited	  parts	  of	  the	  release.	  Next,	  I	  will	  explain	  the	  structure	  of	  the	  Flexi	  software	  consisting	  of	  separate	  functional	  areas.	  
3.1.3. Functional	  areas	  Flexi	  requirements	  belong	  to	  diverse	  functional	  areas	  called	  epics.	  Epics	  are	  based	  on	  different	   complex	   codes	   and	   the	   development	   of	   software	   components	  within	   each	   area	  requires	  specialized	  knowledge.	  Some	  areas	  are	  generally	  larger	  than	  others.	  Additionally,	  due	  to	  rapid	  innovations	  in	  the	  telecommunications	  industry,	  also	  new	  areas	  may	  emerge	  and	  old	  ones	  may	  become	  obsolete.	  	  Since	   epics	   have	   quite	   different	   technical	   characteristics,	   each	   area	   requires	   specific	  knowledge	   and	   experience.	   Given	   the	   size	   and	   complexity	   of	   the	   program,	   having	   fully	  cross-­‐functional	   teams	  proved	   to	   be	   unfeasible.	   Therefore,	   teams	   are	   assigned	   to	   certain	  areas	  based	  on	  their	  skills.	  
	  
Figure	  12.	  Epics	  and	  teams	  relation	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As	   one	   can	   see	   from	   Figure	   12,	   team	   knowledge	   is	   limited	   to	   certain	   areas.	   While	  knowledge	   of	   some	   teams	  may	   overlap	   in	   some	   areas,	   the	   expertise	   level	   of	   each	   team	  differs.	   As	   a	   result,	   currently	   the	   total	   effort	   in	   each	   area	   is	   distributed	   unevenly	   across	  teams	  and	  functional	  areas,	  as	  illustrated	  in	  Figure	  13	  below.	  
	  
Figure	  13.	  Required	  effort	  of	  different	  teams	  within	  different	  functional	  areas	  Initially	   the	   structure	   of	   the	   development	   processes	   has	   been	   simpler,	   a	   few	   cross-­‐functional	  teams	  were	  located	  in	  one	  site	  and	  user	  stories	  were	  re-­‐factored	  to	  fit	  into	  one	  sprint.	  Epics	  were	  not	  considered	  important	  in	  release	  planning	  and	  development,	  and	  the	  aim	  was	   to	  develop	   team	  expertise	  across	   functional	  areas	  gradually.	  However,	   the	  rapid	  growth	   of	   the	   development	   structure	   offset	   the	   initial	   setting,	   in	   which	   all	   teams	   could	  develop	   functionality	   across	   all	   areas,	   resulting	   in	   new	   issues	   and	   challenges.	   The	  complexity	   of	   requirements	   in	   different	   areas	   required	  higher	   expertise	   levels	   from	  new	  teams	  and	  longer	  time	  to	  develop.	  As	  a	  result,	  user	  stories	  were	  allocated	  to	  teams	  based	  on	  expectations	  about	  requirements	  complexity	  level	  and	  team	  expertise	  in	  the	  area.	  	  
	  
Figure	  14.	  Team	  contribution	  in	  Flexi	  release	  development	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Further,	  raising	  the	  overall	  level	  of	  expertise	  of	  teams	  across	  multiple	  functional	  areas	  efficiently	  proved	  to	  be	  challenging	  and	  most	  teams	  were	  assigned	  to	  have	  a	  core	  functional	  area	   as	   their	   prior	   responsibility,	   but	   would	   also	   have	   limited	   expertise	   in	   few	   other	  functional	  areas	  to	  have	  the	  supportive	  role	  and	  to	  allow	  certain	  level	  of	  flexibility.	  As	  stated	  earlier,	   in	  Flexi	   there	   is	   common	   list	  of	   requirements,	  which	   is	  managed	   in	  the	  Product	  Backlog.	  
3.1.4. Product	  Backlog	  In	  Scrum,	  the	  product	  backlog	  is	  the	  most	  important	  artifact,	  which	  is	  used	  extensively	  for	   managing	   requirements,	   planning	   and	   tracking	   development.	   The	   product	   backlog	  contains	  a	  comprehensive	  list	  of	  completed,	  ongoing	  or	  planned	  user	  stories,	  which	  would	  be	  developed	  in	  the	  feasible	  future.	  	  In	  general,	   the	  structure	  of	   the	  product	  backlog	  should	  be	  simple	  and	  contain	  all	  data	  needed	  for	  planning	  and	  tracking	  of	  releases.	  Too	  little	  information	  in	  the	  product	  backlog	  may	  limit	  the	  usability	  of	  the	  data	  and	  thus	  affect	  the	  accuracy	  of	  release	  planning.	  	  The	   content	   of	   the	   existing	   product	   backlog	   of	   Flexi	   was	   found	   to	   be	   quite	  comprehensive	   and	   it	   has	   been	   extensively	  monitored	   throughout	   the	   development.	   The	  summary	  and	  structure	  of	  the	  current	  product	  backlog	  content	  is	  presented	  in	  Table	  1.	  
Data	   Content	  Definition	  
Req.	  ID	   Feature	  or	  User	  Story	  ID	   	  
Target	  Release	   Identifier	  of	  intended	  target	  release	  
Compulsory	   Is	  the	  US	  compulsory	  or	  optional	  content	  of	  a	  release?	  
Sprint	  Start	   In	  which	  Sprint	  a	  story	  started	  
Sprint	  End	   In	  which	  Sprint	  a	  story	  will	  be/was	  completed	  
Epic	   Functional	  area	  a	  story	  belongs	  to	  
User	  Story	   User	  story	  itself	  As	  a	  <Type	  of	  User>,	  I	  want	  to	  <goal>	  so	  that/because	  <reason>	  	  
Link	  to	  Wiki	   Link	  to	  additional	  information	  on	  the	  story	  
Feature	  value	   Story	  priority	  in	  monthly	  packages	  
Lead	  Customer	   Key	  customer	  for	  whom	  the	  user	  story	  is	  intended	  
Status	   User	  Story	  status	  (Completed,	  Ongoing,	  Not	  started,	  Canceled,	  Re-­‐factored)	  
Team	   Allocated	  Team	  
Size	   Effort	  in	  story	  points	  
Comments	   Additional	  notes	  are	  provided	  optionally	  
Table	  1.	  Current	  Product	  Backlog	  structure	  
	  	   40	  
The	  data	   included	   complete	   information	  about	   each	  user	   story	   including	   starting	  and	  ending	  sprints,	  epic,	  story	  description,	   team	  assigned	  and	  effort	  estimation.	   In	  Flexi,	  agile	  release	  planning	  and	  tracking	  was	  mostly	  based	  on	  the	  product	  backlog	  data.	  In	   addition	   to	   the	   product	   backlog,	   a	   Web	   2.0	   portal	   has	   been	   used	   for	   storing	   and	  sharing	  more	  detailed	   information	   related	   to	  user	   stories	   and	   release	  development.	  Data	  included	   a	   comprehensive	  description	  of	   user	   story	   content,	   technical	   documentation,	   as	  well	  as	  retrospectives	  and	  other	  useful	  information	  updated	  by	  teams	  and	  management.	  	  
3.2. Release	  planning	  in	  Flexi	  In	   Flexi,	   prior	   to	   the	   main	   development	   period,	   release	   lifecycle	   includes	   various	  preparatory	   activities,	   including	   planning,	   documenting	   and	   scheduling.	   Scrum	  methods	  are	  applied	  during	  the	  main	  feature	  development	  period,	  lasting	  approximately	  3	  months.	  The	  aim	  of	  this	  section	  is	  to	  discuss	  current	  release	  planning	  and	  tracking	  methods,	  as	  well	  as	  to	  identify	  main	  problems	  in	  applying	  Scrum	  due	  to	  rapid	  up-­‐scaling	  of	  the	  development	  environment.	  
3.2.1. Milestone	  activities	  In	  Flexi,	   the	  main	  planning	  activities	   take	  place	  before	   the	  actual	  development	  begins	  based	   on	   pre-­‐defined	   milestone	   criteria.	   Each	   milestone	   is	   accompanied	   with	   a	   set	   of	  activities,	  which	  need	  to	  be	  completed	  before	  a	  milestone	  is	  declared	  as	  completed.	  	  Since	  the	  focus	  of	  my	  study	  is	  on	  planning	  activities	  of	   feature	  development,	   the	  main	  activities	   related	   to	   planning	   need	   to	   be	   clarified	   to	   the	   reader.	   While	   release	   lifecycle	  begins	   with	   initiated	   need	   for	   new	   features,	   actual	   preparations	   for	   development	   begin	  during	  an	  M1	  milestone.	  The	  key	  activities	  related	  to	  detailed	  planning	  and	  scheduling	  of	  development	  include:	  -­‐ Estimating	  initial	  effort	  of	  features	  (size)	  -­‐ Re-­‐factoring	  features	  into	  user	  stories	  -­‐ Assigning	  user	  stories	  to	  teams	  -­‐ Implementing	  key	  parts	  of	  architecture	  -­‐ Filling	  Product	  Backlog	  with	  user	  stories	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Table	  2	  below	  summarizes	  the	  activities,	  which	  are	  in	  the	  zone	  of	  interest	  for	  this	  study.	  The	  content	  has	  been	  modified	  and	  irrelevant	  data	  removed	  for	  confidential	  purposes.	  
Milestone Main activities 
M1 Project Plan Confirmed         
  -­‐ Delivery content verification 
      -­‐ Re-factoring features into user stories and updating to Product Backlog 
  -­‐ Resource allocation and scheduling up to delivery date (M4) 
   -­‐ Assigning user stories to teams 
      -­‐ Implementing key parts of architecture 
     -­‐ Customer documentation 
    
  
-­‐ Product Backlog complete including team assignments and effort 
estimates 
 Commitment to delivery date 
   
  
 
Main Feature Development period -­‐ Development of user stories -­‐ Maintenance 
 Measure of velocity 
M2 Development completed     
M3 Network Verification completed       
M4 Ready for Delivery           
Table	  2.	  Summary	  of	  milestone	  activities	  The	  M1	  milestone	   is	   achieved	   after	   commitment	   to	   the	   release	   date	   and	   content	   are	  agreed,	  and	  deadlines	  for	  milestones	  are	  set	  up	  until	  milestone	  M4	  when	  the	  release	  should	  be	  ready	  for	  delivery.	  The	  main	  feature	  development	  period	  begins	  right	  after	  M1	  and	  lasts	  until	  all	  required	  features	  have	  been	  developed	  and	  tested	  successfully	  by	  M2.	  Further,	  the	  feature	   development	   period	   partially	   overlaps	   with	   Performance	   Testing	   and	   Network	  Verification	   activities.	   Since	   the	   latter	   activities	   depend	   on	   readiness	   of	   feature	  development	   teams,	   the	  main	   testing	  period	  begins	  when	  substantial	   amount	  of	   the	  user	  stories	  have	  been	  completed	  and	   lasts	  until	   the	  deadline	   for	  milestone	  M3.	  After	  the	  new	  content	  has	  been	  verified	  with	  a	  pilot	  customer,	   the	  release	   is	   finalized	  and	  prepared	   for	  delivery	  on	  M4.	  The	   delivery	   date	   and	   release	   content	   are	   fixed	   already	   at	   M1,	   prior	   to	   the	   main	  development	   period,	   due	   to	   high	   pressure	   from	   the	   market	   and	   the	   need	   for	   rapid	  development.	  Therefore,	   inaccuracies	   in	  planning	  put	   threat	  on	  delays	   and	  may	   result	   in	  bottlenecks	  during	  the	  remaining	  release	  development	  lifecycle.	  	  In	   agile	   methodologies,	   planning	   is	   based	   on	   effort	   estimations	   and	   team	   velocities.	  Therefore,	  current	  practices	  of	  estimating	  effort	  and	  calculating	  velocity	  in	  Flexi	  need	  to	  be	  discussed	  in	  more	  detail.	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3.2.2. Effort	  estimations	  In	   Scrum,	   effort	   estimations	   provide	   information	   about	   the	   relative	   size	   of	   the	  requirements.	  Given	  that	  the	  requirements	  and	  the	  development	  environment	  are	  similar	  to	   the	   past,	   an	   expected	   duration	   to	   complete	   a	   new	   release	   can	   be	   calculated	   from	   the	  estimated	  size	  of	  the	  requirements	  and	  the	  average	  velocity	  of	  the	  team	  from	  the	  past.	  	  Under	   the	  current	  organizational	  structure,	  effort	  estimations	  are	  done	  on	  two	   levels:	  feature	  level	  and	  user	  story	  level.	  Effort	  estimations	  are	  done	  on	  a	  high	  feature	  level	  prior	  to	  the	  main	  development	  period	  due	  to	  the	  product	  and	  the	  environment	  specificities:	  
 Feasibility	  of	  a	  release	  content	  needs	  to	  be	  evaluated	  before	  the	  main	  development	  
 Commitment	  to	  deadlines	  has	  to	  be	  done	  early	  in	  the	  release	  development	  cycle	  
	  
Figure	  15.	  Release	  and	  effort	  estimations	  	  In	  order	   to	  make	   initial	   effort	   estimations,	   the	  expert	   architectural	   team	  explores	   the	  content	  of	  high-­‐level	  features.	  Despite	  strong	  expertise	  of	  the	  team,	  the	  accuracy	  of	  initial	  effort	  estimations	  depends	  on	  the	  complexity	  and	  uniqueness	  of	  the	  requirements,	  as	  well	  as	   quality	   of	   the	   feasibility	   studies.	   In	   Scrum,	   initial	   estimations	   are	   not	   required	   to	   be	  precise	  and	  these	  natural	  inaccuracies	  should	  be	  considered	  normal.	  More	   accurate	   size	   estimation	   of	   requirements	   is	   possible	   during	   the	   actual	  development.	  Therefore,	  as	   features	  are	  re-­‐factored	   into	  user-­‐stories,	  development	  teams	  make	   effort	   estimations	   after	   brainstorming	   user	   stories	   and	   requirements	   more	  thoroughly.	   It	   was	   assumed	   that	   if	   feature	   requirements	   changed	   during	   the	   main	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development	   period	   or	   if	   initial	   estimations	   were	   incorrect,	   development	   teams’	   effort	  estimations	  on	  user	  story	  level	  would	  correct	  inaccuracies	  in	  initial	  estimations.	  However,	   even	   though	   requirements	   did	   not	   change,	   effort	   estimations	   done	   by	  development	  teams	  were	  found	  to	  be	  inconsistent.	  It	  was	  seen	  that	  methods	  to	  manage	  and	  control	  effort	  estimations	  on	   two	   levels	  were	   insufficient	  and	   inaccuracies	   in	  estimations	  could	  not	  be	  separated	  from	  changing	  requirements.	  An	  example	  is	  illustrated	  in	  Figure	  16	  below.	  
	  
Figure	  16.	  Inaccuracies	  in	  effort	  estimations	  To	   keep	   initial	   estimations	   of	   release	   content	   and	   schedule	   under	   control,	   during	  development	   size	   estimations	   of	   user	   stories	   within	   each	   feature	   were	   not	   allowed	   to	  exceed	  initial	  feature	  estimations.	  While	  keeping	  user	  story	  effort	  estimations	  within	  limits,	  inaccuracies	   in	   initially	   under-­‐estimated	   content	   (especially	   complex	   and	   unfamiliar	  features),	  as	  well	  as	  changes	  in	  requirements	  and	  team	  assignments,	  caused	  complications	  in	  planning	  and	  tracking	  release	  progress.	  Complexities	  also	  threatened	  testing	  and	  piloting	  deadlines,	  thus	  putting	  pressure	  on	  in-­‐time	  delivery	  of	  releases.	  	  Problems	  with	   the	  accuracy	  of	  effort	  estimates	   turned	  out	   to	  be	  only	  partial	  problem.	  While	  critical	  path	  of	  feature	  development	  could	  be	  estimated	  based	  on	  the	  major	  features	  of	  a	  release	  and	  teams	  assigned,	  additional	  problems	  arose	  from	  inaccuracies	  in	  planning	  of	  the	   overall	   development	   progress.	   Since	   in	   Scrum	   the	   effort	   estimations	   provide	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information	  about	   the	  relative	  size	  of	  requirements,	  planning	   is	  based	  on	  the	  accuracy	  of	  past	  effort	  estimations	  and	  the	  accuracy	  of	  velocity	  calculations.	  
3.2.3. Velocity	  In	   Scrum,	   velocity	   is	   a	   measure,	   which	   tells	   the	   average	   amount	   of	   story	   points	  developed	  per	  sprint.	  Velocity	  calculations	  are	  based	  on	  the	  historical	  data,	  i.e.	  story	  points	  completed	   in	   the	   past.	   Since	   effort	   estimations	   are	   the	   main	   component	   of	   velocity,	  inaccuracies	   in	   the	   prior	   naturally	   cause	   problems	  with	   the	   latter.	   However,	   apart	   from	  effort	   estimations,	   the	   methods	   applied	   to	   calculate	   velocity	   are	   also	   important.	   Having	  discussed	   effort	   estimations,	   the	   aim	   of	   this	   section	   is	   to	   discuss	   the	   assumptions	   and	  methods	  currently	  used	  in	  Flexi	  to	  calculate	  velocity.	  Until	   now,	   calculations	   in	   Flexi	   have	   been	   based	   on	   the	   total	   amount	   of	   story	   points	  completed	  by	  all	  feature	  development	  teams	  over	  each	  sprint.	  Since	  most	  user	  stories	  last	  multiple	  sprints,	  only	  some	  teams	  complete	  user	  stories	  in	  a	  given	  sprint,	  as	  is	  illustrated	  in	  Table	  3	  below.	  
Feature	  Development	  teams	  
Sprint	  	   	  	   Team	  A	   Team	  B	   …	   Team	  Z	   	  	   Velocity	  
1	   	   0	   0	   …	   10	   	   73	  4	   	   13	   0	   …	   0	   	   61	  5	   	   0	   8	   …	   0	   	   105	  6	   	   0	   0	   …	   0	   	   52	  7	   	   47	   13	   …	   0	   	   121	  8	   	  	   0	   21	   …	   0	   	  	   160	  
Table	  3:	  Current	  methods	  to	  calculate	  sprint	  velocity.	  While	  duration	  varies	  across	  teams	  depending	  on	  the	  estimated	  size	  and	  complexity	  of	  user	  stories,	   it	  has	  been	  assumed	  that,	  on	  average,	   the	  differences	  across	   teams	  and	  user	  stories	  would	  cancel	  out.	  As	  a	  result,	  completed	  story	  points	  in	  each	  sprint	  were	  added	  to	  calculate	   overall	   sprint	   velocity	   for	   feature	   teams.	   Further,	  moving	   average	   velocity	   and	  control	   limits	   were	   calculated	   and	   applied	   in	   planning	   given	   high	   uncertainty	   and	  were	  supported	  by	  rational	  judgment.	  Additionally,	  some	  team-­‐specific	  data	  was	  calculated	  separately,	  including	  	  -­‐ Average	  duration	  of	  user	  story	  completion,	  showing	  how	  many	  sprints	  it	  took	  on	  average	  for	  each	  team	  to	  complete	  user	  stories.	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-­‐ Remaining	   number	   of	   story	   points	   in	   each	   release	   showing	   the	   total	   amount	   of	  release-­‐specific	  story	  points	  either	  ongoing	  or	  not	  started.	  	  These	   metrics	   were	   used	   to	   assist	   specialists	   with	   decision-­‐making	   together	   with	  knowledge	   about	   team	   general	   performance,	   release	   components	   on	   technical	   level	   and	  information	  gathered	  during	  sprint	  meetings.	  Generally,	  in	  software	  release	  development	  under	  Scrum,	  re-­‐planning	  needs	  to	  be	  done	  after	  every	  sprint	  based	  on	  new	  information	  about	  velocity	  and	  burn-­‐down	  of	  story	  points	  as	   compared	   to	   initial	   plans.	   Visuals	   and	   tools	   should	   facilitate	   factual	   decision-­‐making,	  especially	  when	  the	  development	  environment	  is	  large	  and	  complex.	  
3.2.4. Release	  planning	  methods	  Components	  of	  Flexi	  software	  require	  expertise	  knowledge	  across	  different	   functional	  areas.	  In	  addition	  to	  complexity,	  product	  size	  is	  large	  and	  requires	  multiple	  teams	  to	  work	  on	  development	  simultaneously.	  Teams	  specialize	   in	  specific	   functional	  areas	  and	  overall	  development	   is	  based	  on	   compound	  effort	   from	  multiple	   teams	  having	  different	   areas	  of	  expertise.	  Requirements	  within	  each	  functional	  area	  vary	  in	  complexity	  and	  more	  complex	  user	  stories	  take	  longer	  time	  to	  develop	  and	  require	  higher	  expertise	  in	  the	  areas.	  Planning	  new	  features	  is	  less	  accurate	  prone	  to	  unfamiliar	  content.	  Additionally,	  during	  development	  certain	   tasks	  affect	  velocity	  and	  duration,	  e.g.	  maintenance	  work	  and	  possible	  changes	   in	  requirements.	  While	   complexity	   of	   Flexi	   development	   environment	   and	   high	   pressure	   from	   the	  market	   put	   limitations	   on	   the	   accuracy	   of	   planning,	   problems	   also	   resulted	   from	  insufficient	  Scrum	  methods	  and	  practices	  of	  release	  planning.	  	  Due	  to	  inaccuracies	  in	  effort	  estimations	  and	  velocity	  calculations,	  decisions	  related	  to	  release	  planning	  and	  development	  are	   strongly	  based	  on	   the	  expertise	  knowledge	  of	  key	  specialists	   the	   content	   of	   critical	   features	   and	   earlier	   performance	   and	   skills	   set	   of	  experienced	   teams.	   While	   based	   on	   the	   knowledge,	   realistic	   duration	   of	   critical	   path	  features	  is	  estimated,	  decisions	  are	  hard	  to	  support	  by	  facts	  and	  figures.	  Having	   estimated	   the	   duration	   of	   the	   critical	   path	   separately,	   development	   of	   the	  remaining	   features	   is	   planned	   based	   on	   the	   total	   effort	   required	   and	   average	   velocity	   of	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feature	   development	   teams,	   i.e.	   burn-­‐down	   of	   release	   is	   based	   on	   historical	   data	   about	  average	  total	  size	  completed	  per	  sprint.	  Inaccurate	  effort	  estimations	  and	  velocity	  expectations	  put	  pressure	  on	  planning	  future	  releases.	  Also,	  treating	  different	  teams	  and	  functional	  areas	  as	  one	  caused	  lack	  of	  visibility	  on	   release	   development	   progress.	   Based	   on	   the	   discussions	   with	   the	   key	   personnel	  involved	  in	  release	  planning	  and	  development,	  the	  general	  opinion	  has	  been	  that	  “existing	  
velocity	  was	  too	  optimistic,	  especially	  in	  the	  Feature	  Development”	  (interviews).	  Software	  planning	  and	  development	  under	  Scrum	  in	  small	  projects	  is	  relatively	  simple.	  However,	   agile	   planning	   and	   development	   require	   a	   different	   approach	   in	   large	   and	  complex	   development	   environments.	   While	   agile	   practices	   favor	   the	   lack	   of	   detailed	  planning,	  the	  methods	  how	  planning	  should	  be	  carried	  out	  are	  commonly	  misunderstood.	  In	   Scrum,	   planning	   and	   tracking	   development	   progress	   go	   hand-­‐in-­‐hand.	   As	   the	  development	   environment	   becomes	   more	   complex,	   the	   methods	   to	   plan	   and	   track	  development	  also	  become	  more	  challenging.	  	  
3.3. Analysis	  of	  current	  problems	  	   Due	   to	   rapid	   growth	   of	   the	   Flexi	   development	   structure,	   NSN	   faced	   challenges	   with	  maintaining	  accuracy	  of	  release	  planning	  based	  on	  established	  agile	  planning	  methods.	  In	  this	  chapter,	  identified	  problems	  related	  to	  accuracy	  of	  release	  planning	  will	  be	  discussed.	  Further,	  data	  analysis	  will	  be	  carried	  out	   to	  recognize	  root	  causes	  of	  problems.	   “5	  Whys”	  method	  will	  be	  used	  to	  support	  proposed	  improvement	  actions	  to	  identified	  root	  causes	  of	  problems	  in	  Flexi	  release	  planning.	  
3.3.1. Identified	  problems	  In	  general,	  Scrum	  is	  more	  suitable	  and	  efficient	  method	  to	  support	  the	  development	  of	  technically	   complex	   software,	   especially	   compared	   to	   the	   waterfall	   model	   because	   it	  provides	   flexibility	   to	   changing	   requirements	   and	   facilitates	   faster	   feature	   development.	  Agile	  planning	  and	   tracking	  methods,	  however,	  need	   to	  be	  scaled	  when	   the	  development	  structure	   expands.	   In	   Flexi,	   growth	   of	   development	   environment	   caused	   multiple	  complexities	   and	   problems	   in	   planning	   and	   development	   efficiency.	   This	   section	   will	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discuss	  identified	  issues	  affecting	  accuracy	  of	  planning	  and	  tracking,	  as	  well	  as	  efficiency	  of	  development.	  Also,	  hypothesis	  for	  further	  analysis	  will	  be	  set.	  
3.3.1.1. Allocation	  of	  user	  stories	  	   In	  Scrum,	  planning	  is	  based	  on	  velocity	  of	  development	  teams	  and	  relative	  size	  of	  user	  stories.	   However,	   current	   allocation	   of	   user	   stories	   across	   teams	   complicates	   velocity	  calculations	  and	  decreases	  efficiency	  of	  development.	  Flexi	  software	   is	  based	  on	  combination	  of	  different	   functional	  areas,	  which	  varying	   in	  complexity	  and	  required	  skills.	  Features	  are	  quite	  unique	  and	  requirements	  belong	  to	  one	  or	  more	  functional	  area.	  After	  features	  are	  re-­‐factored	  into	  user	  stories,	  each	  story	  belongs	  to	  a	  certain	  functional	  area.	  Therefore,	  release	  content	  consists	  of	  a	  set	  of	  requirements	  in	  different	  functional	  areas.	  Some	  areas	  are	  larger	  and	  have	  more	  features	  than	  others.	  Since	   release	   content	   is	   based	   on	   the	   total	   content	   of	   different	   functional	   areas,	   the	  critical	  path	  of	   a	   release	   should	   come	   from	   the	  duration	   to	   complete	   all	   requirements	   in	  each	  area.	  Since	  functional	  areas	  vary,	  different	  number	  of	  teams	  and	  velocity	  is	  needed	  in	  each	   area,	   depending	   on	   complexity	   of	   requirements	   and	   expertise	   level	   of	   teams.	  Currently,	  user	  stories	  within	  each	  functional	  area	  are	  assigned	  to	  multiple	  teams	  and	  each	  team	  is	  assigned	  stories	  from	  multiple	  areas.	  	  Apart	  from	  developing	  within	  the	  core	  expertise	  area,	  teams	  also	  hold	  supportive	  role	  in	   other	   areas.	   The	  main	   idea	   behind	   current	   method	   of	   user	   story	   allocation	   has	   been	  focused	   on	   gradual	   increase	   of	   team	   competence	   across	   multiple	   functional	   areas.	  However,	   since	   each	   functional	   area	   requires	   different	   set	   of	   skills	   and	   team	   expertise	  varies	  in	  each	  area,	  such	  allocation	  of	  user	  stories	  complicates	  planning.	  With	  the	  existing	  allocation	  of	  user	  stories,	  combined	  average	  velocity	  of	  a	  team	  in	  a	  release	  depends	  on	  the	  effort	   assigned	  across	  multiple	   areas.	  As	   a	   result,	   estimating	  overall	   velocity	   to	   complete	  each	  area	  becomes	  challenging	  and	  inaccurate.	  Since	   velocity	   depends	   on	   task	   complexity	   and	   expertise	   level	   of	   the	   team,	   more	  complex	  user	  stories	  will	  be	  developed	  slower.	  Further,	  because	  the	  expertise	  of	  the	  teams	  varies	   in	   each	   area,	   the	   complexity	   of	   tasks	   assigned	   across	   teams	   is	   not	   the	   same.	  Therefore,	   velocities	   of	   different	   teams	   cannot	   be	   compared	   or	   combined	   to	   estimate	  overall	  duration	  required	  to	  complete	  the	  total	  content	  of	  each	  functional	  area.	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Also,	   current	   allocation	   of	   user	   stories	   poses	   additional	   challenges	   in	   planning	   and	  estimating	   the	   actual	   critical	   path.	   Release	   duration	   depends	   on	   complexity	   of	   tasks	   and	  load	  of	  different	  teams.	  While	  the	  critical	  path	  will	  depend	  on	  the	  total	  size	  and	  complexity	  of	   user	   stories	   assigned	   to	   the	  most	   loaded	   team,	   developing	   across	  multiple	   functional	  areas	  makes	  planning	  based	  on	  velocity	  more	  challenging.	  	  Further,	  since	  teams	  generally	  develop	  across	  multiple	  functional	  areas,	  overall	  growth	  of	   expertise	   and	   efficiency	   is	   lower.	  While	  many	   teams	   can	   develop	   easy	   user	   stories	   in	  supportive	  areas,	  they	  are	  not	  competent	  enough	  to	  develop	  more	  complex	  requirements.	  Additionally,	  building	  the	  same	  level	  of	  expertise	  is	  not	  feasible	  across	  multiple	  areas	  due	  to	   overall	   program	   size	   and	   complexity.	   As	   a	   result,	   more	   complex	   requirements	   are	  assigned	   to	   the	   core	   team	   and	   narrow	   overall	   knowledge	   in	   a	   certain	   areas	   may	   cause	  bottlenecks.	  In	   order	   to	   identify	   the	   current	   development	   structure	   and	   processes	   in	  more	   detail,	  differences	   across	   functional	   areas	   and	   teams	   need	   to	   be	   analyzed.	   Also,	   as	   outlined	   in	  earlier	  discussion	  about	  development	  structure,	  releases	  vary	   in	  content,	   i.e.	  each	  release	  contains	  a	  set	  of	  features	  belonging	  to	  different	  areas.	  This	  implies	  that	  the	  velocity	  in	  each	  functional	   area	   will	   vary	   depending	   on	   the	   release	   content,	   as	   well	   as	   other	   activities	  outside	  the	  main	  release.	  In	  order	  to	  identify	  the,	  release-­‐specific	  content	  will	  be	  analyzed	  and	  compared	  with	  the	  overall	  development	  during	  the	  selected	  period.	  Thus,	   the	   following	  hypotheses	  were	   formulated	  and	  are	   to	  be	  verified	   through	  more	  detailed	  analysis.	  
Hypothesis	  1.1:	  Functional	  areas	  vary	  and	  are	  developed	  by	  multiple	  teams	  
Hypothesis	  1.2:	  Teams	  develop	  across	  multiple	  areas	  in	  different	  quantities	  
Hypothesis	  1.3:	  Teams	  differ	  in	  structure	  and	  expertise	  
Hypothesis	  1.4:	  Release	  content	  differs	  from	  overall	  development	  
3.3.1.2. Effort	  estimations	  	  In	  Scrum,	  effort	  estimations	  are	  the	  main	  metric	  used	  for	  calculating	  velocity.	  Therefore,	  accuracy	  of	  the	  prior	  naturally	  effects	  the	  latter.	  Accuracy	  of	  effort	  estimations	  depends	  on	  the	   size	  and	  complexity	  of	   the	   requirements,	   team	  expertise	   level	   in	   the	  area	  and	  earlier	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experience	  with	  similar	  features.	  In	  the	  case	  company,	  problems	  with	  methods	  to	  manage	  effort	  estimations	  across	  multiple	  teams	  were	  identified.	  As	  discussed	   earlier,	  while	   effort	   estimations	   are	  done	  on	   two	   levels,	   the	   consistency	  between	   initial	   and	   second-­‐level	   estimations	   has	   been	  missing	   during	   the	   development.	  Lack	  of	  common	  agreement	  about	  effort	  estimations	  across	  teams	  resulted	  in	  safeguarding	  the	   initial	   estimations.	   Since	   initial	   effort	   estimations	   are	   done	   prior	   to	   the	   actual	  development,	  such	  estimations	  are	  inaccurate	  due	  to	  the	  size	  and	  complexity	  of	  estimated	  features.	  On	   the	   other	   hand,	   during	   development	   smaller	   user	   stories	   are	  work-­‐shopped	  more	   thoroughly	   and	   thus	   secondary	   estimations	   should	   correct	  possible	   inaccuracies	   in	  initial	  estimations,	  given	  that	  teams	  have	  common	  baseline	  for	  estimations	  and	  agree	  with	  the	  requirements.	  	  Even	   though	   feasibility	   studies	   have	   been	   carried	   out	   sufficiently	   to	   understand	   the	  requirements	  of	   features	  and	  to	  perform	  initial	  estimations,	   the	  content	  of	  some	  features	  could	  change	  during	  development	  for	  multiple	  reasons.	  Firstly,	  certain	  requirements	  could	  be	   missing	   from	   initial	   estimations,	   which	   were	   later	   identified	   by	   development	   teams.	  Secondly,	   some	   requirements	   could	   be	   added	   or	   excluded	   thus	   changing	   the	   planned	  release	   content.	   Additionally,	   the	   complexity	   of	   requirements	   could	   have	   been	   initially	  under-­‐estimated.	  As	   a	   result,	   during	  development	   such	   requirements	  would	  be	   either	  be	  re-­‐assigned	  to	  a	  more	  experienced	  team,	  or	  will	  have	  lower	  velocity	  than	  initially	  planned.	  While	  the	  actual	  size	  of	  release	  could	  differ	  from	  initial	  estimations,	  with	  existing	  methods	  changes	   in	   content	   were	   not	   visible	   due	   to	   lack	   of	   direct	   link	   between	   initial	   and	   final	  estimations	  during	  development.	  	  In	  agile	  methods,	   re-­‐planning	  after	  every	  sprint	   is	  essential	   to	   track	  changes	   in	   initial	  estimations	   and	   schedule.	   Re-­‐allocation	   of	   stories	   to	   another	   team	   will	   affect	   the	   initial	  burn-­‐down	   and	   may	   compromise	   the	   critical	   path.	   Thus,	   failing	   track	   changes	   in	   effort	  estimations	   on	   two	   levels	   could	   be	   compared	   to	   driving	   a	   car	   while	   looking	   in	   the	   rear	  mirror.	  Based	   on	   investigation,	   the	   main	   problems	   with	   effort	   estimations	   were	   identified,	  including	  inconsistency	  of	  methods,	  as	  well	  as	  failure	  to	  distinguish	  changes	  in	  content	  and	  load	   of	   individual	   teams	   during	   the	   main	   development.	   Wrong	   expectations	   from	   the	  previous	  release	  also	  effected	  accuracy	  of	  estimations	  and	  planning	  of	  future	  releases.	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Since	   it	   was	   identified	   that	   initial	   effort	   estimations	   were	   not	   tracked	   after	   features	  were	  re-­‐factored,	  changes	  in	  content	  could	  not	  be	  compared.	  Questionnaire	  results	  will	  aim	  to	  identify	  issues	  related	  to	  metrics	  and	  methods	  of	  doing	  effort	  estimations	  across	  teams.	  
Hypothesis	  2.1:	  Effort	  estimations	  are	  misunderstood	  across	  teams	  
3.3.1.3. Velocity	  calculations	  In	   Scrum,	   velocity	   is	   the	   main	   metric	   used	   for	   planning	   duration	   of	   release	  development.	   Velocity	   measures	   the	   average	   amount	   of	   story	   points	   that	   a	   team	   can	  develop	   in	   one	   sprint	   based	   on	   previous	   sprints.	   Existing	   methods	   to	   calculate	   velocity	  were	  identified	  to	  be	  wrong	  for	  multiple	  reasons.	  	  Firstly,	   as	   discussed	   earlier,	   functional	   areas	   and	   teams	   differ.	   Thus,	   team	   velocity	  depends	   on	   the	   complexity	   and	   size	   of	   requirements	   in	   different	   functional	   areas.	   Since	  teams	  also	  differ,	  the	  velocity	  also	  needs	  to	  be	  calculated	  separately	  for	  each	  team	  in	  each	  functional	  area	  individually.	  	  Secondly,	  it	  was	  identified	  that	  most	  user	  stories	  don’t	  fit	  into	  one	  sprint.	  For	  the	  reason	  that	  velocity	  measures	  the	  amount	  of	  completed	  story	  points	  per	  sprint,	  calculations	  should	  also	   include	  user	   story	  duration	   in	   sprints.	   In	  other	  words,	   if	  user	   stories	   last	  more	   than	  one	  sprint,	  completed	  size	  needs	  to	  be	  divided	  by	  the	  amount	  of	  sprints	  it	  lasted.	  Developing	  multiple	  user	  stories	  with	  varying	  duration	  significantly	  affects	  the	  accuracy	  of	  team	  velocity.	  Thus,	  the	  duration	  of	  individual	  user	  stories	  needs	  to	  be	  considered	  within	  each	   team	  and	   the	   actual	   sprint	   velocity	   is	  more	   accurate	  when	  none	  of	   user	   stories	   are	  ongoing	   in	   parallel.	   Since	   the	   content	   of	   releases	   changes	   and	   multiple	   releases	   may	  overlap,	   keeping	   track	   of	   a	   single	   velocity	   figure	   for	   the	   overall	   development	   causes	  additional	  inaccuracies	  in	  planning	  specific	  features	  and	  future	  releases.	  
Hypothesis	  3.1:	  Team	  velocity	  varies	  across	  functional	  areas	  
Hypothesis	  3.2:	  Total	  velocity	  differs	  across	  functional	  areas	  
Hypothesis	  3.3:	  Teams	  don’t	  know	  their	  velocity	  
Hypothesis	  3.4:	  Release	  velocity	  differs	  from	  velocity	  in	  the	  overall	  development	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3.3.1.4. Tracking	  release	  progress	  during	  development	  In	   Scrum,	   release	   planning	   and	   tracking	   go	   hand-­‐in-­‐hand	   with	   velocity,	   effort	  estimations	   and	   visibility	   of	   release	   progress	   against	   planned	   on	   the	   burn-­‐down.	   Given	  complexities	  of	  the	  development	  environment	  and	  problems	  with	  current	  release	  planning	  methods	   and	  metrics,	   so	   far	   decisions	   have	   been	  mostly	   based	   on	   expert	   knowledge	   of	  specialists	   involved	   in	   planning.	   It	   was	   identified	   that	   current	   methods	   to	   track	   release	  progress	  lack	  sufficient	  visibility	  to	  support	  factual	  decision-­‐making.	  	  Firstly,	   while	   planning	   is	   based	   on	   initial	   estimations	   and	   tracking	   development	  progress	  is	  based	  on	  user	  story	  estimations	  done	  by	  the	  teams,	  existing	  tools	  don’t	  support	  tracking	  changes	  to	  initial	  content.	  Also,	  functional	  areas	  and	  expertise	  level	  of	  teams	  vary.	  However,	  the	  existing	  tools	  lack	  burn-­‐down	   charts	   for	   individual	   teams	   and	   separate	   functional	   areas	   thus	   limiting	   the	  visibility	   of	   development	   progress.	   Since	   agile	  methods	   value	   flexibility	   and	   adaptability,	  changes	  in	  requirements	  and	  feature	  content	  during	  development	  result	  in	  the	  need	  for	  re-­‐planning.	  Thus,	  in	  order	  to	  be	  able	  to	  carry	  out	  re-­‐planning,	  it	  is	  important	  to	  see	  changes	  in	  initial	   and	   final	   content	   based	   on	   new	   information	   about	   effort	   estimations	   and	   velocity	  during	  development.	  	  Based	  on	   the	   identified	  problems	  with	  methods	  and	  metrics,	   current	   tools	  need	   to	  be	  adjusted	  to	  support	  current	  development	  processes.	  Having	   identified	  and	  set	  hypothesis	  for	   further	   analysis	   of	   the	   development	   processes,	   the	   aim	   is	   to	   identify	   root	   causes	   of	  problems	   and	   to	   provide	   recommendations	   on	   improvement	   actions.	   Further,	   in	   the	  Practical	   Part	   of	  my	   thesis	   new	   tracking	   tools	  will	   be	   built	   to	   support	   improved	   release	  planning	  and	  development	  methods.	  
3.3.2. Analysis	  methods	  In	  Scrum,	  effort	  estimations	  and	  velocity	  are	  the	  main	  components	  of	  release	  planning.	  Therefore,	   the	   main	   focus	   of	   my	   analysis	   will	   be	   related	   to	   factors,	   which	   affect	   these	  metrics.	   In	   addition	   to	   regular	  discussions	  with	  Flexi	  management	  and	  expert	  personnel,	  my	  analysis	  will	  be	  solidly	  based	  on	  the	  following	  two	  methods:	  
 Product	  Backlog	  data	  analysis	  
 Questionnaire	  across	  all	  development	  teams	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Before	  proceeding	  to	  hypotheses	  formulation,	  I	  will	  discuss	  methods	  and	  data	  used	  in	  the	  analysis	  process.	  
3.3.2.1. Product	  Backlog	  Analysis	  As	   was	   discussed	   earlier,	   the	   Product	   Backlog	   is	   the	   main	   artifact	   under	   Scrum	   to	  support	  planning	  and	  tracking	  of	  development.	  Therefore,	  the	  analysis	  of	  historical	  data	  is	  an	   important	   part	   to	   identify	   and	   verify	   and	   illustrate	   root	   causes	   of	   problems	   in	   Flexi.	  While	   internal	   analysis	  was	  based	  on	   existing	   figures	   and	  data,	   the	  public	   version	  of	   the	  thesis	  excludes	  actual	  data,	  whereas	  presented	  figures	  serve	  only	  to	  illustrate	  the	  methods	  and	  findings.	  In	  general,	  one	  should	  keep	  in	  mind	  that	  historical	  data	  is	  the	  most	  relevant	  given	  stable	  environment.	  If	  the	  environment	  changes	  (e.g.	  team	  structure-­‐	  or	  functional	  areas	  change),	  historical	  data	  becomes	   less	  reliable.	  Also,	   in	  planning	   the	  environment	   is	  assumed	   to	  be	  similar	  as	  in	  the	  past.	  Product	  backlog	  data	  analysis	  was	  carried	  out	  in	  Excel	  and	  calculations	  were	  done	  for	  individual	   teams	  and	   functional	   areas	   separately.	   Single-­‐	   and	  multi-­‐dimensional	   analyses	  will	  be	  illustrated	  to	  provide	  better	  visibility	  of	  the	  development	  structure	  and	  processes.	  
Single-­‐dimensional	  analysis.	  A	  data	   set	  which	   consists	  of	   all	   user	   stories	  developed	  by	  individual	   teams	   in	   different	   functional	   areas	   until	   the	   last	   completed	   sprint.	   Cross-­‐table	  calculations	   will	   provide	   the	   visibility	   about	   the	   size,	   number	   of	   teams	   and	   general	  allocation	  of	  user	  stories	  across	  different	  teams	  and	  functional	  areas,	  as	  shown	  in	  Figure	  17	  below.	  
	  
Figure	  17.	  Single-­‐dimensional	  analysis	  of	  Product	  Backlog	  data	  sample	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Two-­‐dimensional	  analysis.	  A	  data	   set,	  which	   consists	  of	   the	  number	  of,	   completed	  user	  stories	   completed	   by	   individual	   teams	   in	   different	   functional	   areas	   in	   each	   sprint	  separately.	  These	  calculations	  provide	  visibility	  of	  how	  the	  development	  progressed	  over	  sprints	   by	   different	   teams.	   Two-­‐dimensional	   analysis	   also	   supports	   velocity	   calculations	  from	   the	   previous	   sprints.	   Analyses	   were	   carried	   out	   for	   each	   team	   separately,	   and	   the	  output	   of	   each	   team	   was	   added	   together	   to	   verify	   the	   data	   with	   the	   total	   development	  progress	  as	  in	  single-­‐dimensional	  analysis.	  Cross-­‐table	  calculations	  of	  each	  team	  and	  figure	  were	  done	  as	  shown	  in	  Figure	  18.	  
	  
Figure	  18.	  Multi-­‐dimensional	  analysis	  of	  Product	  Backlog	  data	  sample	  Single-­‐	  and	  multidimensional	  data	  analysis	  provided	  empirical	  calculations	  and	  figures	  for	  separate	  functional	  areas	  and	  individual	  teams,	   including	  completed	  effort,	  number	  of	  user	  stories,	  user	  story	  duration,	  as	  well	  as	  the	  average	  velocity	  in	  each	  functional	  area	  for	  individual	  teams.	  
3.3.2.2. Questionnaire	  Apart	  from	  Product	  Backlog	  analysis,	  a	  questionnaire	  research	  across	  all	  teams	  located	  in	  different	  sites	  was	  carried	  out.	  The	  results	  were	  collected	  using	  a	  web-­‐based	  survey	  tool	  and	   the	   link	   was	   distributed	   by	   email	   through	   Scrum	   Masters	   to	   all	   teams.	   Full	  questionnaire	  can	  be	  found	  in	  Appendix	  2.	  The	  goal	  of	  the	  questionnaire	  was	  to	  gather	  direct	  feedback	  from	  teams	  regarding:	  
 General	  sprint	  activities,	  team	  structure	  and	  expertise	  
	  	   54	  
 Effort	  estimations	  
 Velocity	  The	   questionnaire	   included	   a	   set	   of	   multiple-­‐choice	   and	   opinion-­‐based	   questions.	   In	  multiple-­‐choice	  questions,	  respondents	  had	  to	  choose	  one	  or	  more	  options	  from	  the	  given	  alternatives.	  In	  opinion-­‐based	  questions,	  participants	  had	  to	  provide	  a	  response	  based	  on	  a	  5-­‐point	   Likert	   scale	   ranging	   from	   Strongly	   Agree	   to	   Strongly	   Disagree.	   Additionally,	   the	  questionnaire	   included	   open-­‐text	   answer	   fields	   for	   any	   additional	   comments	   related	   to	  each	  of	  the	  areas	  stated	  above.	  	  The	   response	   period	   to	   the	   questionnaire	   was	   one	   month.	   Responses	   were	   treated	  anonymously	  across	  teams	  and	  the	  amount	  of	  responses	  received	  (N,	  x%)	  was	  considered	  to	  be	  reliable.	  
3.3.3. Analysis	  Analyzing	  and	  confirming/rejecting	  the	  hypotheses	  should	  help	  identify	  root	  causes	  of	  problems	   in	  current	  development	  structure	  and	  support	  suggested	   improvement	  actions.	  In	  this	  section,	  I	  will	  discuss	  findings	  and	  results	  from	  each	  method.	  Data	  and	  figures	  are	  
modified	  for	  confidentiality	  reasons.	  
3.3.3.1. Product	  Backlog	  data	  analysis	  As	   discussed	   earlier,	   different	   skills	   and	   level	   of	   expertise	   are	   required	   for	   various	  functional	  areas.	  Differences	  across	  functional	  areas	  were	  identified	  through	  calculations	  of	  total	  size	  in	  story	  points,	  number	  of	  user	  stories	  and	  number	  of	  teams	  in	  each	  area.	  
a).	  Single-­‐scale	  analysis	  of	  the	  functional	  areas	  	   Functional	  areas	  vary	  in	  size,	  i.e.	  the	  total	  amount	  of	  effort	  required	  in	  each	  area	  differs.	  As	   illustrated	   in	   Figure	   19	   below,	   functional	   areas	   differ	   significantly	   in	   the	   total	   effort	  required.	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Figure	  19.	  Total	  effort	  across	  functional	  areas	  For	  example,	  in	  Functional	  areas	  4	  and	  5	  there	  were	  more	  story	  points	  completed	  than	  in	   Functional	   area	   3,	   which	   implies	   that	   some	   areas	   of	   the	   program	   have	   more	  requirements	  and	  thus	  have	  higher	  total	  effort.	  Also,	  one	  can	  notice	  that	  currently	  the	  total	  effort	   in	   each	  area	   comes	   from	   the	   combined	   contribution	  of	  multiple	   teams.	  While	   total	  effort	  within	  each	  area	  is	  distributed	  across	  multiple	  teams,	  contribution	  of	  different	  teams	  is	  not	  even.	  	  Effort	   is	   a	   measure	   of	   relative	   size	   of	   different	   requirements	   in	   story	   points.	  Requirements	   are	   developed	   as	   user	   stories,	   thus	   larger	   areas	   should	   have	   more	   user	  stories.	  Further,	  the	  number	  of	  user	  stories	  in	  each	  area	  completed	  by	  separate	  teams	  was	  calculated	  from	  the	  sample	  data.	  
	  
Figure	  20.	  Number	  of	  completed	  user	  stories	  across	  functional	  areas	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It	  was	  identified	  that	  even	  though	  number	  of	  user	  stories	  in	  some	  areas	  were	  not	  large,	  user	  stories	  are	  assigned	  to	  several	  teams	  (e.g.	  Functional	  areas	  1,	  2	  and	  3).	  Also,	  as	  can	  be	  seen	  from	  Figure	  20,	  and	  the	  Functional	  areas	  4	  and	  5,	  teams	  completed	  unequal	  number	  of	  user	   stories	  within	   each	   functional	   area.	   Given	   that	   competence	   comes	   from	   experience,	  knowledge	  of	  teams	  therefore	  varies	  across	  different	  areas.	  Average	  user	  story	  size	  of	  each	  functional	  area	  was	  calculated	  based	  on	  total	  size	  and	  number	  of	  user	  stories.	  
	  
Figure	  21.	  Average	  user	  story	  size	  across	  functional	  areas	  Additionally,	  the	  average	  user	  story	  size	  in	  each	  functional	  area	  was	  calculated	  for	  each	  team	  separately.	  The	  average	  user	  story	  size	  varies	  across	  different	  functional	  areas	  as	  well	  as	  across	   teams	  within	  each	  area.	  For	  example,	   as	   in	  Figure	  22	  below,	  while	   the	  average	  user	   story	   size	   of	   Functional	   area	   1	   is	   3,15	   story	   points,	   average	   user	   story	   size	   across	  teams	  within	  the	  area	  varies	  between	  0,5	  and	  4,7	  story	  points.	  
	  
Figure	  22.	  Average	  user	  story	  size	  in	  Functional	  area	  1	  
3	  
3.6	  
4.2	  
4.8	  
Functional	  area	  1	   Functional	  area	  2	   Functional	  area	  3	   Functional	  area	  4	   Functional	  area	  5	  
St
or
y	  
po
in
ts
	  
Average	  user	  story	  size	  
0	  1	  
2	  3	  
4	  5	  
Team	  A	   Team	  G	   …	   …	   …	   Team	  Z	  
St
or
y	  
po
in
ts
	  
Average	  user	  story	  size	  (Functional	  area	  1)	  
Functional	  area	  1	   Average	  
	  	   57	  
While	   larger	   user	   stories	   require	   more	   time	   to	   be	   developed,	   the	   duration	   will	   also	  depend	  on	   competence	   and	   level	   of	   expertise	   of	   each	   team.	   Further,	   average	  duration	  of	  completed	  user	  stories	  was	  calculated.	  	  
	  
Figure	  23.	  Average	  user	  story	  duration	  across	  functional	  areas	  As	  shown	  in	  Figure	  23,	  average	  user	  story	  duration	  varies	  and	  is	  mostly	  more	  than	  one	  sprint.	  Also,	  comparing	  the	  average	  duration	  and	  average	  user	  story	  size,	  it	  was	  identified	  that	  duration	  is	  not	  proportional	  with	  the	  size.	  Since	  duration	  comes	  from	  story	  complexity	  and	  team	  expertise,	  the	  results	  show	  differences	  across	  different	  functional	  areas	  as	  well	  as	  teams.	  User	  story	  duration	  also	  varies	  within	  functional	  area	  depending	  on	  the	  team.	  Figure	  24	  illustrates	  these	  differences	  using	  Functional	  area	  1	  as	  an	  example.	  
	  	  
Figure	  24.	  Average	  user	  story	  duration	  in	  Functional	  area	  1	  Additionally,	   it	  was	   observed	   that	   story	   duration	  was	   not	   proportional	  with	   the	   user	  story	  size.	  This	  means	  that	  apart	  from	  size,	  the	  duration	  of	  user	  stories	  also	  depends	  on	  the	  complexity	  of	  requirements,	  as	  well	  as	  expertise	  and	  average	  velocity	  of	  the	  teams.	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Differences	  in	  use	  story	  size	  and	  duration	  were	  identified.	  Further	  analysis	  showed	  that	  multiple	  user	  stories	  were	  developed	  in	  parallel	  within	  and	  across	  different	  areas.	  	  
	  
Figure	  25.	  Duration	  of	  user	  stories	  across	  functional	  areas	  As	  in	  Figure	  25,	  the	  total	  duration	  of	  user	  stories	  in	  varies	  across	  different	  areas.	  Total	  effort	   within	   each	   area	   is	   distributed	   across	   different	   number	   of	   teams.	   Thus,	   the	   total	  duration	  depends	  not	  only	  on	  the	  number	  of	  teams,	  but	  also	  on	  expertise	  level	  of	  the	  teams.	  While	  Functional	  areas	  4	  and	  5	  have	  approximately	  the	  same	  size	  (Figure	  19),	  comparing	  completed	  size	  with	  total	  duration,	  it	  can	  be	  seen	  that	  while	  total	  size	  of	  Functional	  area	  5	  is	  bigger,	  the	  duration	  is	  shorter.	  Therefore,	  Functional	  area	  4	  is	  more	  complex	  or	  expertise	  level	  is	  lower.	  	  
To	   sum	   up,	   single-­‐scale	   analysis	   of	   functional	   areas	   shows	   that	   total	   effort,	  
average	  user	   story	   size	  and	  duration	  differ	  across	   teams.	  Thus,	   each	  area	   requires	  
different	   velocity	   and	   number	   of	   teams.	   Also,	   differences	   in	   the	   velocity	   and	  
expertise	   level	   across	   teams	   working	   in	   same	   areas	   were	   identified.	   Thus,	   the	  
current	   allocation	   of	   user	   stories	   decreases	   efficiency	   and	   complicates	   planning	  
because	   overall	   the	   expertise	   level	   is	   unevenly	   distributed	   across	   different	  
functional	  areas.	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(b).	  Single-­‐scale	  analysis	  of	  the	  teams	  	   Since	  teams	  are	  assigned	  user	  stories	  across	  multiple	  areas,	  current	  team	  structure	  will	  be	   further	   analyzed	   to	   identify	   complexities	   in	   team	  structure	   and	   consequences	  of	   such	  allocation.	  Single-­‐dimensional	  calculations	  for	   individual	  teams	  and	  functional	  areas	  showed	  that	  the	  overall	  contribution	  of	  each	  team	  consists	  of	  multiple	  functional	  areas.	  
	  
Figure	  26.	  Total	  effort	  across	  teams	  Total	   effort	   completed	   by	   the	   teams	   is	   accumulated	   from	   multiple	   functional	   areas	  (Figure	  27).	  Also,	  total	  size	  completed	  by	  a	  team	  across	  areas	  varies.	  Therefore,	  generally	  the	  areas	  of	  expertise	  and	  competence	  of	  teams	  varies	  in	  different	  areas.	  	  Additionally,	  since	  functional	  areas	  vary	  in	  complexity	  and	  user	  story	  size,	  the	  number	  of	  user	  stories	  completed	  by	  each	  team	  need	  to	  be	  calculated.	  
	  
Figure	  27.	  Total	  number	  of	  user	  stories	  completed	  across	  teams	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As	   illustrated	   in	  Figure	  27,	   teams	  have	  developed	  user	  stories	  mostly	  within	  one	  area	  and	  additionally	  a	  few	  user	  stories	  across	  multiple	  other	  areas	  (e.g.	  Team	  C).	  Also,	  there	  are	  certain	  teams	  whose	  core	  area	  of	  expertise	  is	  difficult	  to	  define	  because	  a	  small	  amount	  of	  user	  stories	  was	  completed	  in	  different	  functional	  areas	  (e.g.	  Team	  G).	  Further,	  none	  of	  the	  teams	   developed	   user	   stories	   across	   all	   functional	   areas	   during	   the	   studied	   period.	   This	  implies	  that	  due	  to	  the	  large	  scale	  of	  the	  program	  total	  effort	  of	  individual	  teams	  is	  limited	  only	  to	  a	  few	  areas.	  From	   user	   story	   distribution	   it	   was	   identified	   that	   most	   teams	   were	   gaining	   wider	  expertise	  across	  different	  functional	  areas	  instead	  of	  deeper	  expertise	  within	  a	  few	  specific	  areas.	  Also,	  user	   stories	   completed	  across	  different	  areas	  within	  each	   team	  suggests	   that	  team	  expertise	   across	   areas	   is	   unbalanced.	  While	   the	   following	   allocation	   of	   user	   stories	  may	   make	   teams	   more	   multifunctional,	   overall	   team	   expertise	   is	   lower,	   especially	   in	  supportive	  areas.	  	  Earlier	   it	  was	   identified	   that	   the	  duration	  of	  user	   stories	  differ.	  Further,	   average	  user	  story	   duration	   in	   individual	   teams	   was	   calculated.	   As	   one	   can	   observe	   from	   Figure	   28	  below,	  the	  average	  user	  story	  duration	  varies	  across	  different	  teams.	  
	  
Figure	  28.	  Average	  user	  story	  duration	  across	  teams	  Because	   the	   average	   duration	   varies,	   on	   average	   some	   teams	   complete	   user	   stories	  more	   often	   than	   others	   independently	   from	   velocity.	   Average	   user	   story	   duration	   varies	  due	  to	  differences	  in	  user	  story	  complexity	  and	  team	  expertise	  across	  functional	  areas.	  The	  following	   also	   implies	   for	   a	   single	   team	   across	   functional	   areas.	   Figure	   29	   below	   shows	  varying	  average	  user	  story	  duration	  within	  Team	  G.	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Figure	  29.	  Average	  user	  story	  duration	  across	  functional	  areas	  in	  Team	  G	  While	  the	  average	  user	  story	  duration	  of	  Team	  G	  is	  3,7	  sprints,	  the	  average	  duration	  of	  user	  stories	  across	  different	  functional	  areas	  varies	  between	  3	  and	  5	  Sprints.	  It	   has	   been	   identified	   earlier	   that	   a	   different	   number	   of	   teams	   is	   assigned	   to	   each	  functional	   area.	   Since	   teams	   develop	   across	   multiple	   functional	   areas,	   the	   total	  development	  duration	  comes	  from	  multiple	  functional	  areas.	  
	  
Figure	  30.	  Total	  duration	  of	  user	  stories	  across	  teams	  Figure	   41	   shows	   that	   the	   overall	   duration	   results	   from	  a	   combination	   of	   user	   stories	  across	  different	  functional	  areas	  and	  none	  of	  the	  teams	  have	  similar	  structure.	  Additionally,	  comparing	  the	  total	  duration	  with	  the	  number	  of	  actual	  sprints	  (see	  Figure	  13	  earlier),	   it	  can	  be	  concluded	  that	  teams	  develop	  multiple	  user	  stories	  simultaneously.	  
To	   sum	   up,	   single-­‐scale	   analysis	   of	   the	   teams,	   shows	   that	   the	   total	   effort	  
completed	  by	  each	  team	  is	  combined	  of	  multiple	  functional	  areas.	  Due	  to	  varying	  set	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of	   functional	   areas	   and	   expertise	   level	   across	   teams,	   teams	   cannot	   be	   compared.	  
Also,	   since	   team	   expertise	   varies	   across	   functional	   areas	   and	   team	   competence	   is	  
lower	  in	  supportive	  areas,	  the	  current	  allocation	  of	  user	  stories	  decreases	  efficiency	  
and	  complicates	  planning.	  
(c).	  Two-­‐dimensional	  analysis	  of	  the	  teams	  	   As	   proved	   earlier,	   requirements	   vary	   in	   complexity	   and	   team	   expertise	   differs.	   Also,	  since	   teams	   develop	   multiple	   user	   stories	   concurrently	   within	   and	   across	   different	  functional	   areas,	   the	   team	   average	   velocity	   depends	   on	   the	   number	   of	   user	   stores	  developed	  in	  each	  functional	  area.	  Further,	   two-­‐dimensional	   analyses	   on	   a	   sprint-­‐by-­‐sprint	   level	   were	   carried	   out	   for	  individual	   teams	   and	   functional	   areas	   separately.	   One	   team	   is	   chosen	   to	   illustrate	   the	  results	   and	   findings	   regarding	   velocity	   and	   overall	   development	   process	   by	   individual	  teams.	  Multidimensional	   analysis	   of	   Team	   B	   in	   different	   sprints	   is	   used	   as	   an	   example	   to	  illustrate	  and	  discuss	  the	  differences	  in	  the	  story	  points	  completed	  over	  the	  period	  of	  time	  (i.e.	  sprints).	  
	  
Figure	  31.	  Total	  effort	  completed	  by	  team	  Bravo	  (Sprints	  1-­‐8)	  As	   illustrated	   in	  Figure	  31,	  user	  stories	  were	  completed	   in	  sprints	  3,	  5	  and	  8.	  Also,	   in	  Sprint	  3,	  the	  total	  amount	  of	  completed	  story	  points	  appears	  from	  two	  different	  functional	  areas.	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Next,	  the	  amount	  of	  completed	  user	  stories	  was	  calculated	  across	  functional	  areas.	  The	  results	  are	  illustrated	  in	  Figure	  32	  below.	  
	  
Figure	  32.	  User	  stories	  completed	  by	  Team	  B	  Team	  B	  actually	  completed	  multiple	  user	  stories	   in	  Functional	  areas	  2	  and	  3.	  Multiple	  user	   stories	  were	   completed	  during	   sprints	  3	   and	  8.	  Additionally,	   given	   that	  user	   stories	  vary	   in	   duration,	   the	   actual	   completed	   effort	   was	   distributed	   over	   different	   number	   of	  sprints.	   Thus,	   the	   existing	   methods	   do	   not	   provide	   accurate	   information	   about	   velocity.	  Instead,	  duration	  of	  user	  stories	  needs	  to	  be	  taken	  into	  account.	  Knowing	  sprint	  start	  and	  sprint	  end,	  the	  number	  of	  ongoing	  user	  stories	  in	  each	  sprint	  was	  calculated.	  The	  results	  of	  Team	  B	  are	  shown	  in	  Figure	  33	  below.	  
	  
Figure	  33.	  Ongoing	  user	  stories	  each	  sprint	  by	  Team	  B	  (Sprints	  1-­‐8)	  We	   can	   see	   that	   for	   Functional	   area	   3	   the	   team	   completed	   user	   stories	   in	   Sprint	   3.	  However,	  one	  of	  the	  user	  stories	  actually	  lasted	  3	  sprints	  and	  another	  has	  been	  developed	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for	  2	  sprints.	  Additionally,	  one	  can	  observe	  that	  the	  team	  developed	  multiple	  user	  stories	  concurrently	  across	  different	  areas.	  Given	   the	   findings,	   in	   order	   to	   calculate	   velocity,	   i.e.	   story	   points	   completed	   in	   one	  sprint,	  the	  duration	  of	  individual	  user	  stories	  should	  be	  included	  in	  the	  calculations.	  Also,	  because	   functional	  areas	  differ,	   the	  velocity	  should	  also	  be	  calculated	  separately	   for	  each	  functional	  area.	  
	  
Figure	  34.	  Velocity	  update	  of	  Team	  B	  As	  it	  can	  be	  seen,	  velocity	  is	  calculated	  only	  in	  sprints	  when	  a	  user	  story	  is	  completed.	  Each	   completed	   user	   story	   is	   divided	   by	   the	   amount	   of	   sprints	   it	   lasted	   and	   in	   case	   of	  multiple	  user	  stories	  their	  velocities	  are	  added.	  	  It	  was	  further	  noticed	  that	  team	  velocity	  in	  each	  functional	  area	  is	  affected	  by	  parallel	  activities	  across	  different	  areas.	  For	  example,	  in	  Sprint	  3	  the	  team	  completed	  user	  stories	  in	  Functional	  areas	  2	  and	  3,	   implying	  that	  actually	   the	  team	  members	  had	  been	  working	  on	  different	  functional	  areas	  in	  parallel.	  Further,	  since	  only	  a	  part	  of	  the	  team	  was	  working	  on	  Functional	  area	  3,	  average	  the	  velocity	  in	  Functional	  area	  2	  is	  lower.	  Table	  4	  below	  shows	  the	  average	  velocity	  of	  team	  B.	  
	  
1 2 3 4 5 6 7 8 Average 
Functional area 2 	  	   	  	   4	  	  
	  
5	  	   	  	   	  	   3,5	  	   4,2 
Functional area 3 	  	   	  	   	  5	  
	  
	  	   	  	  
	  
	  	   5 
	   	   	   	   	   	   	   	   	   	  Sprint velocity 	  	   	  	   9	  	  
	  
	  5	   	  	  
	  
	  3,5	   5,8 
Table	  4.	  Sprint	  and	  average	  velocity	  of	  Team	  B	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Velocities	   were	   calculated	   in	   sprints	   when	   the	   user	   stories	   were	   completed.	   The	  average	  velocity	  is	  calculated	  from	  sprint	  velocities.	  However,	  the	  overall	  team	  velocity	  is	  affected	  by	  parallel	  activities,	   thus	   the	  average	  velocity	   in	  each	   functional	  area	  cannot	  be	  considered	  separately	  and	  the	  sprint	  total	  velocity	  may	  be	  different	  if	  a	  different	  set	  of	  user	  stories	   is	   assigned.	   It	   was	   identified	   that	   some	   teams	   perform	   more	   multitasking	   than	  others,	  which	  makes	   it	   even	  more	  difficult	   to	   estimate	   the	   team	  average	  velocity	   in	   each	  functional	  area.	  	  
To	   sum	   up,	   two-­‐dimensional	   analysis	   of	   individual	   teams	   showed	   that	   the	  
velocity	   of	   the	   teams	   is	   different	   in	   different	   functional	   areas.	   Also,	   because	   user	  
story	  size	  and	  duration	  vary,	   completed	  effort	   is	  not	   the	  same	  as	  velocity.	  Further,	  
since	  teams	  develop	  across	  multiple	  functional	  areas	  concurrently,	  a	  team’s	  average	  
velocity	   differs	   from	   velocities	   in	   each	   area,	   which	   complicates	   velocity-­‐based	  
planning.	  	  	  
(d).	  Two-­‐dimensional	  analysis	  of	  feature	  development	  processes	  	   Further,	  calculations	  for	  individual	  teams	  helped	  in	  identifying	  the	  existing	  challenges	  in	  planning	  and	  tracking	  development	  given	  existing	  allocation	  of	  user	  stories.	  Since	  teams	  developed	  user	  stories	  across	  multiple	  functional	  areas	  in	  different	  sprints,	  completed	   story	   points	   resulted	   from	   varying	   number	   of	   teams,	   functional	   areas	   and	  amount	  of	  sprints.	  Because	  some	  user	  stories	  last	  longer,	  velocity	  will	  depend	  on	  the	  size	  of	  each	  completed	  user	  story	  and	  the	  amount	  of	  sprints	  it	  has	  lasted.	  	  Also,	  it	  was	  identified	  that	  some	  functional	  areas	  are	  completed	  in	  high	  quantities	  over	  few	   sprints,	   while	   in	   other	   areas	   the	   content	   was	   delivered	   over	   longer	   period	   and	   in	  smaller	   portions.	   This	   happens	   due	   to	   varying	   complexity	   and	   overall	   expertise	   of	   the	  teams.	   Thus,	   duration	   will	   be	   longer	   for	   larger	   and	   more	   complex	   user	   stories.	  Consequently,	   total	  velocity	   in	  each	  area	  will	  depend	  on	   the	  amount	  of	   teams	  developing	  user	   stories	   in	   parallel	   and	   velocities	   of	   those	   teams.	   Additionally,	   given	   that	   functional	  areas	   vary	   in	   size	   and	   complexity,	   completed	   amount	   of	   story	   points	   in	   a	   sprint	   is	   not	  proportional	  with	  how	  much	  was	  developed	  in	  that	  sprint.	  One	   or	   more	   teams	   develop	   the	   content	   in	   different	   areas.	   It	   was	   identified	   that	  velocity	   fluctuated	   because	   the	   number	   of	   teams	   and	   user	   story	   duration	   varied	   over	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sprints.	  Table	  5	  below	  shows	  the	  figures	  for	  the	  total	  realized	  and	  average	  sprint	  velocities	  in	  each	  functional	  area,	  which	  results	  from	  the	  output	  of	  all	  teams.	  
	  
1 2 3 4 5 6 7 8 
	  
Average 
realized 
Functional area 1 	  	   	  	   6	   20	   	  	   	  	   	  	   	  	   	  	   13 
Functional area 2 2	  	   5,0	   3,5	   	  	   	  	   	  	   15,7	   4,0	   	  	   6 
Functional area 3 	  	   	  	   	  	   	  	   	  	   	  	   	  	   1,7	   	  	   1,7 
Functional area 4 	  	   2,0	   	  	   	  	   	  	   	  	   	  	   3,5	   	  	   2,8 
Functional area 5 	  	   2,5	   8,0	   	  	   8,0	   17,0	   5,2	   15,5	   	  	   9,4 
	   	   	   	   	   	   	   	   	   	   	  Sprint velocity 2	   9,5	   17,5	   20	   8	   17	   20,9	   24,7	  
	  
16,8 
Table	  5.	  Sprint	  and	  average	  velocity	  of	  feature	  development	  The	  sum	  of	  velocities	  in	  each	  sprint	  provides	  the	  total	  realized	  sprint	  velocity	  across	  all	  feature	   development	   teams	   and	   functional	   areas.	   The	   average	   realized	   velocity	   in	   each	  functional	  area	  is	  calculated	  from	  sprint	  velocities	  respectively.	  One	  can	  see	  that	  each	  area	  has	  a	  different	  velocity.	  Further,	  the	  total	  velocity	  is	  a	  result	  of	  different	  teams	  with	  varying	  expertise,	   performance	   and	   combination	   of	   tasks	   across	   multiple	   areas.	   Therefore,	   the	  functional	   areas	   and	   teams	   need	   to	   be	   tracked	   individually.	   Also,	   team	   velocities	   are	  incomparable	  due	  to	  varying	  combination	  of	  expertise	  areas.	  
To	   sum	   up,	   the	   two-­‐dimensional	   analysis	   of	   feature	   development	   processes	  
shows	   that	   larger	   functional	   areas	   need	   higher	   velocity	   and	   smaller	   areas	   require	  
lower	  velocity.	  Further,	  total	  velocity	  is	  based	  on	  the	  sum	  of	  velocities	  of	  individual	  
teams	  within	   each	   area.	   Currently,	   multiple	   teams	   produce	   different	   quantities	   of	  
output	   across	   multiples	   functional	   areas	   simultaneously.	   Therefore,	   the	   average	  
velocity	  in	  each	  area	  will	  depend	  on	  the	  number	  of	  teams	  assigned,	  team	  velocity,	  as	  
well	   as	   capacity	   resulting	   from	   the	   allocation	   of	   user	   stories	   in	   other	   functional	  
areas.	   Since	   teams	   develop	   user	   stories	   simultaneously	   and	   in	   different	   order,	  
velocity	  of	  each	  area	  fluctuates	  depending	  on	  other	  parallel	  activities	  of	  the	  teams.	  	  
(e).	  Overall	  versus	  release-­‐specific	  analysis	  	   Finally,	  release	  specific	  content	  was	  analyzed	  to	  identify	  the	  main	  aspects,	  which	  need	  to	   be	   addressed	   in	   order	   to	   facilitate	   higher	   accuracy	   and	  more	   structured	   approach	   to	  release	  planning	  and	  development.	  The	  analyses	  were	  carried	  out	   for	  one	  selected	  major	  release	  developed	  over	  the	  same	  period	  of	  time	  (i.e.	  same	  sprints).	  Comparing	  the	  release	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specific	   figures	   with	   the	   overall	   development	   helped	   identifying	   the	   differences	   in	   the	  release	  content	  and	  team	  load	  in	  the	  identical	  sprints.	  Firstly,	  even	  though	  release	  was	  developed	  during	  the	  same	  sprints,	  in	  some	  functional	  areas	   the	   total	  developed	   size	  differed	   from	   the	   release	   specific	   content,	   as	   illustrated	   in	  Figure	  35	  below.	  
	  
Figure	  35.	  Total	  effort	  completed	  overall	  and	  in	  individual	  release	  Observing	  that	  the	  release	  specific	  content	  in	  some	  functional	  areas	  is	  smaller	  than	  the	  overall	  size	  developed	  implies	  that	  part	  of	  requirements	  are	  internal	  or	  belong	  to	  another	  release.	  Further,	   release	   specific	   content	   could	  be	  developed	  either	  by	   fewer	   teams	  or	   in	  parallel	  with	  other	  requirements.	  	  Carrying	  out	  the	  analysis,	  it	  was	  identified	  that	  while	  in	  some	  areas	  fewer	  teams	  were	  assigned,	  the	  same	  teams	  mostly	  developed	  release-­‐specific	  requirements	  in	  parallel	  with	  the	  overall	  content.	  	  
	  
Figure	  36.	  User	  stories	  ongoing	  in	  Team	  B	  (Overall	  and	  Release-­‐specific)	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Teams	   are	   assigned	   new	   requirements	   across	   areas	   depending	   on	   their	   level	   of	  expertise.	   Also,	   some	   requirements	   belong	   to	   a	   different	   release	   or	   are	   internal	  requirements.	   As	   shown	   in	   Figure	   36,	   it	   was	   identified	   that	   during	   some	   sprints	   teams	  partially	  developed	  requirements	  which	  did	  not	  belong	  to	  the	  main	  ongoing	  release.	  As	  a	  result,	  the	  total	  velocity	  of	  a	  release	  will	  differ	  from	  the	  actual	  velocity	  of	  all	  feature	  development	  teams.	   In	  Scrum,	  planning	  and	  tracking	  of	  development	   is	  based	  on	  velocity	  given	   full	   capacity.	  However,	   the	  velocity	  of	   the	   teams	  and	  consequently	   functional	  areas	  will	  be	  affected	  by	  multitasking.	  Generally,	  possible	  parallel	  activities	  should	  be	  avoided	  or	  considered	   in	   release	   planning.	   For	   example,	   if	   multiple	   releases	   need	   to	   be	   developed	  concurrently,	   assigning	   different	   teams	   would	   support	   more	   accurate	   planning	   and	  monitoring	  of	  each	  release.	  Alternatively,	  teams	  could	  work	  on	  user	  stories	  of	  one	  release	  at	  a	  time	  in	  the	  order	  of	  preference.	  
To	   sum	  up,	   the	   findings	   imply	   that	   in	   addition	   to	   the	   number	   of	   teams,	   size	   of	  
functional	  areas	  and	  user	  story	  complexity,	  release-­‐specific	  velocity	  will	  depend	  on	  
the	   amount	   of	   “outside	   release”	   activities	   carried	   out	   in	   parallel	   during	   the	  
development	   sprints.	   Since	   these	   external	   activities	   affect	   the	   critical	   path	   of	   a	  
release,	   they	   need	   to	   be	   addressed	   in	   the	   velocity	   calculations.	   In	   other	  words,	   to	  
optimize	  planning	  and	  minimize	  the	  critical	  path,	  release	  specific	  content	  should	  be	  
developed	  in	  an	  organized	  manner	  and	  with	  maximum	  capacity,	  or	  release-­‐specific	  
velocity	  needs	  to	  assume	  team	  load	  on	  tasks	  outside	  the	  main	  release.	  
3.3.3.2. Questionnaire	  results	  With	   Product	   Backlog	   analysis	   several	   issues	   complicating	   planning	   were	   identified.	  The	  questionnaire	   further	  validated	  that	   teams	  have	  been	  multifunctioning	  and	  expertise	  within	  teams	  varied.	  	  Also,	  the	  questionnaire	  results	  showed	  the	  challenges	  related	  to	  effort	  estimations	  across	  the	  development	  teams.	  
	  	   69	  
	  
Figure	  37.	  Cross-­‐team	  questionnaire	  	  According	   to	   the	   majority	   of	   the	   respondents,	   all	   team	   members	   could	   not	   develop	  every	  user	  story	  assigned	  to	  the	  team	  (22/31	  strongly	  disagree	  or	  disagree;	  8/31	  agree	  or	  strongly	  agree	  that	  all	  team	  members	  can	  perform	  all	  tasks).	  Due	  to	  varying	  expertise	  and	  multitasking	  within	  teams,	  team	  velocity	  would	  depend	  on	  the	  combination	  of	  the	  assigned	  tasks	  (Figure	  38).	  
	  
Figure	  38.	  Most	  teams	  are	  not	  multifunctional	  within	  All	   respondents	   reported	   that	  a	   team	  performed	  multiple	   tasks	   simultaneously	  either	  always	  (18/31)	  or	  sometimes	  (13/31),	  meaning	  that	  within	  a	  single	  team	  parallel	  activities	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were	   carried	   out	   by	   different	   individuals.	   Consequently,	   the	   output	   of	   a	   single	   team	  resulted	  in	  development	  of	  different	  requirements	  in	  parallel	  (Figure	  39).	  
	  
Figure	  39.	  Teams	  do	  multitasking	  Apart	   from	   discussions	   with	   the	   Flexi	   management	   and	   developers,	   the	   aim	   of	   the	  questionnaire	   was	   to	   provide	   solid	   information	   on	   current	   issues	   related	   to	   effort	  estimations.	   As	   expected,	   the	   questionnaire	   showed	   lack	   of	   common	   metrics	   and	  references,	  as	  well	  as	   lack	  of	  general	  understanding	  about	   the	   importance	  and	  the	  use	  of	  effort	  estimations.	  As	   shown	   in	  Figure	  40	  below,	   from	   the	   responses	   it	   appears	   that	   teams	  use	  different	  metrics	   for	   estimating	   the	  user	   story	   size.	   In	   Scrum,	   effort	   estimations	   are	  done	   in	   story	  points	  to	  measure	  the	  relative	  size	  of	  different	  requirements.	  From	  the	  respondents,	  only	  half	   (16/31)	   have	   been	   using	   reference	   user	   stores	  with	   an	   effort	   range,	   8	   respondents	  estimate	   in	   approximate	   hours	   and	   6	   respondents	   use	   other	   metrics,	   such	   as	   guessing	  based	   on	   “experience	   and	  gut	   feeling”,	   “referring	   to	   previous	   user	   stories	   developed	  by	   the	  
team”	  and	  “initial	  effort	  estimations	  of	  expert	  team”.	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Figure	  40.	  Different	  metrics	  are	  used	  in	  effort	  estimations	  Further,	   the	   questionnaire	   showed	   lack	   of	   clear	   basis	   and	   guidelines	   for	   effort	  estimations.	   Based	   on	   discussions	   with	   key	   stakeholders,	   the	   guideline	   had	   been	   not	   to	  exceed	  initial	  estimates.	  Further,	  according	  to	  the	  questionnaire,	  18	  out	  of	  31	  respondents	  did	  not	  agree	  on	  clear	  basis	  of	  effort	  estimations	  of	  user	  stories	  (Figure	  41).	  So,	  inaccurate	  and	  incomparable	  effort	  estimations	  result	   from	  unclear	  basis	  of	   initial	  effort	  estimations	  and	  insufficient	  guidelines	  on	  how	  effort	  estimations	  should	  be	  done	  
	  
Figure	  41.	  Common	  basis	  of	  effort	  estimations	  are	  missing	  Additionally,	   open-­‐text	   answers	   provided	   additional	   information	   to	   support	   the	  ambiguousness	  in	  effort	  estimations	  (Table	  6).	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Table	  6.	  Open-­‐text	  answers	  on	  effort	  estimation	  (Questionnaire	  results)	  Open-­‐text	   answers	   identified	   lack	   of	   understanding	   about	   the	   implications	   and	  importance	  of	  effort	  estimations.	  It	  appeared	  that	  initial	  effort	  estimations	  inside	  feasibility	  studies	  were	  not	  clear	  and	  references	  varied	  in	  every	  team	  and	  location.	  Also,	  some	  teams	  made	   estimations	   in	   hours	   and	   converted	   the	   size	   into	   story	   points.	   This	   method	  contradicts	  with	   theory	   since	   effort	   estimations	   should	   tell	   relative	   size	  of	   requirements,	  i.e.	  estimations	  of	  effort	  or	  size	  compared	  to	  other	  user	  stories	  in	  the	  same	  functional	  area.	  	  As	  discussed,	  the	  accuracy	  of	  effort	  estimations	  is	  related	  to	  past	  experience	  in	  similar	  user	   stories.	   Therefore,	   unbalanced	   experience	   in	   different	   functional	   areas	   causes	  additional	  inaccuracies	  in	  effort	  estimations	  and	  velocity.	  User	  story	  effort	  estimations	  will	  vary	  across	  teams	  depending	  on	  velocity	  and	  expertise	  level	  of	  the	  assigned	  team.	  While	  velocity	  is	  the	  main	  metric	  to	  plan	  and	  track	  release	  progress,	  Scrum	  teams	  are	  self	   managing	   and	   responsible	   for	   planning	   sprint	   activities.	   The	   questionnaire	   also	  revealed	  issues	  related	  to	  team	  velocity.	  	  In	   the	   questionnaire,	   only	   9	   out	   of	   31	   respondents	   reported	   to	   know	   the	   velocity	   of	  their	   team.	   During	   sprint	   planning,	   teams	   break	   down	   user	   stories	   into	   tasks	   and	   effort	  estimations	  on	  task	  level	  are	  carried	  out.	  Further,	  teams	  plan	  activities	  based	  on	  estimated	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effort	   of	   tasks.	   Without	   planned	   team	   velocity,	   teams	   cannot	   track	   whether	   the	  development	  progressed	  according	  to	  plans.	  
	  
Figure	  42.	  Most	  teams	  don’t	  know	  their	  velocity	  Questionnaire	  results	  revealed	  that	  currently	  there	  are	  many	  distracting	  activities	  that	  slow	  down	  velocity	  (21	  respondents	  either	  agree	  or	  strongly	  agree;	  3	  disagree).	  
	  
Figure	  43.	  Velocity	  is	  affected	  by	  parallel	  activities	  Based	  on	  open-­‐text	  answers,	  in	  respondents’	  opinion	  the	  main	  factors	  that	  slow	  down	  velocity	   are	   newly	   raised	   requirements,	  maintenance	   tasks	   or	   other	   parallel	   activities	   as	  well	  as	  hardware	  unavailability.	  The	  following	  factors	  indeed	  affect	  how	  many	  story	  points	  are	  developed	  in	  a	  sprint,	  however	  the	  amount	  of	  these	  activities	  is	  more	  or	  less	  stable	  over	  sprints.	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Additionally,	   respondents	   provided	   valuable	   information	   regarding	   velocity	   in	   open-­‐text	  questions.	  Below	  are	  some	  of	  the	  responses:	  
	  
Table	  7.	  Open-­‐text	  answers	  on	  velocity	  (Questionnaire	  results)	  Open-­‐text	   questions	   revealed	   some	   reasons	   why	   teams	   did	   not	   know	   or	   track	   their	  velocity.	   In	   order	   for	   velocity	   to	   be	  meaningful,	   a	   steady	   path	   is	   needed,	  which	   in	   some	  teams’	   opinion	   was	   not	   the	   case.	   Apart	   from	   distracting	   activities,	   instability	   in	   team	  velocity	  was	  caused	  down	  by	  development	  across	  different	  functional	  areas.	  Another	   issue	  resulted	   from	  the	  complexity	  of	  requirements.	  While	  many	  user	  stories	  were	  too	  large	  to	  fit	  into	  one	  sprint,	  teams	  considered	  artificial	  splitting	  of	  user	  stories	  as	  a	  waste	  of	  time.	  As	  a	  result,	  teams	  took	  too	  many	  story	  points	  into	  a	  sprint	  content	  and	  lost	  track	  of	  sprints	  velocity.	  
To	   sum	   up,	   since	   velocity	   is	   based	   on	   effort	   estimations,	   absence	   of	   common	  
methods	   and	   metrics	   in	   effort	   estimations	   resulted	   in	   a	   lack	   of	   understanding	  
regarding	  the	  velocity.	  Also,	  developing	  requirements	  across	  many	  functional	  areas	  
caused	   instability	   in	   the	  development	  environment,	   causing	   further	  problems	  with	  
accuracy	  of	  effort	  estimations	  and	  velocity.	  Resulting	   from	  current	  problems,	  most	  
teams	  could	  not	  track	  or	  improve	  velocity.	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3.4. Root	  causes	  of	  problems	  based	  on	  “5	  Whys”	  	   Results	  from	  the	  data	  analysis	  and	  questionnaire	  support	  inaccuracies	  and	  challenges	  in	  current	  release	  planning.	  Having	  separated	  and	  recognized	  existing	   issues,	  root-­‐causes	  of	  problems	  need	  to	  be	  identified.	  Further,	  “5-­‐Whys”	  analysis	  technique	  will	  be	  carried	  out.	  “5-­‐Whys”	   analysis	   method	   is	   a	   Six	   Sigma	   tool,	   which	   helps	   analyze	   the	   symptoms	   of	  problems	   by	   asking	   question	   “why”	   to	   the	   main	   identified	   problem	   and	   each	   of	   the	  succeeding	  issues	  until	  true	  root	  cause	  of	  a	  problem	  is	  understood.	  	  
3.4.1. Teams	  do	  multitasking	  
	  
Figure	  44.	  Root	  cause	  of	  the	  problem	  with	  user	  story	  allocation	  Analyses	  identified	  that	  total	  effort	  of	  functional	  areas	  differs	  and	  the	  average	  velocity	  needed	   to	   complete	   the	   content	   of	   each	   area	   varies.	   The	   effort	   assigned	   to	   each	   team	   is	  limited	   compared	   to	   the	   overall	   content	   and	   expertise	   of	   teams	   varies	   across	   different	  areas.	  Since	  teams	  develop	  in	  multiple	  functional	  areas,	  planning	  based	  on	  velocity	  within	  individual	  functionality	  is	  more	  complex.	  Given	  that	  teams	  have	  higher	  expertise	  and	  thus	  higher	   in	  the	  core	  competence	  areas,	  overall	  velocity	   in	  each	  functional	  area	  is	  decreased	  by	  supportive	  teams.	  Two-­‐dimensional	   analysis	   showed	   that	   teams	   developed	  multiple	   user	   stories	   across	  different	  areas	  concurrently.	  This	  implies	  that	  individual	  team	  members	  were	  responsible	  for	   main	   and	   supportive	   functional	   areas.	   Therefore,	   carrying	   out	   development	   by	  individual	  members	  of	  teams	  in	  parallel	  areas	  splits	  expertise	  within	  those	  teams.	  Also,	  the	  velocity	   of	   such	   team	   in	   the	   core	   area	   decreases	   and	   is	   formed	   from	   combined	  multiple	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velocities	  across	  different	  areas.	  Since	  the	  velocity	  within	  each	  area	  will	  depend	  on	  size	  and	  complexity	  of	  multiple	  user	  stories	  across	  different	  areas,	  planning	  is	  more	  complicated.	  Additionally,	   current	   allocation	   of	   user	   stories	   makes	   development	   less	   efficient,	  because	   teams	   highly	   capable	   to	   develop	   faster	   in	   their	   core	   area	   of	   competence	   are	  assigned	  to	  supportive	  functional	  areas,	  whereas	  the	  requirements	  of	  the	  core	  area	  are	  also	  assigned	  to	  less	  experienced	  teams.	  As	  a	  result,	  the	  overall	  average	  velocity	  decreases	  and	  puts	  a	  team	  responsible	  for	  multiple	  functional	  areas.	  Further,	  since	  team	  expertise	  varies,	  more	   complex	   user	   stories	   may	   further	   be	   re-­‐assigned	   during	   development	   to	   a	   more	  competent	  team.	  As	  a	  result,	   load	  on	  teams	  who	  are	  in	  the	  critical	  path	  may	  be	  increased	  even	  more	  and	  extend	  the	  duration.	  Also,	   analysis	   proved	   that	   team	   velocity	  within	   a	   release	   differs	   from	   the	   total	   team	  velocity	   due	   to	   multitasking.	   Therefore,	   even	   if	   team	   overall	   velocity	   was	   higher,	   the	  content	   has	   been	   burning	   down	   slower.	   Managing	   multiple	   releases	   within	   each	   team	  complicates	  planning	   individual	   releases	  because	  velocity	  of	   each	   release	  will	  depend	  on	  parallel	  activities	  outside	  the	  release.	  
Therefore,	  the	  root	  cause	  of	  the	  problem	  is	  the	  allocation	  of	  user	  stories.	  Teams	  
are	   assigned	   to	   multiple	   functional	   areas	   and	   development	   takes	   place	   across	  
multiple	   releases	   in	   parallel,	   which	   complicates	   planning	   and	   decreases	   overall	  
efficiency.	  
3.4.2. Effort	  estimations	  are	  not	  managed	  sufficiently	  
	  
Figure	  45.	  Root	  cause	  of	  the	  problem	  with	  inaccurate	  effort	  estimations	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While	  initial	  planning	  is	  based	  on	  effort	  estimations	  of	  features,	  which	  are	  done	  prior	  to	   main	   development	   process,	   during	   development	   feature	   requirements	   (breakable	  content)	   and	   development	   plans	   (velocity	   and	   content	   re-­‐assigned	   between	   teams)	  may	  change.	  Since	  such	  changes	  affect	  development	  progress	  and	  velocity	  of	   individual	  teams,	  re-­‐planning	  should	  be	  carried	  out	  as	  new	  and	  more	  accurate	  information	  is	  available	  after	  every	  sprint.	  	  Lack	   of	   common	   understanding	   about	   effort	   estimations	   resulted	   in	   teams	   giving	  different	  estimations	  about	  the	  same	  content.	  While	  in	  Flexi	  the	  effort	  estimations	  are	  done	  on	   two	   levels,	   problems	   in	   managing	   the	   accuracy	   of	   effort	   estimations	   across	   levels	  resulted	  in	  effort	  estimations	  of	  development	  teams	  being	  fixed	  to	  initial	  estimations.	  From	  the	  analysis,	  it	  was	  identified	  that	  metrics	  were	  misunderstood	  across	  teams.	  	  While	   feasibility	   studies	   of	   features	   contained	   a	   list	   of	   requirements	   and	   effort	  estimations	  of	   features,	  existing	  references	   to	  user	  stories	  did	  not	  provide	  clear	  basis	   for	  initial	  effort	  estimations	  of	  requirements	  to	  establish	  common	  understanding	  across	  teams.	  Therefore,	   if	   requirements	   changed,	   it	   was	   challenging	   to	   track	   back	   changes	   in	   effort	  estimations.	  Further,	   it	   is	  more	   complex	   to	   estimate	   the	   size	   of	   new	   and	   complex	   features.	   Such	  requirements	   become	   more	   clear	   and	   accurate	   during	   development	   as	   user	   stories	   are	  studied	   in	   more	   detail.	   Therefore,	   content	   of	   some	   features	   may	   change	   during	  development,	   which	   will	   facilitate	   a	   need	   to	   correct	   initial	   estimations	   during	   the	   main	  development	  period.	  However,	   since	   these	   changes	  would	   take	  place	  on	  user	   story	   level,	  whereas	   initial	   estimations	  and	   requirements	  would	  be	  defined	  on	   feature	   level,	   existing	  methods	  to	  link	  two	  levels	  were	  insufficient.	  
Thus,	   the	   root	   cause	   of	   inaccurate	   effort	   estimations	   is	   that	   initial	   effort	  
estimations	  actually	  disappear	  after	  re-­‐factoring,	  which	  makes	  it	  impossible	  to	  track	  
possible	  changes	  in	  content	  after	  re-­‐factoring.	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3.4.3. Velocity	  calculations	  are	  incorrect	  
	  
Figure	  46.	  Root	  cause	  of	  the	  problem	  with	  inaccurate	  velocity	  Velocity	  is	  the	  main	  metric	  used	  in	  release	  planning	  and	  it	  is	  measured	  in	  the	  amount	  of	  story	   points	   that	   a	   team	   develops	   during	   each	   sprint.	   However,	   analysis	   showed	   that	  velocity	  of	   the	  teams	   is	  not	  known	  neither	  by	  management	  nor	  by	  the	  teams	  themselves.	  Since	   functional	   areas	   vary,	   velocities	   cannot	   be	   compared	   across	   functional	   areas.	   Also,	  because	  teams	  vary	  in	  expertise	  and	  develop	  across	  multiple	  areas,	  velocities	  of	  the	  teams	  within	  same	  functional	  area	  cannot	  be	  compared	  either.	  Further,	   duration	   of	   user	   stories	   varies	   depending	   on	   user	   story	   complexity	   and	  currently	   most	   user	   stories	   currently	   don’t	   fit	   into	   one	   sprint.	   Further,	   teams	   develop	  multiple	  user	  stories	  simultaneously,	  and	  while	  the	  multiple	  stories	  may	  be	  completed	  on	  the	   same	   sprint,	   the	   duration	   of	   each	   story	   was	   actually	   different.	   In	   order	   to	   estimate	  average	   sprint	   velocity,	   duration	   of	   each	   completed	   user	   story	   needs	   to	   be	   included	   in	  calculations.	  
Thus,	   the	   two	   main	   root	   causes	   of	   incorrect	   velocity	   are	   missing	   velocity	  
calculations	   for	   individual	   teams	   and	   functional	   areas,	   as	   well	   as	   neglected	   user	  
story	  duration	  in	  the	  calculations.	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3.4.4. Management	  tools	  lack	  visibility	  of	  development	  progress	  
	  
Figure	  47.	  Root	  cause	  of	  the	  problem	  with	  lack	  of	  visibility	  over	  the	  development	  Given	   the	   size	   and	   complexity	   of	   the	   Flexi	   program,	   release	   planning	   requires	   more	  advanced	   tools	   to	   support	   decisions	   by	   more	   accurate	   metrics	   and	   better	   visibility	   of	  development	  processes.	  	  Since	  teams	  are	  multifunctional,	  velocity	  will	  depend	  on	  complexity	  of	  features	  within	  different	   functional	   areas	   and	   expertise	   of	   individual	   teams.	   Therefore,	   while	   functional	  areas	  and	  teams	  vary,	  existing	  tools	  did	  not	  individualize	  the	  differences	  between	  different	  areas	  and	  metrics.	  Failure	  to	  distinguish	  the	  differences	  also	  affected	  velocity	  calculations	  and	   allocation	   of	   user	   stories.	   Consequently,	   key	   stakeholders	  made	   decisions	   regarding	  release	   progress	   based	   on	   professional	   judgment	   and	   assessment	   of	   Product	   Backlog.	  While	   changes	   in	   requirements	  and	  re-­‐allocation	  of	  users	   stories	  across	   teams	  should	  be	  normal	   activities	   in	   Scrum	   software	   projects,	   current	   tools	   lacked	   visibility	   to	   support	  adaptation	  to	  these	  changes	  during	  release	  development.	  
Hence,	  root	  causes	  for	  insufficient	  management	  tools	  are	  insufficient	  tracking	  of	  
initial	  effort	  estimations,	  as	  well	  as	  poor	  visibility	  on	  development	  progress	  across	  
individual	  teams	  and	  functional	  areas.	  
3.5. Improvement	  suggestions	  	   In	  this	  section,	  improvement	  actions	  will	  be	  proposed	  to	  optimize	  release	  planning	  in	  Flexi	   feature	   development.	   Facing	   the	   challenge	   of	   the	   program	   design,	   Epics	   should	   be	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utilized	   for	   mapping	   teams	   with	   their	   skills	   set	   and	   experience	   in	   core	   areas	   for	   more	  accurate	  and	  organized	  release	  planning	  and	  development.	  	  Effort	  estimations	  across	   teams	  can	  be	   improved	  with	  references	  between	   initial	  and	  development	   estimations	   for	   individual	   user	   stories.	   This	   will	   provide	   clear	   guidelines	  about	  the	  estimated	  size	  through	  references	  of	  requirements.	  	  Velocity	   should	   to	   be	   calculated	   for	   individual	   teams,	   because	   teams	   have	   different	  areas	   of	   expertise	   and	   load.	   Additionally,	   user	   story	   duration	   needs	   to	   be	   included	   to	  calculate	  velocity	  in	  a	  single	  sprint	  more	  accurately.	  As	   an	   outcome,	   organizing	   development	   processes	   based	   on	   functional	   areas	   would	  facilitate	   more	   accurate	   scheduling	   and	   provide	   better	   visibility	   to	   track	   progress.	  Additionally,	   this	   would	   provide	   more	   efficient	   methods	   to	   re-­‐plan	   development	   when	  requirements	   change	   in	   order	   to	   anticipate	   possible	   bottlenecks.	   Next,	   I	  will	   discuss	   the	  proposed	  improvement	  actions	  in	  more	  detail.	  
3.5.1. Allocation	  of	  user	  stories	  To	   optimize	   and	   improve	   release	   planning,	   velocity	   needs	   to	   be	   stabilized.	   Stable	  velocity	  implies	  that	  development	  takes	  place	  within	  one	  functional	  area	  at	  a	  time.	  Then	  it	  will	   be	   possible	   to	   track	   and	   predict	   team	   velocity	   within	   each	   area	  more	   accurately.	   If	  functional	  areas	  are	  too	  small,	  teams	  can	  develop	  across	  multiple	  areas,	  however	  it	  is	  vital	  that	  user	  stories	  are	  developed	  in	  one	  area	  at	  a	  time.	  This	  way,	  a	  team	  would	  have	  multiple	  separate	  velocities,	  which	  will	  not	  depend	  on	  overlapping	  activities	  across	  different	  areas.	  An	   example	   of	   how	   user	   stories	   should	   be	   allocated	   and	   developed	   by	   some	   teams	   is	  illustrated	  in	  Figure	  48	  below.	  
	  
Figure	  48.	  Proposed	  allocation	  of	  user	  stories	  Since	   expertise	   level	   affects	   velocity,	   team	   should	   develop	   in	   team’s	   core	   (strongest)	  functional	   area	   to	  maximize	   velocity	   and	   effort	   input	   in	   development.	  Work	   on	   the	   core	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area	  with	  maximum	  velocity	  should	  provide	  faster	  development	  time	  for	  that	  area.	  Size	  of	  user	  stories	  (in	  story	  points)	  needs	  to	  be	  equally	  allocated	  across	   teams	  who	  share	  same	  areas	  of	  expertise.	  Balanced	  allocation	  of	  user	  stories	  across	  teams	  will	  provide	  stable	  and	  targeted	  growth	  of	  expertise	  in	  teams	  and	  functional	  areas.	  	  The	   resources	   and	   expertise	   across	   different	   functional	   areas	   should	   be	   balanced.	  Further,	   the	  right	  amount	  of	   teams	  should	  be	  assigned	  to	  each	  functional	  area	  depending	  on	   team	   velocities,	   total	   size	   and	   overall	   complexity	   of	   requirements.	   In	   this	  way,	   burn-­‐down	  of	  user	  stories	  in	  each	  area	  will	  be	  based	  on	  multiple	  teams.	  
	  
Figure	  49.	  Proposed	  allocation	  of	  user	  stories	  across	  multiple	  teams	  within	  a	  functional	  area	  As	  demonstrated	  in	  Figure	  49,	  if	  the	  total	  estimated	  content	  of	  Functional	  area	  1	  would	  be	  236	  story	  points,	  total	  content	  of	  Functional	  area	  1	  can	  be	  allocated	  and	  monitored	  for	  individual	  teams	  based	  on	  individual	  team	  velocities.	  
3.5.2. Team	  structure	  Since	   in	   current	   release	   development	   teams	   vary	   in	   expertise	   release	   planning	   and	  development	  efficiency	  could	  potentially	  be	  further	  improved	  by	  team	  re-­‐structuring.	  Due	   to	   complexity	   of	   program	   requirements,	   the	   ability	   to	   gain	   sufficient	   level	   of	  expertise	   and	   efficiency	   in	   each	   functional	   area	   requires	   time.	   Existing	   teams	   have	   been	  focused	  on	  multiple	  areas,	  thus	  expertise	  within	  different	  teams	  varies.	   If	  restructuring	  is	  possible,	   skills	   in	   different	   areas	   could	   be	   gathered	   from	   across	   teams	   and	   combined	   as	  illustrated	  in	  Figure	  50	  below.	  
	  
Figure	  50.	  Expertise	  levels	  within	  an	  ideal	  team	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  Re-­‐organizing	   teams	   to	   combine	  different	   levels	  of	   expertise	  within	   same	  areas	   could	  create	  more	  efficient	  teams.	  The	  complexity	  of	  tasks	  is	  not	  always	  known	  beforehand	  and	  having	   such	   team	   structure	   would	   facilitate	   learning	   within	   teams	   and	  make	   each	   team	  capable	  to	  develop	  tasks	  of	  varying	  complexity.	  Secondly,	   multi-­‐skilled	   teams	   with	   different	   areas	   of	   expertise	   cause	   inaccuracies	   in	  estimation	   of	   velocity.	   Team	   velocity	   will	   depend	   on	   the	   combination	   of	   tasks	   assigned.	  Focusing	   teams	   on	   an	   individual	   area,	   on	   the	   other	   hand,	   creates	   a	   more	   stable	  development	   environment	   within	   teams,	   therefore	   improving	   the	   accuracy	   of	   velocity	  calculations	  and	  reduce	  complexities	  in	  release	  planning	  based	  on	  functional	  areas.	  	  Due	   to	   technical	   complexity	   of	   the	   product,	   improving	   organizational	   processes	   is	   a	  complex	   process	   and	   needs	   to	   be	   taken	   gradually.	   Current	   organizational	   issues,	   in	   my	  opinion,	  cause	  major	  issues	  with	  the	  accuracy	  of	  planning	  and	  efficiency	  under	  Scrum.	  
3.5.3. Effort	  estimations	  In	   order	   to	   improve	   accuracy	   of	   effort	   estimations,	   common	   methods	   need	   to	   be	  established	   between	   expert	   team	   and	   development	   teams.	   Also,	   changes	   to	   estimations	  during	  development	  need	   to	  be	  visible	  during	  development.	   In	  order	   to	  clarify	  and	  agree	  upon	   metrics,	   expert	   team	   needs	   to	   have	   clear	   and	   well-­‐defined	   common	   baseline	   for	  estimations.	  Further,	  initial	  estimations	  should	  be	  allocated	  to	  re-­‐factored	  user-­‐stories	  and	  references,	   and	   initial	   size	  estimation	  needs	   to	  be	   referenced.	  Since	  planning	   is	  based	  on	  initial	  effort	  estimations	  on	  feature	  level,	  planned	  estimations	  should	  be	  tracked	  separately	  from	  development	  estimations	  on	  user	  story	  level,	  in	  order	  to	  monitor	  the	  actual	  changes	  in	  release	  size.	  
	  
Figure	  51.	  Initial	  effort	  estimations	  are	  documented	  on	  user	  story	  level	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  A	  reference	  link	  to	  initial	  estimations	  for	  each	  user	  story	  would	  be	  a	  good	  solution	  for	  keeping	  a	  clear	  baseline.	  Provided	  references	  of	  each	  user	  story,	  teams	  would	  understand	  how	   the	   size	   of	   the	   requirements	   was	   estimated	   for	   individual	   user	   stories.	   If	   teams	  disagree	   regarding	   the	   size	   of	   initial	   estimations,	   they	   need	   to	   update	   estimations	   and	  update	  requirements	  list	  on	  the	  user	  story	  page	  to	  explain	  the	  basis	  for	  changes.	  
3.5.4. Velocity	  Velocity	   calculations	   should	   be	   done	   for	   each	   team	   and	   functional	   area	   individually	  because	   teams	   work	   on	   different	   functional	   areas	   and	   each	   area	   varies.	   An	   example	   is	  illustrated	  in	  Figure	  52	  below:	  
	  
Figure	  52.	  Tracking	  velocity	  for	  each	  team	  in	  each	  functional	  area	  Team	   velocity	   is	   different	   in	   different	   functional	   areas,	   and	   will	   depend	   on	   task	  complexity.	  In	  order	  to	  have	  more	  accurate	  velocity	  estimations	  in	  each	  area,	  teams	  should	  avoid	   development	   different	   user	   stories	   in	   parallel.	   Since	   velocity	  will	   be	   based	   on	   the	  duration	  in	  sprints	  the	  complexity	  of	  tasks,	   to	  have	  more	  accurate	  velocity	  teams	  need	  to	  focus	   on	   one	   user	   story	   at	   a	   time.	  While	   it	   reality	   it	  might	   not	   be	   the	   case,	   the	   practical	  recommendation	  would	  be	  to	  avoid	  developing	  very	  different	  user	  stories	  in	  parallel.	  Therefore,	  sprint	  velocity	  in	  each	  functional	  area	  should	  be	  calculated	  based	  on	  realized	  velocities	   of	   completed	   user	   stories	   and	   average	   overall	   velocity	   in	   each	   functional	   area	  equals	  to	  the	  average	  of	  realized	  sprint	  velocities.	  	  
3.5.5. Management	  tools	  Especially	   in	   complex	   agile	   software	   development	   environments,	   visibility	   of	  development	   progress	   is	   important	   to	   support	   better	   decision-­‐making	   and	   re-­‐planning	  throughout	  the	  development	  period.	  Visibility	  depends	  on	  the	  accuracy	  and	  compatibility	  of	   tools	   and	   charts,	  which	  utilize	  data	   in	   the	  Product	  Backlog.	   In	  Flexi	   case	   study,	   it	  was	  identified	  that	  Product	  Backlog	  is	  missing	  essential	  data	  (effort	  estimations	  on	  two	  levels)	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to	  track	  development	  based	  on	  initial	  plans.	  Also,	  it	  was	  concluded	  that	  current	  tools	  could	  not	  provide	  visibility	  on	  the	  sufficient	  level.	  To	   improve	   visibility	   and	   to	   support	   decision-­‐making	   based	   on	   facts	   and	   figures,	  progress	  should	  be	  tracked	  relative	  to	  the	  initial	  plans.	  Thus,	  release	  planning	  tools	  should	  track	  progress	  based	  on	  planned	  and	  realized	  progress,	  as	  well	  as	  to	  make	  forecast	  based	  on	  new	  data	  available	  after	  every	  sprint.	  	  The	   Flexi	   development	   structure	   requires	   tracking	   development	   on	   multiple	   levels,	  where	   the	   release	   is	   on	   the	   top	   level.	   Also,	   additional	   visibility	   is	   needed	   over	   each	  functional	  area	  and	  on	  team	  level.	  Team	  estimates	  will	  exceed	  initial	  estimates	  if	  changes	  to	  initial	  feasibility	  studies	  are	  needed.	  
	  
Figure	  53.	  The	  proposed	  development	  structure	  While	  the	  initial	  plans	  area	  based	  on	  the	  expected	  velocity	  and	  initial	  size	  estimations	  of	  features,	   the	  actual	  realized	  velocity	  and	  size	  of	  each	   feature	   is	  currently	  not	  known,	  and	  mistakes	  are	  not	  corrected	  in	  planning	  of	  future	  releases.	  When	  effort	  estimations	  are	  done	  on	  two	  levels,	  tracking	  should	  also	  be	  done	  on	  both	  levels	  to	  give	  visibility	  over	  changes	  in	  content	  and	  release	  plan.	  	  
	  
Figure	  54.	  Tracking	  estimations	  on	  multiple	  levels	  By	   keeping	   track	   of	   changes	   in	   estimations,	   new	   information	   can	   be	   aligned	   and	  compared	   to	   initial	   estimations	   after	   every	   sprint	   throughout	   the	   release.	   Additionally,	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additional	  visibility	  of	  the	  amount	  of	  “completed”,	  “ongoing”	  and	  “not	  started”	  story	  points	  in	   each	   functional	   area	  would	  provide	  more	   visibility	   over	   team	  and	   release	   status.	   This	  will	  allow	  management	  to	  make	  factual	  decisions	  and	  control	  progress	  of	  the	  release	  after	  every	  sprint.	  In	   the	   next	   part,	   I	  will	   discuss	   and	   illustrate	   the	   proposed	  management	   tool	   in	  more	  detail.	  The	  aim	  of	  the	  new	  tool	  would	  provide	  more	  visibility	  on	  individual	  functional	  areas	  and	   teams,	   as	   well	   as	   to	   allow	   tracking	   release	   progress	   based	   on	   multi-­‐level	   effort	  estimations.	  
3.6. Other	  recommendations	  Flexi	   software	   complexity	   causes	   natural	   inaccuracies	   in	   initial	   estimations,	   and	   the	  success	  of	   release	   is	  based	  on	  adaptability	  of	   the	  development	  environment	   to	  occurring	  changes.	  	  In	  Scrum,	  release	  planning	  highly	  relies	  on	  historical	  data.	  While	  effort	  estimations	  and	  velocity	   can	   be	   estimated	   more	   accurately	   for	   familiar	   functional	   areas	   and	   features.,	  requirements	   of	   new	   complex	   features	   may	   be	   unclear	   and	   have	   risk	   to	   be	   under-­‐estimated.	  Further,	   in	   completely	  new	   functional	   areas,	   velocity	   required	  and	   complexity	  are	   initially	   not	   known.	   Given	   complex	   and	   new	   content,	   it	   is	   recommended	   to	   include	  certain	   flexibility	   either	   to	   content	   or	   deadline	   until	   requirements	   and	   velocity	   are	  sufficiently	   clear.	   Alternatively,	   such	   features	   can	   be	   addressed	   through	   feature	  prioritization.	  To	  eliminate	  uncertainties	  from	  the	  beginning,	  new	  complex	  features	  may	  be	  developed	  first.	  Further,	  to	  grow	  expertise	  across	  teams,	  especially	  in	  areas	  where	  existing	  expertise	  level	  is	  low,	  pair-­‐programming	  may	  be	  facilitated	  within	  sites.	  Teams	  working	  on	  same	  areas	  should	  preferably	  be	   located	   in	  the	  same	  location	  to	   facilitate	  communication	  and	  sharing	  of	  knowledge.	  	  Finally,	  since	  the	  Flexi	  product	  is	  relatively	  new,	  the	  amount	  of	  maintenance	  work	  is	  yet	  quite	   unpredictable.	   As	   confirmed	   by	   the	   questionnaire	   results,	   maintenance	   work	   and	  other	   activities	   affect	   velocity.	   Therefore,	   it	   is	   recommended	   to	   distribute	   maintenance	  work	  reasonably	  across	  teams	  within	  same	  functional	  areas	  and	  keeping	  track	  of	  average	  amount	  of	  maintenance	  work	  and	  its	  effect	  on	  velocity	  over	  time.	  Alternatively,	  dedicated	  sprints	  can	  be	  planned	  for	  the	  teams	  to	  carry	  out	  the	  maintenance	  work.	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Practical	  part	  
4. New	  Product	  Backlog	  and	  Management	  Tool	  	   In	  agile	  practices	  various	  instruments	  are	  used	  to	  facilitate	  the	  accuracy	  of	  planning	  and	  tracking	  release	  development,	   including	  metrics	  and	  visuals.	  Product	  Backlog	   is	   the	  most	  important	  artifact	   for	  gathering	  data	  and	  it	  should	  the	  fit	  specificities	  of	  the	  development	  environment.	  	  In	   the	   previous	   sections,	   I	   have	   discussed	   the	   challenges	   and	   complexities,	   which	  currently	  exist	   in	  Flexi,	  as	  well	  as	  have	  proposed	   improvement	  actions,	  which	  need	  to	  be	  undertaken	   in	   order	   to	   optimize	   planning.	   Considering	   the	   proposed	   release	   planning	  methods,	  more	  structured	  data	  collection	  and	  tracking	  instruments	  would	  be	  needed.	  To	  support	  the	  required	  changes,	  part	  of	  my	  task	  was	  to	  improve	  the	  existing	  Product	  Backlog	   and	   to	   build	   new	  managerial	   tools	   in	   Excel.	   General	   tools	   used	   in	   agile	   project	  management	  were	  discussed	  in	  the	   literature	  review	  section.	   In	  this	  section	  I	  will	   further	  discuss	  the	  proposed	  content	  of	  the	  new	  product	  backlog	  and	  managerial	   tools,	   including	  the	  benefits	  of	  such	  tools	  and	  methods	  to	  build	  these	  in	  Excel.	  	  
4.1. Building	  release	  management	  tool	  As	  was	  stated	  earlier,	   implementation	  of	  more	  accurate	  management	  tools	  is	  required	  in	   order	   to	   increase	   visibility	   of	   development	   progress	   on	   different	   levels	   and	   to	   track	  changes	   to	   initial	   plans.	   Also,	   new	   tools	   are	   needed	   in	   order	   to	   improve	   velocity	  calculations.	  	  While	   currently	   there	   are	  plenty	   of	   companies	   offering	   software	   solutions	   to	   support	  agile	  project	  management,	  such	  software	  is	  expensive	  and	  requires	  a	   lot	  of	  customization	  to	   fit	   the	   specificities	   of	   complex	   development	   environments,	   such	   as	   Flexi.	   Thus,	   to	  support	   the	  required	  changes	  and	   improvements,	  new	  Product	  Backlog-­‐	  and	  Data	  Mining	  Spreadsheets	  were	  designed	  and	  developed	  in	  Excel.	  In	  this	  chapter,	   I	  will	  briefly	  discuss	  the	  proposed	  new	  Product	  Backlog	  structure	  and	  tool	  implementation.	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4.1.1. Product	  Backlog	  Firstly,	   additional	   changes	   to	   the	   Product	   Backlog	   were	   proposed.	   While	   existing	  product	   backlog	  was	   comprehensive,	   the	   format	   lacked	   important	   information	   and	   data	  consistency.	  The	  major	  changes	  were	  related	  to	  effort	  estimations,	  but	  the	  Product	  Backlog	  was	   also	   further	   improved	   to	   support	   better	   functionality	   of	   spreadsheets	   and	   more	  efficient	  use	  of	  data.	  
	  
Figure	  55.	  Screenshot	  of	  the	  new	  product	  backlog	  The	   content	   of	   new	   Product	   Backlog	   data	   is	   proposed	   in	   Table	   8	   below	   and	   further	  discussed	   in	   more	   detail.	   It	   can	   be	   compared	   to	   the	   old	   Product	   Backlog	   structure	   as	  illustrated	  in	  Table	  8	  earlier	  in	  my	  thesis.	  
Column	   Content	  Definition	  
Feature	  ID	   Feature	  ID	  
User	  story	  ID	   User	  Story	  ID	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Target	  Release	   Identifies	  release	  
Compulsory	   Is	  the	  US	  compulsory	  or	  optional	  content	  of	  a	  release?	  
Sprint	  Start	   In	  which	  Sprint	  a	  story	  started	  
Sprint	  End	   In	  which	  Sprint	  a	  story	  will	  be/was	  completed	  
Duration	   How	  many	  sprints	  completed	  user	  story	  lasted	  
Epic	   Functional	  area	  a	  story	  belongs	  to	  
“Story”	   User	  story	  itself	  As	  a	  <Type	  of	  User>,	  I	  want	  to	  <goal>	  so	  that/because	  <reason>	  	  
Feature	  value	   Feature	  value	  in	  release	  
User	  story	  priority	   User	  story	  priority	  in	  development	  
Lead	  Customer	   Key	  customer	  for	  whom	  the	  user	  story	  is	  intended	  
Target	  date	   When	  should	  user	  story	  be	  ready	  
Status	   User	  Story	  status	  (Completed,	  Ongoing,	  Not	  started,	  Cancelled,	  Re-­‐factored)	  
Team	   Allocated	  Team	  
Link	  to	  Wiki	   Link	  to	  additional	  information	  on	  the	  story	  
Original	  effort	  
estimation	  at	  M1	  
User	  story	  size	  in	  story	  points	  before	  M1	  milestone	  (initial	  content	  estimation	  done	  by	  the	  expert	  team)	  
Team	  effort	  
estimation	  after	  M1	  
User	  story	  size	  in	  story	  points	  after	  M1	  milestone	  (development	  teams)	  
Size	  per	  sprint	  
(Team	  estimations)	  
Average	  size	  per	  sprint	  of	  completed	  user	  stories	  
Comments	   Space	  for	  comments	  
User	  story	  added	   Date	  when	  user	  story	  was	  added	  
Release	  Identifier	   Release	  identifier	  to	  link	  user	  story	  with	  burn-­‐down	  
Team	  category	   Which	  team	  category	  does	  the	  user	  story	  belong	  to?	  
Table	  8.	  Proposed	  content	  of	  the	  new	  Product	  Backlog	  The	  highlighted	  rows	  in	  Table	  8	  represent	  new	  or	  modified	  columns	  as	  compared	  to	  the	  old	  product	  backlog.	  Next,	   I	  will	  explain	  the	  application	  and	  value	  of	  each	  data	  column	  in	  the	  new	  product	  backlog	  to	  Flexi	  agile	  release	  planning	  and	  tracking.	  
Feature	  ID	  Currently	  Excel	  is	  used	  to	  keep	  a	  single	  product	  backlog	  and	  track	  release	  progress;	  also	  multiple	  user	  stories	  belong	  to	  different	  features.	  In	  order	  to	  track	  progress	  of	  features,	  a	  separate	  column	  is	  required	  which	  identifies	  specific	  feature	  to	  which	  a	  user	  story	  belongs.	  Collecting	  this	  data	  will	  help	  calculate	  and	  track	  user	  stories	  on	  feature	  level.	  
Sprint	  Start,	  Sprint	  End	  and	  Duration	  Currently,	  user	  stories	  last	  more	  than	  one	  sprint.	  Sprint	  Start	  column	  is	  used	  to	  estimate	  the	  beginning	  sprint.	  Further,	  user	  stories	  may	  begin	  earlier	  or	  later,	  and	  it	  is	  important	  to	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update	  Sprint	  Start	  column	  when	  the	  user	  story	  development	  actually	  begins.	  Once	  the	  user	  story	  is	  the	  completed,	  relevant	  Sprint	  End	  needs	  to	  be	  identified.	  Additionally,	  since	  most	  user	  stories	  last	  longer	  than	  one	  sprint,	  the	  duration	  should	  be	  included	   into	   product	   backlog	   as	   a	   separate	   column	   to	   provide	   better	   visibility.	   This	  column	   would	   also	   simplify	   velocity	   calculations	   and	   formulas	   in	   the	   management	  spreadsheets.	  
Feature	  Value	  and	  User	  Story	  Priority	  Even	  though	  the	   following	  columns	  existed	   in	   the	  old	  product	  backlog,	   these	  columns	  were	  mistreated,	  e.g.	  user	  story	  priority	  was	  tracked	  in	  feature	  value	  column.	  The	  following	  columns	   are	   especially	   important	   for	   teams	   to	  manage	   the	   user	   stories	   and	   to	   prioritize	  development	  order.	  Briefly,	  it	  would	  be	  recommended	  to	  keep	  track	  of	  feature	  value	  as	  the	  first	  decimal	  for	  priority	  and	  user	  story	  priority	  within	  each	  feature	  as	  the	  second	  decimal.	  
Link	  	  Since	   clear	   references	   are	   needed	   to	  manage	   the	   content	   of	   user	   stories	   on	  multiple	  levels,	  each	  user	  story	  needs	  clear	  references	  to	  effort	  estimations.	  It	  was	  recommended	  to	  build	  pages	  for	  each	  user	  story.	  These	  pages	  could	  be	  viewed	  and	  modified	  by	  the	  expert	  team,	  as	  well	  as	  the	  assigned	  development	  teams.	  This	  will	  facilitate	  understanding	  about	  requirements	  and	  effort	  estimations.	  These	  pages	  need	  to	  be	  easily	  accessible	  and	  traceable	  through	  a	  Web-­‐links	  in	  the	  product	  backlog.	  
Original	  effort	  estimation	  at	  M1	  The	  original	  effort	  estimations	  of	  user	  stories	  and	  requirements	  are	  done	  prior	   to	   the	  main	  development	  period.	  Therefore,	  these	  estimations	  need	  to	  be	  tracked	  throughout	  the	  project.	   These	   estimates	   can	   be	   modified	   before	   commitment	   to	   deadline,	   and	   if	   a	   user	  story	   is	   added	   after	  M1,	   the	   respective	   cell	   should	   be	   empty	   (equal	   0).	   This	   information	  allows	  tracking	  changes	  in	  the	  release	  content	  before-­‐	  and	  after	  commitment	  to	  deadline.	  
Team	  effort	  estimation	  after	  M1	  The	   expert	   team	   does	   primary	   effort	   estimations	   and	   provides	   the	   references	   in	   a	  shared	  web	  page.	  Further,	  when	  the	  development	  teams	  complete	  brainstorming	  the	  user	  story	  requirements,	  story	  points	  need	  to	  be	  updated	  if	  some	  requirements	  are	  missing	  or	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have	   changed	   compared	   to	   the	   initially	   referenced	   estimations.	   Changes	   to	   estimations	  should	  be	  further	  referenced	  on	  the	  same	  user	  story	  web	  page	  to	  update	  requirements	  and	  estimations.	  
Size	  Per	  Sprint	  (Team	  estimations)	  Since	  user	  stories	  often	  last	  more	  than	  one	  sprint,	  the	  realized	  user	  story	  size	  per	  sprint	  of	  completed	  stories	  needs	  to	  be	  documented	  separately.	  The	  size	  per	  sprint	  figure	  is	  used	  in	  velocity	  calculations	  to	  compute	  the	  amount	  of	  story	  points	  teams	  are	  actually	  capable	  to	  complete	  in	  a	  single	  sprint.	  
User	  Story	  Added	  (Date)	  Different	  stakeholders	  continuously	  add	  user	  stories	  to	  the	  product	  backlog.	  Therefore,	  the	   information	   on	   the	   date	   when	   a	   user	   story	   was	   added	   is	   essential.	   The	   following	  information	   is	   useful	   to	   improve	   information	   sharing	   across	   many	   people	   in	   the	  organization.	  This	  column	  was	  missing	  from	  the	  existing	  product	  backlog.	  
Team	  Category	  In	   order	   to	   track	   feature	   content	   across	   different	   team	   categories,	   each	   user	   story	  should	  be	  marked	  with	   a	   relevant	   team	  category,	   i.e.	   Feature	  Development,	  Performance	  testing,	   Network	   Verification	   or	   Common	   team.	   This	   information	   about	   the	   features	  will	  support	  tracking	  ongoing	  releases	  and	  planning	  future	  releases	  across	  different	  categories.	  As	  discussed,	  the	  proposed	  product	  backlog	  contains	  new	  valuable	  information	  tailored	  to	  the	  specific	  needs	  of	  the	  development	  environment	  in	  the	  organization.	  This	  guide	  may	  serve	   to	   illustrate	   what	   kind	   of	   data	   is	   important	   in	   Scrum.	   In	   the	   next	   chapter,	   I	   will	  discuss	  the	  content	  of	  new	  data	  spreadsheets	  and	  their	  link	  to	  product	  backlog.	  	  
4.1.2. Management	  tools	  	   Apart	   from	   new	   product	   backlog,	   new	   data	   mining	   spreadsheets	   were	   created	   to	  provide	  more	   accuracy	   in	   velocity	   calculations,	   as	  well	   as	   better	   visibility	   through	   burn-­‐down	  charts	  on	  all	  stages	  including	  planning,	  tracking	  and	  forecasting.	  	  Since	  teams	  and	  functional	  areas	  differ,	   the	  new	  tools	  provide	  visibility	  of	  progress	  of	  individual	   teams	   in	  separate	  areas.	  Further,	  while	  keeping	   the	   initial	  plans,	   the	  advanced	  burn-­‐down	   charts	   offer	   projected	   forecast	   based	   on	   changes	   after	   every	   sprint.	   The	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empirical	  data	  behind	  charts	   is	  calculated	  from	  separate	  teams	  and	  functional	  areas,	  thus	  making	   the	  critical	  path	   identifiable	  and	  progress	  of	   individual	   teams	  accessible.	  Further,	  the	  content	  and	  functions	  of	  spreadsheets	  of	  the	  new	  tool	  will	  be	  discussed.	  
4.1.2.1. Team	  spreadsheets	  The	  most	  important	  component	  of	  the	  new	  tool	  is	  a	  set	  of	  individual	  spreadsheets	  with	  data	   calculated	   for	   each	   team	   separately.	   In	   each	   separate	   spreadsheet	   the	   content	   is	  divided	  into	  two	  parts:	  Team	  Data	  and	  Release	  Burn-­‐down.	  	  
	  
Figure	  56.	  Screenshot	  of	  the	  Team	  Data	  spreadsheet	  (E.g.	  Team	  A)	  Team	  Data	   includes	  two	  tables	  calculating	  the	  amount	  of	  completed	  story	  points	  over	  different	  sprints.	  This	  table	  provides	  visibility	  about	  accomplishments	  of	  each	  team	  across	  different	   functional	   areas.	   The	   second	   table	   calculates	   realized	   velocity	   by	   distributing	  story	  points	  over	  the	  sprints	  when	  related	  user	  stories	  were	  developed.	  For	  example,	   if	  a	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story	   of	   size	   15	   story	   points	   lasted	   5	   sprints,	   then	   the	   average	   3	   story	   points	   per	   sprint	  would	  be	  distributed	  in	  this	  table.	  One	  should	  keep	  in	  mind	  that	  the	  accuracy	  of	  the	  velocity	  depends	   on	   parallel	   activities	   across	   multiple	   areas	   and	   maintenance	   work.	   It	   is	  recommended	  to	  keep	  track	  and	  possibly	  update	  the	  data	  manually	  if	  required,	  to	  have	  the	  most	  accurate	  estimator	  of	  average	  velocity	  for	  each	  team.	  The	   second	   part	   of	   the	   spreadsheet	   i.e.	   Burn-­‐down,	   includes	   relevant	   team	   data	  necessary	   to	   manage	   release	   planning,	   which	   includes	   planned,	   realized,	   remaining	   and	  cancelled	  story	  points	  for	  the	  ongoing	  release.	  Team	   burn-­‐down	   chart	   is	   constructed	   based	   on	   the	   release	   burn-­‐down	   identifier	  specified	  in	  the	  product	  backlog.	  For	  example,	  if	  the	  main	  ongoing	  release	  is	  Release	  7,	  all	  user	   stories,	   which	   are	   expected	   to	   be	   ready	   during	   the	   respective	   development	   period,	  should	   have	   the	   same	   release	   identifier.	   This	   also	   includes	   internal	   user	   stories	   and	  requirements	   from	   other	   releases.	   This	  will	   allow	   to	   track	   actual	   team	   load	   during	   each	  release	  and	  expected	  completion	  sprint.	  Further,	  actual	  release	  content	  can	  be	  separated,	  which	  will	  be	  discussed	  later.	  The	   tool	   predicts	   burn-­‐down	   for	   initially	   planned	   content,	   which	   is	   locked	   at	   M1.	  Further,	  the	  tool	  tracks	  actual	  burn-­‐down	  of	  user	  stories	  and	  makes	  forecasted	  burn-­‐down	  based	   on	   updated	   story	   points	   and	   velocity	   after	   every	   sprint.	   As	   a	   result,	   these	   inputs	  create	   separate	   lines	   on	   the	   burn-­‐down	   chart:	   planned	   burn-­‐down	   (fixed	   at	   M1),	   actual	  burn-­‐down	   (updated	   every	   sprint)	   and	   forecasted	   burn-­‐down	   (forecasts	   expected	  completion	   date	   based	   on	   updated	   velocity	   and	   total	   remaining	   effort).	   Additionally,	   the	  tool	   includes	   the	   expected	   completion	   sprint	   of	   the	   ongoing	   effort.	   In	   summary,	   the	  following	  factors	  are	  considered	  in	  calculations	  for	  burn-­‐down	  of	  story	  points:	  1. Burn-­‐down	  begins	  after	  M1	  sprint	  (when	  initial	  planning	  is	  done)	  2. If	   a	   team	   is	   assigned	   to	   multiple	   functional	   areas,	   then	   burn-­‐down	   will	   be	  forecasted	   for	   functional	  area	  1	  based	  on	   team	  velocity	   in	   that	  area.	  When	   the	  team	  completes	  functional	  area	  1,	  the	  burn-­‐down	  of	  functional	  area	  2	  will	  start	  from	  that	  sprint.	  3. If	  there	  are	  ongoing	  user	  stories,	  the	  tool	  uses	  average	  velocity	  to	  estimate	  when	  the	  ongoing	   story	  points	  would	  be	   completed	   and	   then	  predicts	   burn-­‐down	  of	  the	  remaining	  content	  from	  that	  sprint.	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The	   calculations	   in	   these	   sheets	   are	   updated	   automatically,	   when	   the	   last	   completed	  sprint	  is	  updated	  in	  the	  spreadsheet	  “Sprint	  Status”	  which	  will	  be	  discussed	  later.	  In	  order	  to	  track	  changes	   in	  release	  content,	   initial	  estimations	  and	  forecasted	  burn-­‐down	  need	  to	  be	  locked	  at	  M1	  (e.g.	  copy-­‐pasted	  as	  values,	  or	  macro	  applied),	  so	  that	  the	  data	  in	  Planned	  Effort	  Tables	  does	  not	  change	  after	  that.	  The	  tool	  calculations	  are	  based	  on	  product	  backlog	  data	  and	  functions	  were	  applied	  on	  single-­‐	   and	   two-­‐dimensional	   scales	   (i.e.	   overall	   story	   point	   status	   at	   the	   moment,	   and	  historical	  progress	  on	  sprint	  timeline).	  Examples	  of	  logical	  functions	  for	  these	  spreadsheets	  can	  be	  found	  in	  Table	  9	  below.	  Example:	  Team	  C,	  Sprint	  2,	  Functional	  area	  3,	  Planned	  M1	  at	  Sprint	  4,	  Release	  1	  
Completed	  effort	  of	  Team	  C	  (Sprint	  2,	  Functional	  area	  3)	  	  
=	  Sum	  of	  team	  effort	  estimations	  of	  user	  stories,	  at	  Sprint	  3	  
IF	  Team	  Name	  =	  Team	  3;	  	  
IF	  Sprint	  End	  =	  2;	  	  
IF	  Status	  ="completed";	  
	  IF	  Functional	  area	  =	  Functional	  area	  3;	  Otherwise	  cell	  empty.	  
Velocity	  of	  Team	  C	  (Sprint	  2,	  Functional	  area	  3)	  
=	  Sum	  of	  average	  effort	  per	  sprint	  of	  completed	  user	  stories,	  at	  Sprint	  	  
IF	  Team	  Name	  =	  Team	  C;	  	  
IF	  Sprint	  End	  <=	  2;	  	  
IF	  Sprint	  Start	  >=	  2;	  	  
IF	  Status	  ="completed";	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  Otherwise	  cell	  empty.	  
Estimated	  burn-­‐down	  of	  ongoing	  effort	  for	  Team	  C	  (Sprint	  2,	  Functional	  area	  3)	  	  
=	  Sum	  of	  (Team	  C	  effort	  estimations	  –	  (Velocity	  of	  Team	  C	  in	  Functional	  area	  3	  *	  (Current	  sprint	  -­‐	  Sprint	  
Start))),	  	  
IF	  current	  sprint	  is	  Sprint	  2	  
IF	  Team	  Name	  =	  Team	  C,	  	  
IF	  Release	  Burn-­‐down	  =	  1;	  	  
IF	  Status	  ="ongoing";	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  Otherwise	  cell	  empty.	  
Planned	  burn-­‐down	  for	  Team	  C	  (Sprint	  2,	  Functional	  area	  3,	  M2	  at	  Sprint	  4)	  	  
=	  (“Not	  started”	  effort	  of	  Team	  C	  in	  Functional	  area	  3	  –	  velocity	  of	  Team	  C	  in	  Functional	  area	  3)	  
IF	  Current	  sprint	  >=	  4;	  
IF	  Sum	  of	  effort	  in	  previous	  functional	  areas	  is	  0;	  
IF	  Sum	  of	  estimated	  ongoing	  effort	  burn-­‐down	  at	  sprint	  >=	  4	  is	  0;	  Otherwise	  cell	  empty	  
Actual	  burn-­‐down	  of	  story	  points	  for	  Team	  C	  (Sprint	  2,	  Functional	  area	  3)	  
=	  Sum	  of	  Team	  C	  effort	  estimations	  
IF	  Team	  Name	  =	  Team	  C,	  	  
IF	  Release	  Burn-­‐down	  =	  1;	  	  
IF	  Status	  ="completed";	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  Otherwise	  cell	  empty.	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Forecasted	   burn-­‐down	   of	   story	   points	   for	   Team	   C	   (After	   Sprint	   2,	   Functional	   area	   3,	   M2	   at	  
Sprint	  4)	  
=	  Sum	  of	   (Team	  C	  remaining	  effort	  estimations	   in	  Functional	  area	  3	   in	  Sprint	  2	  –	   (Velocity	  of	  Team	  C	   in	  
Functional	  area	  3)	  
IF	  no	  ongoing	  user	  stories;	  
IF	  Sprint	  >	  than	  last	  completed	  sprint;	  
IF	  Sprint	  >=	  M2	  Sprint;	  Otherwise	  cell	  empty.	  
Table	  9.	  Functions	  in	  the	  Teams	  Spreadsheet	  
4.1.2.2. Feature/PET/NEVE	  spreadsheets	  The	   data	   of	   individual	   teams’	   spreadsheets	   needs	   to	   be	   combined	   for	   each	   team	  category,	  for	  example	  Feature	  teams	  are	  Teams	  A,	  B,	  E	  and	  F;	  Team	  C	  is	  a	  PET	  and	  Team	  D	  is	  a	  NEVE	  team.	  	  
	  
Figure	  57.	  Screenshot	  of	  a	  Team	  Category	  Data	  spreadsheet	  (E.g.	  Feature	  Development)	  While	   planning	  would	   be	   based	   on	   the	   individual	   team	   level,	   the	   overall	   burn-­‐down	  allows	  viewing	  the	  overall	  release	  readiness	  and	  estimated	  burn-­‐down	  figures	  of	  all	  feature	  teams	  combined.	  This	  chart	  allows	  observing	  the	  total	  burn-­‐down	  of	  the	  release,	  as	  well	  as	  
	  	   95	  
tracking	  the	  expected	  completion	  sprint	  of	  each	  team.	  Estimated	  completion	  sprint	  for	  each	  team	  is	  visible	  next	  to	  overall	  burn-­‐down	  chart.	  This	  way,	  management	  can	  easily	  identify	  bottleneck	  and	  make	  decisions	  to	  keep	  overall	  release	  progress	  on	  track.	  Example:	  Feature	  teams,	  cell	  D7	  
Cell	  value	  in	  Feature	  Spreadsheet	  
=SUM(Team	  A!D7;Team	  B!D7;Team	  E!D7;Team	  F!D7)	  
Table	  10.	  Function	  in	  Feature	  teams	  Spreadsheet	  (e.g.	  Cell	  D7,	  all	  cells	  expect	  average	  velocity)	  
4.1.2.3. Sprint	  Data	  	   The	  visibility	  of	  overall	   status	  of	  Team-­‐	  and	  Functional	  area	  Readiness	  helps	   tracking	  the	  development	  progress	  of	  releases.	  	  
	  
Figure	  58.	  Screenshot	  of	  a	  Sprint	  Data	  spreadsheet	  A	   spreadsheet	   was	   designed	   to	   visualize	   the	   amount	   of	   work	   across	   teams	   and	  functional	   areas,	   and	   includes	   the	   amount	   of	   completed,	   ongoing	   and	   not	   started	   user	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stories	   separately	   for	   each	   team	   and	   functional	   area.	   Such	   information	   provides	   better	  allocation	  of	  user	  stories	  and	  higher	  visibility	  on	  overall	  progress	  by	  each	  team	  and	  in	  each	  functional	  area	  in	  total.	  Furthermore,	  the	  cell	  in	  the	  top	  left	  corner	  of	  this	  spreadsheet	  indicates	  last	  completed	  sprint.	  This	  cell	  needs	  to	  be	  updated	  together	  with	  the	  product	  backlog	  data	  when	  sprint	  begins.	  Updating	  and	  saving	  this	  cell	  should	  be	  done	  when	  the	  information	  in	  the	  product	  backlog	  is	  updated	  and	  a	  new	  sprint	  officially	  begins.	  This	  following	  action	  generates	  new	  burn-­‐down	  charts	  based	  on	  updated	  information	  from	  the	  last	  completed	  sprint.	  
4.1.2.4. CFD	  (Cumulative	  Flow	  Diagram)	  	   Cumulative	   flow	   diagram	   chart	   provides	   an	   overall	   visual	   representation	   of	   progress	  over	  sprints	  on	  the	  amount	  of	  completed,	  ongoing,	  not	  started	  and	  cancelled	  story	  points.	  	  
	  
Figure	  59.	  Screenshot	  of	  the	  CFD	  spreadsheet	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Collecting	   the	  historical	   information	  on	   the	   total	   story	  point	   status	   in	   each	   functional	  area	   helps	   in	   decision-­‐making	   regarding	   the	   specific	   functional	   areas	   over	   the	   long-­‐term	  period,	  such	  as	  the	  lifetime	  and	  changes	  in	  the	  workload	  and	  expertise	  level	  per	  area.	  	  Furthermore,	  the	  data	  can	  be	  used	  to	  observe	  the	  progress	  of	  the	  individual	  functional	  areas	  over	   a	  period	  of	   time.	   Specifically,	   tracking	   this	   information	  on	   the	   functional	   area	  level	  allows	  identifying	  e.g.	  whether	  a	  functional	  area	  has	  grown	  or	  decreased	  over	  time	  or	  how	   the	   efficiency	   and	  methods	   changed	  over	   time.	  This	   information	  helps	  management	  decide,	  for	  example,	  whether	  a	  functional	  area	  needs	  more	  or	  less	  teams	  in	  the	  future.	  	  Automatically	  generated	  figures	  in	  the	  highlighted	  column	  show	  the	  information	  about	  the	  story	  points	  related	  to	  the	  last	  completed	  sprint.	  These	  figures	  need	  to	  be	  captured	  in	  the	  beginning	  of	  the	  following	  sprint.	  For	  example,	  when	  Sprint	  2	  is	  completed,	  figures	  in	  the	  highlighted	  column	  of	  CDF	  spreadsheet	  will	  be	  updated.	  The	  red	  columns	  need	   to	  be	  copy-­‐pasted	  as	  value	  or	  alternatively,	  a	  macro	  needs	  to	  be	  applied	  to	  save	  the	  data.	  These	  actions	  are	  required	  to	  allow	  tracking	  actual	  changes	  in	  status	  of	  user	  stories.	  The	  formulas	  of	  this	  spreadsheet	  are	  linked	  to	  the	  data	  of	  the	  Feature	  team	  category	  spreadsheet.	  
4.1.2.5. Feature	  Summary	  	   Feature	   summary	  spreadsheet	  gathers	  valuable	   information	  about	   individual	   features	  in	   each	   release.	   It	   provides	   visibility	   about	   the	   total	   size	   (story	   points)	   of	   each	   feature,	  which	  was	  originally	  planned	  and	  actually	   realized	  during	  every	   release	  and	  by	  different	  team	   categories	   (i.e.	   Feature,	   PET,	   and	  NEVE).	   This	   data	   is	   very	   valuable	  when	   planning	  future	   releases	  because	   it	   allows	  more	  accurate	  estimation	  of	   similar	   features,	   as	  well	   as	  shows	   how	   much	   each	   feature	   has	   changed	   in	   relation	   to	   initial	   plan.	   Also,	   it	   allows	  comparing	   performance	   of	   different	   teams	   in	   similar	   features.	   This	   table	   contains	   the	  feature	  list	  and	  different	  functional	  areas	  and	  teams.	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Figure	  60.	  Screenshot	  of	  the	  Feature	  Summary	  spreadsheet	  When	  the	  commitment	  to	  initially	  planned	  content	  is	  done,	  planned	  effort	  estimations	  need	   to	   be	   locked,	   whereas	   the	   realized	   size	   should	   be	   locked	   when	   the	   release	   is	  completed.	  The	  features	  list	  needs	  to	  be	  updated	  by	  the	  stakeholders	  adding	  user	  stories.	  Functions	   in	   this	   spreadsheet	   are	   based	   on	   the	   information	   from	   the	   product	   backlog	  regarding	  Feature	  ID,	  Release	  ID	  and	  the	  Functional	  area.	  	  Example:	  Release	  1,	  Feature	  2,	  Functional	  area	  3,	  Team	  category	  PET	  
Planned	  total	  
=	  Sum	  of	  initial	  effort	  estimations	  
IF	  Feature	  ID	  =	  2	  
IF	  Status	  ="completed"	  OR	  ”ongoing”	  OR	  ”not	  started”;	  
IF	  Release	  Burn-­‐down	  =	  1;	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  
IF	  Team	  Category	  =	  PET;	  
Otherwise	  cell	  empty.	  
Realized	  total	  /	  Completed	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=	  Sum	  of	  team	  effort	  estimations	  
IF	  Feature	  ID	  =	  2	  
IF	  Status	  ="completed"”;	  
IF	  Release	  Burn-­‐down	  =	  1;	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  
IF	  Team	  Category	  =	  PET;	  
Otherwise	  cell	  empty.	  
Cancelled	  
=	  Sum	  of	  initial	  effort	  estimations	  
IF	  Feature	  ID	  =	  2	  
IF	  Status	  ="cancelled"”;	  
IF	  Release	  Burn-­‐down	  =	  1;	  	  
IF	  Functional	  area	  =	  Functional	  area	  3;	  
IF	  Team	  Category	  =	  PET;	  
Otherwise	  cell	  empty.	  
Table	  11.	  Functions	  in	  the	  Feature	  Summary	  spreadsheet	  	  
4.1.2.6. Release	  Summary	  	   The	  Release	   summary	   spreadsheet	   contains	   the	   list	   of	   releases,	   including	   the	   release	  identifier,	  respective	  milestones	  as	  well	  as	  separate	  functional	  areas	  and	  team	  categories.	  Moreover,	   it	   contains	   information	   about	   the	   overall	   planned	   and	   realized	   size	   of	   each	  release.	  Information	  in	  the	  planned	  columns	  needs	  to	  be	  locked	  at	  M1	  and	  in	  the	  realized	  columns	   at	  M4	  milestones.	   These	   calculations	  will	   provide	   information	   about	   how	  much	  the	   realized	   release	   content	   has	   changed	   compared	   to	   the	   initial	   plans	   in	   total	   and	  separately	   in	  each	   functional	  area.	  Also,	   this	   spreadsheet	  provides	   information	   regarding	  sprints	  for	  each	  milestone.	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Figure	  61.	  Screenshot	  of	  the	  Release	  Summary	  spreadsheet	  If	   needed,	   also	   the	   planned	   and	   realized	   average	   velocities	   can	   be	   added	   to	   this	  spreadsheet	  based	  on	  existing	  calculations	  in	  the	  release	  burn-­‐down	  spreadsheet	  of	  team	  categories	   (e.g.	   the	  Feature	   spreadsheet).	  However,	   since	   the	  velocity	  data	   is	   available	   in	  the	  burn-­‐down	  spreadsheet,	  and	  because	  velocity	  may	  depend	  on	  other	  factors	  than	  plain	  team	  performance,	  it	  was	  suggested	  to	  monitor	  effort	  estimations	  and	  plan	  releases	  based	  on	  average	  velocities	  of	  individual	  teams	  independently	  from	  individual	  releases.	  	  The	  Table	  12	  below	  shows	  the	  functions	  applied	  in	  “release	  summary”	  spreadsheet	  of	  the	  tool.	   Example:	  Release	  1,	  Functional	  area	  2;	  Feature	  team	  category	  
Planned	  total	  
=	  Sum	  of	  initial	  effort	  estimations	  
IF	  	  Release	  ID	  =1;	  
IF	  Status	  ="completed"	  AND	  ”ongoing”	  AND	  ”not	  started”;	  
	  	   101	  
IF	  Functional	  area	  =	  Functional	  area	  2;	  
IF	  Team	  Category	  =	  Feature;	  
Otherwise	  cell	  empty.	  
Realized	  total	  /	  Completed	  
=	  Sum	  of	  team	  effort	  estimations	  
IF	  	  Release	  ID	  =1;	  
IF	  Status	  ="completed";	  
IF	  Functional	  area	  =	  Functional	  area	  2;	  
IF	  Team	  Category	  =	  Feature;	  
Otherwise	  cell	  empty.	  
Table	  12.	  Functions	  in	  the	  Release	  Summary	  spreadsheet	  (e.g.	  Release	  ID	  1,	  team	  category	  “Feature”,	  
Functional	  area	  2)	  	  
4.2. Evaluation	  and	  deployment	  The	   new	   product	   backlog	   and	  managerial	   tools	   provide	  more	   information	   about	   the	  release	  development	  processes	  and	  with	  higher	  accuracy	  than	  the	  previous	  tools.	  The	  tool	  was	  presented	  to	  the	  management	  and	  it	  was	  put	  in	  the	  deployment	  stage	  during	  the	  time	  the	  thesis	  work	  was	  completed.	  Based	  on	  the	  empirical	  findings,	  the	  new	  tool	  reflects	  the	  necessary	  changes	  related	  to	  the	   planning	   and	   tracking	   methods	   existing	   in	   the	   Flexi	   development	   environment.	  Furthermore,	  the	  tool	  provides	  more	  accurate	  velocity	  calculations	  and	  burn-­‐down	  charts,	  as	  well	   as	   collects	  more	   valuable	   information	   about	   release	   content	   and	   size	   to	   support	  planning	  and	  tracking.	  	  As	   the	   tools	   deliver	   better	   visibility	   over	   the	   development	   progress,	   the	   results	  highlight	   the	   importance	   of	   a	  more	   structured	   and	   organized	   approach	   to	   the	   allocation	  and	  development	  of	  user	   stories	  across	   individual	   teams,	   standardized	  effort	  estimations	  and	  right	  methods	  to	  calculate	  velocity,	  particularly	  in	  a	  complex	  distributed	  development	  environment.	  The	  deployment	  of	   the	  new	  product	  backlog	  and	  management	  tools	   is	  simple,	  since	   it	  only	   requires	   replacing	   the	   old	   product	   backlog	   file	   with	   the	   new	   version	   to	   collect	  additional	  information.	  The	  instruments	  were	  created	  based	  on	  the	  empirical	  findings	  and	  results	  regarding	  organizational	  and	  managerial	  processes	  under	  the	  Scrum	  framework,	  as	  well	   as	   supported	   by	   in-­‐depth	   studies	   of	   existing	   development	   processes	   in	   the	   case	  company.	  Moreover,	  since	  the	  new	  tools	  were	  tailored	  specifically	  to	  meet	  the	  needs	  of	  the	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Flexi	  development	  environment,	  the	  additional	  data	  input	  was	  identified	  to	  be	  essential	  for	  planning	  and	  managing	  releases.	  Therefore,	  enriching	  the	  product	  backlog	  and	  data	  mining	  sheets	  was	  not	  seen	  as	  a	  drawback,	  but	  rather	  an	  important	  improvement.	  	  	  Additionally,	  new	  tools	  were	  applied	  and	  tested	  in	  planning	  a	  new	  release.	  It	  proved	  to	  be	  offering	  more	  flexibility	  and	  higher	  visibility	  in	  release	  planning	  and	  tracking	  activities	  on	  multiple	  levels.	  Apart	  from	  tracking	  changes	  to	  requirements	  and	  velocity	  on	  the	  team	  level,	  the	  tool	  also	  makes	  re-­‐planning	  and	  forecasting	  after	  every	  sprint	  possible	  based	  on	  right	   application	   of	   new	   information.	   This	   allows	   the	  management	   to	  make	   decisions	   on	  time	  to	  maintain	  the	  planned	  schedule.	  The	   new	   instruments	   should	   support	   factual	   decision-­‐making	   and	   provide	   improved	  methods	   to	  plan	  and	   track	  release	  progress	  under	   the	  Scrum	  principles,	   thus	   leading	   the	  case	   company	   towards	   overall	   optimization	   of	   release	   planning	   and	   development	  processes	  under	  Scrum.	  	  Overall,	  this	  section	  illustrated	  the	  importance	  of	  high	  visibility	  and	  appropriate	  tools	  to	  support	   accurate	   planning	   and	   monitoring	   development	   under	   Scrum	   methods.	  Furthermore,	  this	  section	  also	  pinpoints	  that	  in	  complex	  development	  organizations	  Excel	  tools	   can	  be	  of	  high	  value.	  Additionally,	   this	   section	  may	  serve	  some	  as	  a	  useful	  guide	   to	  designing	  their	  own	  tailored	  tools.	  
5. Summary	  and	  conclusions	  Relevant	  recent	  literature	  concerning	  agile	  project	  management	  was	  reviewed.	  Further,	  this	   thesis	   acted	   as	   a	   practical	   case	   study	   of	   Scrum	   applied	   to	   develop	   large-­‐scale	   and	  complex	  software	  in	  Nokia	  Siemens	  Networks.	  	  Keeping	  the	  theoretical	   framework	  in	  mind,	  the	  following	  research	  showed	  that	  while	  Scrum	  methods	  are	  also	  applicable	   in	   large	  software	  development	  projects,	  planning	  and	  tracking	   methods	   are	   more	   complex	   and	   require	   different	   approach	   than	   in	   simple	  environments.	  The	  original	  goal	  was	  to	  study	  velocity	  and	  effort	  estimations	  in	  an	  attempt	  to	   improve	   the	   accuracy	   and	   optimize	   release	   planning.	   This	   thesis	   has	   identified	   and	  addressed	   the	   research	   questions	   defined	   in	   the	   introduction,	   including	   more	   accurate	  methods	   to	   calculate	   velocity,	   to	   standardize	   effort	   estimations	   across	   the	   distributed	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teams,	   as	  well	   as	   to	   improve	   the	   accuracy	   of	   planning	   and	   tracking	  methods	   in	   the	   case	  company.	  Moreover,	  the	  new	  product	  backlog	  and	  tools	  was	  developed	  to	  support	  the	  Flexi	  management	  with	  planning	  and	  tracking	  of	  the	  future	  releases.	  By	  continuously	  addressing	  the	   specificities	   of	   the	   Flexi	   software	  product	   and	  development	   environment	   throughout	  the	  case	  study,	  the	  empirical	  findings	  related	  to	  agile	  planning	  and	  tracking	  methods	  were	  proposed,	   which	   have	   not	   been	   previously	   discussed	   in	   the	   literature	   on	   the	   Scrum	  methodologies.	  The	  findings	  discussed	  in	  this	  thesis	  are	  particularly	  valuable	  because	  the	  study	  was	  carried	  out	  in	  a	  real	  business	  situation.	  One	  of	  the	  main	  findings	  from	  the	  case	  study	  at	  NSN	  was	  that	  agile	  project	  management	  in	   large-­‐scale	   setting	   requires	   a	   specific	   structure	   and	   a	   more	   detailed	   approach	   Since	  larger	   and	   more	   complex	   products,	   such	   as	   Flexi,	   are	   combined	   of	   technically	   different	  areas,	  a	  different	  approach	  to	  planning	  may	  be	  needed.	  On	  the	  other	  hand,	  this	  thesis	  offers	  another	   approach	   to	  manage	   large	   agile	   projects,	  which	  was	  not	   earlier	   discussed	   in	   the	  literature.	  The	  results	  of	  this	  thesis	  suggest	  that	  teams	  may	  not	  be	  fully	  multifunctional.	  	  While	   the	   Scrum	  emphasizes	   cross-­‐functional	   teams,	   the	   case	   study	   identified	   that	   in	  complex	   software	   projects	   team	   knowledge	   is	   limited	   to	   specific	   areas	   of	   the	   overall	  product.	   This	   thesis	   provided	   practical	   methods	   to	   manage	   the	   distributed	   knowledge	  along	   with	   the	   theoretical	   framework	   of	   Scrum	   methodologies.	   Due	   to	   the	   existence	   of	  different	  functional	  areas	  of	  the	  software,	  which	  have	  been	  developed	  by	  different	  teams,	  it	  was	  concluded	  that	  complex	  Scrum	  projects	  consist	  of	  multiple	  parallel	  projects.	  Thus,	   to	  manage	   and	   address	   such	   complexity	   in	   a	  more	   structured	  way,	   different	   areas	  within	   a	  product	   can	  be	   structured	  as	   separate	   smaller	  projects.	   Since	   team	  expertise	   in	  different	  functional	   areas	  varies,	   velocity	   also	  needs	   to	  be	   calculated	   for	  different	   functional	   areas	  separately.	  Moreover,	  empirical	  recommendations	  were	  provided	  on	  how	  to	  manage	  the	  resources	  including	   the	   allocation	   and	   development	   of	   user	   stories,	   planning	   and	   tracking	  development	  progress	  and	  calculating	  velocity.	  Findings	  suggest	  that	  lack	  of	  visibility	  in	  the	  development	   progress	   decrease	   accuracy	   and	   complicates	   planning	   and	   tracking	  throughout	  product	  development	  life	  cycle.	  Among	  other	  authors,	  Cohn	  (2006),	  Heikkilä	  et	  al.	  (2010)	  and	  Vähäniitty	  et	  al.	  (2010)	  have	  discussed	  content	  management	  in	  a	  multi-­‐team	  scenario.	  This	  thesis	  contributes	  through	  a	  practical	  perspective	  about	  possible	  challenges	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and	   methods	   how	   the	   resources	   can	   be	   optimally	   managed	   in	   a	   complex	   environment,	  including	  planning	  and	  tracking	  development	  on	  multiple	  levels.	  The	  research	  showed	  that	  in	  large	  and	  complex	  agile	  projects	  maintaining	  accuracy	  of	  effort	   estimations	   is	   especially	   challenging.	   In	   Flexi,	   initial	   planning	   is	   necessary	  prior	   to	  the	  actual	  development	  in	  order	  to	  estimate	  the	  scope	  of	  the	  project	  and	  the	  release	  date	  before	   investing	   resources	   in	   development	   and	   assigning	   requirements	   to	   development	  teams.	   In	   the	   initial	   planning,	   effort	   estimations	   serve	   as	   the	   roadmap	   for	   the	   actual	  development,	   whereas	   actual	   release	   content	   and	   velocity	   are	   known	   when	   the	  requirements	  are	  actually	  developed	  by	  the	  teams.	  	  This	   thesis	   also	   identified	   that	   in	   a	   complex	   setting	   effort	   estimations	   need	   to	   be	  properly	  managed	  during	  development	  to	  provide	  visibility	  about	  actual	  progress	  based	  on	  new	   lessons	   learnt	   after	   every	   sprint.	   While	   Cohn	   (2006)	   discussed	   the	   importance	   of	  common	  baseline	  for	  effort	  estimations,	  this	  thesis	  showed	  that	  from	  practical	  perspective	  maintaining	   common	   estimations	   might	   be	   challenging.	   Further,	   methods	   on	   how	   to	  maintain	   the	  same	  baseline	   for	  effort	  estimations	  across	  different	   teams	  and	  on	  different	  levels	   of	   requirement	   hierarchy	   were	   identified	   and	   provided.	   Further,	   Product	   Backlog	  and	   tools	   were	   created,	   which	   allow	   to	   control	   effort	   estimations	   throughout	   release	  development	  and	  accuracy	  of	  initial	  estimations	  to	  be	  adjusted	  during	  development.	  Supported	   by	   the	   case	   study,	   the	   thesis	   offers	   empirical	  methods	   to	  manage	   velocity	  and	  output	  of	  the	  Scrum	  teams	  provided	  varying	  knowledge	  areas	  and	  user	  story	  duration.	  In	  existing	  literature	  about	  Scrum,	  a	  lot	  of	  emphasis	  was	  put	  on	  fitting	  user	  stories	  in	  one	  sprint.	  While	  it	  is	  a	  sold	  theory,	  in	  practice	  this	  may	  be	  either	  impractical	  or	  unfeasible.	  It	  was	  identified	  that	  while	  the	  overall	  development	  follows	  agile	  principles,	  individual	  teams	  may	   work	   on	   requirements,	   which	   may	   take	   more	   than	   one	   sprint	   to	   develop.	   Further,	  duration	  of	  user	  stories	  is	  not	  only	  effected	  by	  actual	  size,	  but	  also	  by	  complexity	  and	  team	  expertise.	  With	  user	  stories	  varying	  in	  duration	  and	  developed	  in	  parallel,	  it	  was	  identified	  that	  duration	  of	  individual	  user	  stories	  needs	  to	  be	  included	  in	  velocity	  calculations.	  	  Additionally,	  keeping	  in	  mind	  Scrum	  methodologies,	  this	  thesis	  served	  as	  the	  basis	  for	  making	  new	  product	  backlog	  and	  agile	  project	  management	  tools.	  The	  tools	  were	  created	  in	   Excel	   to	   assist	   planning	   and	   tracking	   development	   under	   Scrum	   in	   the	   case	   company.	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Due	   to	   the	   specificities	  of	   the	  development	  environment,	   from	   its	   value	   to	  NSN	   the	   tools	  may	  compete	  with	  agile	  management	  software	  currently	  existing	  in	  the	  market.	  
5.1. Practical	  implications	  From	   the	   applied	  perspective,	   the	   results	   proved	   to	   be	   valuable	   and	  practical	   for	   the	  case	   company.	   Therefore,	   this	   thesis	   may	   be	   useful	   for	   other	   large	   organizations	   with	  similar	   product	   specificities,	   which	   current	   face	   difficulties	   in	   maintaining	   accuracy	   of	  planning	   and	   tracking	   under	   Scrum.	   Additionally,	   new	   empirical	   management	   tool	  designed	   specifically	   for	   the	   case	   company	   offers	   instruments	   to	   make	   better	   decisions	  related	   to	   planning	   and	   tracking.	   It	   also	   provides	   higher	   visibility	   about	   development	  progress	   to	   support	   re-­‐planning	   after	   every	   sprint.	   Since	   this	   thesis	   addresses	  managing	  major	  challenges	   in	  release	  planning,	   the	  results	  of	   this	  thesis	  may	  be	  beneficial	   to	   larger	  organizations	   adopting-­‐	   or	   considering	   adoption	   of	   Scrum	   methodologies	   in	   a	   complex	  software	  development.	  
5.2. Academic	  implications	  From	   the	   perspective	   of	   the	   academic	   research,	   this	   thesis	   provides	   new	   empirical	  findings	   about	   specificities	   of	   agile	   project	   management	   in	   large	   and	   complex	   software	  development	   projects.	   Particularly,	   it	   contributes	   to	   the	   exiting	   studies	   on	   agile	   release	  planning	   and	   project	  management	   carried	   out	   by	   Cohn	   (2006),	   Vähäniitty	   et	   al.	   (2010),	  Heikkilä	   et	   al.	   (2010)	  and	  Machnic	   (2011).	  This	   thesis	  offers	   a	  multi-­‐project	   approach	   to	  managing	   release	   planning	   in	   complex	   projects	  with	   varying	   areas	   of	   expertise	   and	   new	  methods	  to	  calculate	  velocity	  when	  user	  stories	  last	  multiple	  sprints.	  Additionally,	  methods	  to	  adjust	  and	  standardize	  effort	  estimations	  across	  multiple	   teams	  and	  at	  different	   levels	  were	  identified	  and	  presented	  from	  the	  practical	  angle.	  Finally,	  the	  results	  may	  be	  useful	  to	  a	  reader	  questioning	  the	  challenges	  caused	  by	  agile	  methods	  in	  large	  organizations.	  
5.3. Further	  Studies	  The	  main	  focus	  of	  this	  study	  was	  identifying	  problems	  with	  release	  planning	  methods	  and	   providing	   improvement	   recommendations	   on	   optimizing	   methods	   and	   metrics	   to	  improve	  accuracy	  of	   release	  planning	  and	  monitoring,	   and	   included	  applying	   results	   in	  a	  new	  management	   tool.	  This	   tool	   served	  as	  an	  additional	   contribution	   to	   the	  organization	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and	  was	  built	  to	  support	  the	  main	  findings	  and	  to	  provide	  better	  tools	  than	  existing	  prior	  to	  completed	   work.	   While	   the	   new	   management	   tool	   proved	   to	   be	   well	   integrated	   with	  current	   development	   environment	   in	   Flexi	   and	   results	   created	   convincing	   support	   for	  applying	   the	  methods	   proposed	   in	   this	   study,	   given	   the	   overall	   scope	   of	   this	   thesis	   and	  limited	   time	   frame,	   further	   studies	   could	   be	   carried	   out	   to	   further	   improve	   proposed	  management	   tools	   and	   to	   fully	   automate	   tracking	   activities,	   e.g.	   applying	   macros.	   Also,	  studies	  could	  be	  carried	  out	  to	  access	  the	  value	  and	  suitability	  of	  agile	  project	  management	  software	  currently	  existing	  on	  the	  market,	   i.e.	   to	   identify	  whether	  offered	  solutions	  could	  be	  tailored	  sufficiently	  to	  fit	  the	  company	  needs	  based	  on	  the	  main	  findings	  in	  this	  thesis.	  Further,	  since	   the	  main	   focus	  of	   the	   thesis	  was	  on	  optimizing	  methods	  and	  metrics	  of	  regular	   Scrum	   development	   teams,	   the	   findings	   regarding	   velocity	   calculations	   and	  planning	  methods	  should	  also	  apply	   to	  other	   team	  categories	  (e.g.	  PET,	  NEVE)	  given	  that	  their	  practices	  also	  follow	  agile	  principles.	  During	  my	  work,	  it	  was	  noticed	  that	  activities	  of	  some	  teams	  (e.g.	  Common	  teams)	  have	  been	  quite	  unique	  over	  sprints	  and	  thus	  could	  be	  planned	  based	  velocity.	  Further	  studies	  could	  be	  carried	  out	  to	  analyze	  inter-­‐dependencies	  across	  different	  team	  categories	  and	  to	  improve	  performance	  of	  nontraditional	  agile	  teams	  to	  cut	  overall	  time	  to	  market.	  	  Overall,	   this	   thesis	   managed	   to	   integrate	   theoretical	   knowledge	   about	   the	   Scrum	  methodologies	  with	  a	  practical	  case	  study	  to	  provide	  empirical	  findings	  related	  to	  release	  planning	  optimization	  and	  agile	  management	  in	  large	  and	  complex	  projects.	  	  While	   this	   thesis	   generally	   provides	   empirical	   results	   and	   findings	   about	   the	   agile	  project	   management	   in	   large	   distributed	   projects,	   thus	   adding	   value	   to	   the	   existing	  literature,	  alternative	  studies	  may	  be	  carried	  out	  to	  identify	  other	  specificities	  and	  methods	  needed	  in	  differing	  agile	  development	  environments	  and	  other	  industries.	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Appendices	  
Appendix	  1.	  SWOT	  Analysis	  	  
Strengths	  	  S1.	  Flexible	  and	  adaptive	  to	  changing	  	  	  	  	  	  	  	  	  requirements	  S2.	  Higher	  stakeholder	  and	  user	  	  	  	  	  	  	  	  	  satisfaction	  S3.	  Higher	  value	  and	  quality	  of	  the	  	  	  	  	  	  	  	  	  product	  S4.	  Requirements	  prioritization	  S5.	  Effective	  planning	  S6.	  Project	  progress	  visibility	  S7.	  Process	  and	  design	  simplicity	  	  
Weaknesses	  	  W1.	  Lack	  of	  documentation	  W2.	  Threat	  of	  inefficient	  communication	  	  	  	  	  	  	  	  	  	  	  methods	  W3.	  Limitations	  in	  globally	  distributed	  	  	  	  	  	  	  	  	  	  development	  teams	  W4.	  Heavy	  reliance	  on	  the	  development	  	  	  	  	  	  	  	  	  	  	  team	  W5.	  Low	  level	  of	  planning	  and	  design	  W6.	  Limitations	  in	  large	  and	  complex	  	  	  	  	  	  	  	  	  	  	  projects	  W7.	  Reliability	  of	  testing	  	  
Opportunities	  	  O1.	  Facilitating	  inter-­‐team	  and	  intra-­‐	  	  	  	  	  	  	  	  team	  communication	  O2.	  Utilizing	  technology	  and	  tools	  in	  	  	  	  	  	  	  	  	  distributed	  development	  teams	  O3.	  Looking	  for	  new	  opportunities	  O4.	  Improving	  planning	  and	  forecasting	  	  	  	  	  	  	  	  	  	  accuracy	  O5.	  Expert	  advice	  Q6.	  Standardizing	  testing	  methods	  	  	  
Threats	  	  T1.	  Lack	  of	  interest	  in	  agile	  	  	  	  	  	  	  	  	  methodologies	  T2.	  Lack	  of	  will	  for	  improvement	  	  	  	  	  	  	  	  	  strategies	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Appendix	  2:	  Questionnaire	  
The	  data	  was	  modified	  due	  to	  confidentiality	  reasons*	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